USAID

FROM THE AMERICAN PEOPLE

QUARTERLY REPORT #16
HELPING ADDRESS RURAL VULNERABILITIES AND
ECOSYSTEM STABILITY (HARVEST) PROGRAM

=
@usAlR |

' ﬁgmmssr

October — December 2014

This publication was produced for review by the United States Agency for International Development. It
was prepared by Fintrac Inc. under contract # AlD-442-C-11-00001 with USAID/Cambodia.



Fintrac Inc.
www.fintrac.com
info@fintrac.com

US Virgin Islands

3077 Kronprindsens Gade 72
St. Thomas, USVI 00802

Tel: (340) 776-7600

Fax: (340) 776-7601

Washington, D.C.

1400 16™ St. NWV, Suite 400
Washington, D.C. 20036 USA
Tel: (202) 462-8475

Fax: (202) 462-8478

Cambodia HARVEST

No. 34 Street 310

Sangkat Beong Keng Kang |

Khan Chamkamorn, Phnom Penh, Cambodia
Tel: 855 (0) 23 996 419

Fax: 855 (0) 23 996 418

Cover Photo: A husband and wife harvest their wet-season rice in Siem Reap province in
November.

Photo by Cambodia HARVEST


http://www.fintrac.com/
mailto:info@fintrac.com

QUARTERLY REPORT #16
HELPING ADDRESS RURAL VULNERABILITIES AND
ECOSYSTEM STABILITY (HARVEST) PROGRAM

October — December 2014
The author’s views expressed in this publication do not necessarily reflect the views of the United

States Agency for International Development or the United States Government.



CONTENTS

EXECUTIVE SUMMARY ..uuttitiieniiinnnnnntttiiiccsssssssssetssessssssssssssssssscsssssssssssssssesssssssssssssssssses I
I. INTRODUGCTION ...cocitirnnnnnetiensscssssssneneessssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssssasssssssses 3
1.1 Program DeSCriPLION.......ccecceecerereeeneerenereneeseaeeseneesesesesessese st st sseassseas st stasssensssasssencssencsnens 3
1.2 GEOZIAPIIC FOCUS ...ttt sesseasess et seast st e s s sttt sas 3
1.3 ClIENT POItfOlio.....cuuceieeiececreriniictcreenetcteieseseese st ssessesse st ssess s sssassssssssssssssssassacs 4
1.4 IMPIEMENTING PaArtNErs......c.cueiuieiuiieecieeeieeeeee sttt ettt et st sttt st st et st bt 4
2. PROGRAM COMPONENTS......cootttiiireiicissnnnessssnetessssnnsesssssnsssssssssssessssssssssssssasssssssassess 7
2.1 Food Availability INCrEased ...ttt st sttt 7
22 Increased Food Access through Rural Income Diversification ..........c..ccceveenceencenencnencnencnnen. I
23 Natural Resource Management and Resilience to Climate Change Increased............c.......... 12

24 Capacity of Public, Private, & Civil Society to Address Food Security & Climate Change .. 14

3. ACTIVITIES PLANNED FOR NEXT QUARTER......ccceceeeeirnnnunnetennccsssssnnaneecscssssssnsssnees 17
ANNEX I: YEAR FIVE PERFORMANCE WORK PLAN ........ccconnutiininnnnncnssnneecsssnnecesens 19
ANNEX II: CLIENT INFORMATION.......cconttiininnniennsnnenesssnssecsssssnessssssssssssssssssssssssssssssss 27
ANNEX HI: SNAPSHOTS......ccoiitiieninntinissnttessssnneesssssssssssssssssssssssssssssssssssssssssssssssssssssssss 69
ANNEX IV: PROVINCIAL MAPS ....iiirttiennnnneesssnnessssssnssssssssssssssssssssssssssssssssssssssssss 73
ANNEX V: PROCUREMENT PROGRESS REPORT.......ccccocnutteennunnennsssnnenesssnnneecssnnseesnns 77

ANNEX VI: FINANCIAL SUMMARY ...coiiiintiiininnnniensnnnnissssnsssssssssesssssssssssssssssssssssassssssss 82



Prepared by Fintrac Inc.

EXECUTIVE SUMMARY

Cambodia HARVEST is a five-year food security program focused on increasing incomes for
70,000 rural Cambodian households as part of the United States Feed the Future and Global
Climate Change initiatives. This is the program’s sixteenth quarterly report and highlights major
achievements and activities for the period of October to December 2014.

As Cambodia HARVEST enters its fifth year of operation, the program has trained more than a
quarter of a million people in agriculture, natural resource management, and food security
concepts. This quarter, the program’s wet-season rice farmers had their largest and most
successful harvest yet, despite serious floods affecting large parts of the four target provinces.
Agribusinesses receiving Public Private Alliance funds began installing equipment and undergoing
training that will strengthen their respective value chains and benefit thousands of farmers.

Under the nutrition component, community-based savings funds dispensed hundreds of loans to
poor households to help them start microenterprises that will strengthen food security and
increase incomes. A carbon assessment found that Cambodia has avoided emissions equivalent to
[.5 million tons of carbon dioxide as a result of the program’s work in the Central Cardamoms
Protected Forest, an amount equal to the emissions produced by 300,000 cars in one year.

Highlights this quarter include:
* Program-supported farmers and agribusinesses generated $4.3 million in incremental sales.

= 37,472 wet-season rice farmers harvested their fields, resulting in average yield increases of
50 percent and income increases of 56 percent.

= Commercial horticulture and household garden clients increased their average yields by a
combined 256 percent, strengthening food security and boosting household incomes.

= |46 community-based savings funds have provided 1,472 loans worth nearly $60,000 to spur
microenterprise development.

= || Public Private Alliance recipients have begun making $2.4 million worth of improvements
to their businesses.

= Six partner community fisheries graduated from the program after receiving technical
assistance designed to strengthen their ability to protect critical resources.

= Community forests are using technology introduced by the program that converts waste
generated by bamboo furniture and handicraft producer groups into charcoal and energy.

= A mobile media campaign is delivering climate change and biodiversity conservation messages
to 30 community forestry groups with a total population of 37,576.

Food Availability Increased
Cambodia HARVEST is working to increase the availability of food to meet the everyday dietary
needs of Cambodians.

= 106,862 farmers have applied new technologies or management practices, 242 percent of the
total program target of 44,100.

= 41,773 hectares are under improved technologies or management practices, 193 percent of
the total program target of 21,600.
= The dietary diversity of women of reproductive age improved to 5.7 food groups consumed

from six of Feed the Future’s nine foods essential to dietary diversity, a 24 percent increase
over the baseline number of 4.6.
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Increased Food Access through Rural Income Diversification
The program is strengthening the ability of Cambodians to generate income through economic
activities to increase their capacity to purchase food.

Cambodia HARVEST linked 46 horticulture producer groups with two district- and
provincial-level vegetable buyers this quarter, resulting in 436 metric tons of new sales worth
$133,458. To date, these linkages have resulted in 1,358 metric tons of new sales worth
$407,961.

Incremental sales from farm-level rice, horticulture, and aquaculture totaled $3.2 million this
quarter, bringing the total to $17.2 million, 164 percent of the total program target of $10.5
million.

$1.1 in incremental sales have been collected at the small- and medium-sized enterprise levels

this quarter, bringing the total to $10.67 million, 112 percent of the total program target of
$9.5 million.

Natural Resource Management and Resilience to Climate Change
The program is working to protect the country’s globally significant natural resources, which are
an essential source of economic activity and food security for Cambodians.

30,484 people received training in natural resource management or biodiversity conservation,
exceeding the total program target of 27,000.

[.5 million tCO, of greenhouse gas emissions (measured in metric tons of CO, equivalent)
reduced or sequestered as a result of program assistance, 68 percent of the total life of the
program target of 2.2 million tCO,.

Capacity of Public, Private, and Civil Society to Address Food Security and Climate
Change

Cambodia HARVEST is strengthening the capacity of Cambodians to manage and resolve
challenges related to food security and global climate change.

3,280 stakeholders have increased their capacity to adapt to the effects of climate variability
and change this quarter, bringing the total to 39,548, 117 percent of the cumulative target of
33,875 and 87 percent of the total program target of 45,500.

1,444 agribusinesses and households received small-scale loans totaling $1.9 million this
quarter, bringing the total to $8 million worth of loans for 8,470 agribusinesses and
households, 242 percent of the total program target of 3,500.

Thirty-six climate change mitigation tools, technologies, and methodologies have been
developed, tested, or adopted, | |3 percent of the total program target of 32.

Overall Training and Technical Assistance

Technical assistance extended to 87,404 rural households to date, 125 percent of the total
program target of 70,000. Among these, 8,129 (9.3 percent) were extreme poor, | 16 percent
of the total program target of 7,000.

To date, 267,093 people have received agriculture and food security training through
demonstration sites, interactive field days, mobile kitchens, and one-on-one technical
assistance, 191 percent of the 140,000 people targeted over the life of the program.
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|. INTRODUCTION

I.I PROGRAM DESCRIPTION

Cambodia HARVEST develops sound, agriculture-focused solutions to poor productivity,
postharvest losses, malnutrition, lack of market access, environmental degradation, and the effects
of climate change on vulnerable rural populations. The program is based on an intensive
extension methodology in which program technicians visit their client farmers every week to
provide targeted, hands-on technical assistance. In this way, Cambodia HARVEST ensures its tens
of thousands of rural clients not only see short-term gains, but also build the necessary skills and
knowledge to continue succeeding long after the program is finished.

The overarching goals of Cambodia HARVEST are to improve food availability; increase food
access through rural income diversification; improve natural resource management and resilience
to climate change; and strengthen the capacity of the public and private sectors and civil society to
address food security and climate change.

.2 GEOGRAPHIC FOCUS

Cambodia HARVEST is working in 36 out of the 42 districts that make up the four target
provinces. The program has provided technical assistance in 1,421 villages around the Tonle Sap
Lake: 349 in Battambang, 367 in Pursat, 346 in Siem Reap, and 359 in Kampong Thom. Figure |
shows the geographic dispersal of Cambodia HARVEST target communes. More detailed regional
maps are included in Annex IV.

Figure 1: Cambodia HARVEST Clients

Cambodia HARVEST
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[.3 CLIENT PORTFOLIO

Because farmers are more likely to adopt new practices if they see the benefits first-hand,
Cambodia HARVEST uses demonstration sites — established on client and lead client farms,
households, or those of farmer groups or agribusinesses — to illustrate the effects of program
techniques and technologies. To date, the program has directly worked with a total of 19,759 field
demonstration clients (17,415 horticulture and rice; 2,018 aquaculture, hatchery, and cage culture;
144 schools; 63 health centers; and |19 forestry) and 598 partner clients (441 input suppliers; 49
rice millers; 77 commune councils; and 31 branches of nine microfinance institutions).

Definitions

e Lead demonstration client: A designated demonstration client who uses his/her plot to illustrate
technology to other demonstration clients or beneficiaries within a village.

e Demonstration client: Farmers or individuals who demonstrate program techniques and technologies to
nearby farmers under a co-investment agreement.

e Partner client: Communities or agribusinesses assisted by the program.

e Client (farmer) group: One lead demonstration client with a number of beneficiary farmers.

e Producer group: A number of farmers who come together as a group to leverage market options.

e Beneficiary: Farmers or individuals who receive indirect technical assistance from the program.

e Participants: Farmers or individuals who attend trainings.

|.4 IMPLEMENTING PARTNERS

Cambodia HARVEST has partnered with 21 field-based NGOs with 343 technicians to implement
activities in horticulture, rice, forestry, aquaculture and fisheries, nutrition, and vocational skills
training, as shown in Figure 2 below.

Figure 2: Cambodia HARVEST Implementing Partners

Action for Development (AFD)
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Reproductive and Child Health Alliance (RACHA) v
Rural Economic & Agriculture Development v
Agency (READA)
Srer Khmer (SK) v v
Village Support Group (VSG) v v v v
Woathnakpheap (WP) v
Wildlife Conservation Society (WCS) v
Total = 21

Cambodia HARVEST continues to collaborate with numerous Cambodian government agencies,
donors, local and international organizations, educational institutions, and private sector firms.
Figure 3 shows the program’s major counterparts with whom staff members collaborate regularly.

Figure 3: Select Cambodia HARVEST Counterpart and Stakeholder Collaboration

Government &

Donor
Organizations

Finance
Institutions

Private Sector

Public Private
Alliances

Universities

Commune Councils

Asian Development
Bank (ADB)

ACLEDA Bank Plc.

Advancing Engineering
Consultants

Lay Song Rice Mill

Fisheries
Administration

Collaborative
Research Support
Program

Angkor
Mikrohiranhvatho
(Kampuchea) Co. Ltd

Agrisource (Cambodia)
Ltd.

Chhum Lay Rice Mill

Forestry
Administration

Food and Agriculture
Organization (FAO)

Cambodia
Microfinance
Association

Aruna Technology

Lim Theanghy Rice
Mill

General Directorate of
Agriculture

International Finance
Corporation (IFC)

Hattha Kaksekar
Limited

Auburn University USA

Asia Agri Group Co.,
Ltd (AAG)

Ministry of Agriculture,
Forestry, and Fisheries

Peace Corps

Intean Poalroath
Rongroeurng Ltd.

Cambodian Agribusiness
Development Facility

Ratha Da Hatchery

Ministry of Voluntary Service KREDIT Microfinance | Chhieng Long Trading Prum Bunthai
Environment Overseas Institution Plc. Co. Ltd Enterprises

Ministry of Land

Management, Urban | .14 Bank SAMIC Microfinance | CSB Co. Ltd Chea Chanthou Rice
Planning and Mill

Construction

Ministry of Water World Health Federation of Rice

Resources and
Meteorology

Organization (WHO)

Sathapana Limited

Millers Association

Sen Reth Rice Mill

Ministry of Women's

Thaneakea Phum

Horticulture

Affairs CAVAC (Cambodia) Led. Collaborative Research | Tong Ry Rice Mill
Support Program
: . Integrated Modern
Office of the Council GIZ VisionFund Cambodia | Irrigation Solution Sroy Kimse Rice Mill

of Ministers

(Cambodia) Co. Ltd

Provincial Department
of Agriculture

World Food Program
(WFP)

CANADIA Bank Plc.

International Rice
Research Institute (IRRI)

Asia Irrigation

Provincial Department
of Education, Youth
and Sport

USAID — Supporting
Forestry and
Biodiversity (SFB)

Kasevisiddh Group Co.
Ltd

QUARTER REPORT #16, OCTOBER — DECEMBER 2014



Prepared by Fintrac Inc.
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2. PROGRAM COMPONENTS

2.1 FOOD AVAILABILITY INCREASED

Cambodia HARVEST’s work in this area focuses on enhancing agricultural input and production
systems; introducing improved crop varieties and modern agricultural techniques; diversifying
rural production systems; and strengthening the agricultural policy framework.

Agriculture Input and Production Systems Enhanced

Wet-season rice harvest results in yield and income increases. The program’s 37,472
wet-season rice farmers harvested their fields this quarter, leading to average yield increases
of 50 percent over baseline, from 2 tons to 3 tons per hectare. The harvest resulted in a total
net production increase of approximately 44,966 metric tons of paddy, valued at more than
$11.2 million. With these gains, the farmers increased their household incomes by 56 percent
over baseline. Program farmers achieved these results despite a severe drought that hit most
of Battambang and parts of the other three target provinces. Cambodia HARVEST provides
wet-season farmers with a wide range of technical assistance through 3,027 demonstration
farmers, who saw the highest yield increases at an average of 82 percent over baseline.

Farmers begin dry-season rice cultivation. With the end of the monsoon rains in
November, dry-season rice farmers began cultivating their fields. Cambodia HARVEST will
work with approximately 4,500 farmers this season. Program technicians are training these
farmers in good agricultural practices designed to increase productivity and crop quality.

Household vegetable clients make further gains. The program’s 11,814 client and
beneficiary household vegetable farmers continued to improve their productivity this quarter,
strengthening food security and increasing the availability of nutritious vegetables in their
villages. These farmers increased their productivity by 250 percent over baseline, resulting in
income increases of 361 percent through the sale of excess crops to local buyers and
neighboring households. The program is currently working with 9,563 demonstration clients
and 2,251 beneficiary households who are adopting the program’s techniques.

Commercial horticulture farmers increase their yields and incomes. The program’s
5,195 commercial horticulture clients and
beneficiary households increased their yields
by 262 percent this quarter, resulting in
income gains of 336 percent. Commercial
horticulture farmers are increasing the
availability of food by providing buyers with
a steady source of fresh, nutrient-rich
vegetables, lessening reliance on imports
from Vietnam and Thailand. Cambodia
HARVEST is currently working with 4,229
demonstration clients and 966 beneficiary
households who are adopting the program’s
techniques.

Photo by Cambodia HARVEST

Vegetable nurseries generate

promising early results. Ten members Vegetable nurseries like this one in Kampong Thom are
from 10 horticulture producer groups have supplying horticulture producer group members and local

] . ) ) farmers with a consistent source of affordable, high-quality
built vegetable seedling nurseries using

vegetable seedlings.
contributions from Cambodia HARVEST’s
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technology fund. These nurseries are generating additional income for owners and are
supplying producer group members and non-program farmers with a consistent source of
affordable, high-quality vegetable seedlings. As a result, customer farmers do not have to
grow their own seedlings, saving them time and money. Although the project is in its early
stages, results thus far have been promising. Five of the older nurseries established one year
ago have generated average sales of $823, resulting in average incomes of $380 per nursery.
The five other newly established nurseries have only recently begun operations.

Distributors introduce soluble fertilizers. Focusing on plant nutrition requirements,
Cambodia HARVEST has requested two large input distributors to source and begin carrying
three new soluble fertilizer formulations (magnesium sulphate, calcium nitrate, and potassium
chloride) that can be injected through drip irrigation systems. All Cambodia HARVEST
commercial horticulture farmers are now using these new soluble products, which were
previously unavailable in the country. In addition to providing the required elements for
optimum plant growth, these soluble fertilizers take less time to apply and are readily
absorbed through the irrigation system.

Aquaculture farmers see strong results. This quarter, 674 aquaculture clients and
beneficiaries completed at least one pond harvest cycle, resulting in yield increases of 268
percent and income increases of 125 percent over baseline. To date, the program’s 1,807
aquaculture farmers have seen yield increases of 263 percent and income increases of |12
percent over baseline, producing 1,048 tons of fish with a total market value of $2 million. On
average, clients consume 20 percent of the fish they raise, allowing them to supplement their
diets with protein and save money on food purchases.

Hatcheries improve their operations. With program assistance, 12 client fish hatcheries
are increasing the supply of quality fingerlings available to Cambodian aquaculture farmers. To
date, the hatcheries have increased their fingerling productivity by 548 percent over baseline,
from an average of 185,110 fingerlings to 1.2 million, and increased their incremental sales by
697 percent. In addition, the hatcheries have increased the average weight of their fingerlings
by 196 percent and reduced their stocking mortality by 45 percent, both of which are
important indicators of fingerling quality. Improving the production capacity and fingerling
quality of fish hatcheries in Cambodia is essential for the long-term sustainability and
expansion of the sector. This quarter, the program held a workshop for hatchery personnel
on topics such as oxygen use and safety, broodstock selection and stocking, and fry and
fingerling handling and transport.

Rural Production Systems Diversified

Program increases number of poor, women, and young clients. In four years of
operation, Cambodia HARVEST has steadily increased the percentage of its clients who are
poor, women, and under the age of 30. Currently, 9.3 percent of its clients are extreme poor
(ID1), a 3.3 percent increase over 201 |; 54.2 percent of its clients are women, a 20.4 percent
increase over 201 1; and 20.3 percent of its clients are youth, an 8.8 percent increase over
201 1. Cambodia HARVEST’s focus on social inclusion is ensuring that all segments of
Cambodian society benefit from program activities.

CATEGORY FY 2011 | FY 2012 FY 2013 FY 2014
Poor level | 6.0% 8.9% 8.3% 9.3%
Poor level 2 9.3% 11.9% 12.1% 12.3%
Poor level | & 2 15.4% 20.8% 20.4% 21.6%
Women 33.8% 53.5% 50.0% 54.2%
Youth 11.5% 17.9% 18.3% 20.3%
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Household dietary diversity improves. This quarter, 9,935 people attended Cambodia
HARVEST nutrition training and field day events, bringing the total number of people who
have received program nutrition training to date to 93,805. These activities have improved
the dietary diversity of participants, according to the results of the most recent quarterly
performance monitoring survey. On average, the women of reproductive age surveyed eat
from 5.7 of Feed the Future’s nine food groups essential to dietary diversity, a 24 percent
increase over the baseline number of 4.6. Cambodia HARVEST is on track to reach its total
program target of an average of six food groups consumed.

Savings funds spur microenterprise
development. The program’s 146 savings
funds continued to fund microenterprise
development by providing credit to
contributing members. The savings funds,
which are composed of 2,305 people
belonging to community-based food security
and nutrition groups, crossed several major
thresholds this quarter:

o In the first six months of savings and
lending activities, members saved more
than $50,000. : : ‘

o They leveraged their savings to provide Photo by Cambodia HARVEST

|,472 loans worth nearly $60,000. . Members of a community-based savings fund tend to their
o They earned more than $2,500 in pooks in Pursat. The program’s 146 funds have dispensed
interest, thereby increasing the value of nearly $60,000 in loans that are helping to spur

their assets by 5 percent. microenterprise development in rural villages.

Four savings funds in Pursat demonstrate the effectiveness of this model. Despite being small
and made up of very poor members, the funds were able to provide loans to 24 members
and increase the value of their assets by an average of 3.6 percent. Members used the money
to begin raising pigs, buy fertilizer for rice, and pay for medical care. These groups are now
entering the second cycle of their activities and are recruiting new members.

Mobile kitchens teach nutrition concepts in remote areas. The program’s mobile
kitchens trained 35,432 participants this quarter on nutrition and hygiene concepts. To date,
the eight motorbike-pulled vendor carts have trained 102,204 participants, 81 percent of
them women, in 1,010 villages located in difficult-to-reach rural areas. The mobile kitchens
are targeted to reach 117,477 participants by the end of the program. Village health
volunteers are assisting the food cart teams, gaining additional knowledge about nutrition and
helping with demonstrations.

School meals activity benefits from support. Cambodia HARVEST is collaborating with
the World Food Program (WFP) to increase the nutritional content of meals provided
through two pilot school programs in Siem Reap. The ultimate goal of the activity is for
commune councils to allot money from their annual budgets to fund school breakfasts. This
quarter, the program trained 34 personnel from WFP and its local partner, Plan International,
on aspects of nutrition, food safety, and hygiene that are relevant to the school meals activity.
The participants learned the basics of family nutrition — with a focus on the nutritional needs
of school-age children and good practices in food safety, hygiene, and sanitation at schools —
to enable them to work with cooks who prepare school meals and other staff at schools in
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four provinces. In addition, Cambodia HARVEST trained eight cooks and school storekeepers
on new recipes and improvements in food safety and hygiene practices.

= Commune councils strengthen nutrition capacity. Cambodia HARVEST is continuing
to partner with local government in an effort to strengthen nutrition practices in rural
households. This quarter, the program trained 39 commune council members who are
designated as focal points on women and children in their communes. The training will help
the focal points more effectively invest commune funds in nutrition-related activities. The
focal points are now collaborating with program-supported food security and nutrition
groups to plan and facilitate community action events related to nutrition, hygiene, and
sanitation. Also, the focal points are refining their work plans for community outreach to
schedule activities and strengthen the messaging on nutrition and hygiene.

Strengthen Agriculture Policy Framework

*= Consultation workshop gathers feedback on extension policy. This quarter, the
program organized the seventh event in a series of eight regional and national consultation
workshops on the Agricultural Extension Policy. Presided over by the Secretary of State of
the Ministry of Agriculture, Forestry, and Fisheries, the event in Phnom Penh drew nearly 100
participants from the government, development partners, and other stakeholders. Attendees
provided feedback that will be incorporated into a final version of the document that will be
submitted for adoption by the ministry in early 2015. When formalized, the agricultural
extension policy will enable farmers to better access improved technologies through
government extension programs and non-government entities.

Figure 4: Status of Cambodia HARVEST Policy Reforms

Stage 2: | Stage 3: Stage 4:
Analysis/  Drafting = Presen-  Adoption
Inception tation

Status Govt.
Priority

Stage 5:
Implem
entation

Stage |:

Policy/Regulation/Analysis

l. Legal Aspects of
Exporting Cambodian Rice
Originating in Foreign
Countries

2. Biodiversity Targets and
Indicators for National
Biodiversity Strategic and
Action Plan (NBSAP)

3. National Protected Area
Strategic Management v v 4 v v Done
Framework

v v v N.A N.A Done

v v v v v Done

4. National Seed Policy

N.A

v

2015

2015

Ongoing

High

5. Prakas on Seed Quality
Certification

v

2015

2015

Ongoing

High

6. Agricultural Extension
Policy

Q2, 2015

2015

2015

Ongoing

Very high

7. Sub-decree of Uniform
of Seed Inspectors
(Khmer)

v

2015

2015

Ongoing

High

8. National Seed Standards

2015

2015

Ongoing

High

9. Plant Breeders’ Rights
(DUS testing)

2015

2015

Ongoing

High

10. Draft Law on Quality
and Safety of Agricultural
Products

2015

2015

Ongoing

High
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I 1. Revision of National

Biodiversity Strategic and v v Q2, 2015 2015 2015 Ongoing | Very high
Action Plan (NBSAP)

12. Procedure to Register . .
Biological Control Agents v Q2, 2015 | Q3,2015 2015 2016 Ongoing High
13. Development of benefit Q2

sharing mechanism in 20|’5 Q3, 2015 2015 2015 2015 Ongoing High
community forests

14. Horticulture Strategic Q2, . ;
Development Plan 2015 2015 2015 2015 2016 Ongoing | Very high
I5. Joint Prakas on Service o))

Fee for Seed Quality 20 I’5 Q3, 2015 | Q2,2015 2015 2016 Ongoing High
Control

16. Joint Prakas on Seed Q2, . .
Quality Inspection Policing 2015 Q3,2015 | Q2,2015 2015 2016 Ongoing High

2.2 INCREASED FOOD ACCESS THROUGH RURAL INCOME DIVERSIFICATION

Cambodia HARVEST works to strengthen postharvest systems; improve market access and
linkages to smallholders; expand rural employment generation; and increase investment in
marketing infrastructure.

Postharvest Systems Strengthened

Horticulture producer groups generate increased sales. The program’s 46
commercial horticulture producer groups have generated 1,358 metric tons of new sales
worth $407,961. Forming producer groups, which have an average of |16 members each, helps
help farmers attract more buyers for their crops, resulting in higher sales volumes and prices.
The groups also work together to choose vegetables and growing cycles that maximize
market opportunities. To date, the program has linked partner producer groups with 93

district- and provincial-level buyers.

Public Private Alliance recipients begin
activities. The || recipients of Public
Private Alliance funds have begun installing
equipment and participating in training
designed to increase business and farmer
productivity, improve overall product
quality, lower operating and farming costs,
and strengthen technical knowledge. The
partner agribusinesses received a total of
more than $| million in Public Private
Alliance funds, which, when combined with
the $1.4 million co-invested by the
companies, brings the total value of the
alliances to $2.4 million. This quarter:

o Horticulture: In the area of horticulture
extension for  agribusinesses, 26
personnel from three agriculture input

Photo by Cambodia HARVEST

Public Private Alliance funds are helping rice millers like this
one in Pursat install new equipment and improve their
operations. The dlliances will result in $2.4 million in new
investment in | | agribusinesses.

distributors received a two-week hands-on training course from Cambodia HARVEST
technicians. In addition, the businesses established 55 demonstration sites out of a
planned 214 commercial horticulture and 54 rice demonstration sites.
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o Agquaculture: The partner fish hatchery is building improved infrastructure and installing
enhanced technology that will increase its fingerling output from the current volume of
100,000 to | million fingerlings per year. Construction is expected to be complete by the
end of February.

o Rice: Seven small- and medium-sized rice mills have invested in machinery, equipment,
and storage units to improve their competitiveness and increase incomes of
approximately 3,500 local rice farmers by strengthening demand for paddy. Five of the
rice mills have finished installing equipment such as dryers, color sorters, and other
milling equipment. The remaining two rice mills will finish this work by February 2015.

Rice seed cooperatives build facilities. Through the Cambodia HARVEST technology
fund, three rice seed cooperatives with a total of 344 members have nearly finished building
storage facilities for both harvested and milled paddy. The new facilities, worth $38,000 each,
are capable of storing up to 45 tons of paddy apiece. This will allow farmers to store their
rice and sell it when prices are favorable. All of the facilities are expected to be fully
operational by the start of the 2015 dry season.

Value of Incremental Sales Increased at the Farm and Small- and Medium- Enterprise
Level

23

Value of incremental sales increased at the farm and enterprise level. Program
horticulture, rice, and aquaculture clients saw incremental sales increases of $3.3 million this
quarter, bringing the total value of incremental sales increases to date to $17.2 million, 164
percent of the total program target of $10.5 million. To date, rice farmers experienced
incremental sales increases of $2.3 million, horticulture farmers $783,000, and aquaculture
farmers $130,000.

Agribusinesses increase incremental sales. Agricultural input suppliers and small- and
medium-sized rice mills reported incremental sales increases of $1.1 million this quarter,
bringing the total amount to date to $10.6 million, |12 percent of the total program target of
$9.5 million.

Input suppliers increase revenues. The 400 client input suppliers that have been with the
program long enough to generate results have increased their revenues by 72 percent over
baseline, according to the results of a survey conducted this quarter. The program works
with input suppliers to improve the quality of goods and services available to local farmers
and increase the incomes of families running these microenterprises. To date, Cambodia
HARVEST has provided a range of assistance to input suppliers, including extension training
on good agriculture practices; shop and inventory upgrades designed to improve sales;
training on bookkeeping and other business administration techniques; and linkages with
microfinance institutions to increase access to credit. Natural Resource Management and
Resilience to Climate Change Increased

NATURAL RESOURCE MANAGEMENT AND RESILIENCE TO CLIMATE CHANGE
INCREASED

The program is working to enhance the enabling environment for sustainable resource
management; improve environmental monitoring and management; and increase the economic
benefits of natural resource management and conservation.

Enabling Environment for Sustainable Resource Management Enhanced

Community forests prepare for commercial harvesting of poles. This quarter, four
of the 10 partner community forests made progress in drafting plans for establishing pilot
commercial harvesting enterprises designed to generate a new source of revenue for their
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communities. With technical assistance from Cambodia HARVEST and approval from the
Forestry Administration, the communities will sustainably harvest small diameter pole-sized
trees, which will be sold for construction use to local and retail markets. Forest areas are
sectioned off into one-hectare blocks where specific diameter trees are marked and
harvested on an annual basis. A rotation system is established where the same blocks are
harvested again when a given percentage of the younger trees reach harvestable size, which
usually takes between two to three years. The poles can sustain annual harvests worth
approximately $800 per hectare.

Community forests replant rattan. Two community forests conducted rattan
replenishment plantings on nearly Il hectares of land, bringing the total amount of land
replanted with rattan to 65 hectares. When mature, rattan can sustain annual harvests worth
$200-$300 per hectare, providing funding that is vital to local communities and the long-term
survival of non-timber product user groups.

Charcoal technology converts bamboo waste into energy. Two non-timber forest
product groups have begun using new technology introduced by Cambodia HARVEST that
converts waste generated from bamboo furniture and handicraft producer groups into
charcoal and energy. When used in tandem, the low-cost charcoal-making setup, fabricated
waste-oil charcoal-producing kilns, and fabricated molds produce energy efficient briquettes
that have a range of benefits. The briquettes recycle waste and offer an alternative source of
fuel that saves time and money and reduces pressure on surrounding natural resources. At
this early stage in the activity, group members are using the briquettes for home
consumption, but they will consider selling them in the future. Cambodia HARVEST is testing
the technology on a pilot basis and, should it prove economical, will introduce it to clients
and government and development partners.

Non-timber producer groups develop new products. Cambodia HARVEST’s 38 non-
timber forest product groups developed 35 new designs for bamboo furniture and handicrafts
this quarter, bringing the total to 88 to date, increasing market opportunities for group
members. The new designs are of a higher quality, have better utility and more ergonomic
designs, and will fetch better prices than conventional products. On average, partner non-
timber forest product groups have increased their sales by 430 percent, and boosted their
profits by 535 percent, over baseline numbers. The producers, most of whom are women,
make the products on a casual basis to supplement their household incomes.

Environmental Monitoring and Management Improved

Survey captures emissions reductions. Cambodia has avoided emissions equivalent to
.5 million tons of carbon dioxide since 2012 as a result of the program’s work in the Central
Cardamoms Protected Forest. This is equal to the emissions produced by 300,000 cars in
one year and is worth $8.8 million on the international carbon market, based on 2013 prices.
Cambodia HARVEST calculated the savings using the AFOLU Carbon Calculator, a tool
developed by Winrock and USAID. The tool determines the amount of emissions saved
through improved forest protection, reduced deforestation, and decreased degradation of
natural resources, among other areas. The program supports improved management and
protection of the 402,000-hectare Central Cardamoms Protected Forest, an area with
globally significant biodiversity. Cambodia HARVEST is currently in the process of drafting a
five-year management plan for the forest, in addition to training and equipping rangers who
monitor the area.

Community fisheries graduate. This quarter, six partner community fisheries graduated
from the program after demonstrating their ability to monitor and protect their resources.
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The communities reported that they have
tripled the fish populations under their
management and significantly increased the
number of illegal fishing activities they have
detected. Cambodia HARVEST continues to
work with nine partner community fisheries
on a range of issues. This quarter,
community fisheries dropped 600 tree
stumps into refuge ponds to help protect
fish populations in protected areas and
surrounding rice fields.

- T —
Photo by Cambodia HARVEST

Framework developed by program Members of a community fishery patrol a refuge pond in

guides government’s protected area py.a Six of the program’s partner community fisheries
plan. A policy framework developed by graduated this quarter, having substantially strengthened
Cambodia HARVEST s guiding the creation their monitoring and management capabilities.

of a key government plan that will govern

the management of the country’s protected areas. The Ministry of Environment has begun
developing the National Protected Area Strategy Management Plan, which is based on the
National Protected Area Strategy Management Framework that Cambodia HARVEST helped
the government create last year. The plan will help guide all future investments and activities
in 23 protected areas, six protected forests, and eight fish sanctuaries across Cambodia. The
plan is expected to be finalized and approved by the government in February 2015.

Government drafts Prek Toal management plan. The program is assisting the Ministry
of Environment in drafting a new five-year management plan for Prek Toal Core Area. The
plan will govern management and protection of resources and wildlife in the 21,000-hectare
protected area, which is home to one of the largest remaining colonies of large water birds in
Southeast Asia, including many globally endangered species. In support of the drafting
process, program subcontractor Wildlife Conservation Society helped the ministry hold
consultation meetings on the draft at the national, provincial, and village levels. The final draft
of the management plan is currently in circulation at the ministry, and it is hoped that it will
be adopted in early 2015.

2.4 CAPACITY OF PUBLIC, PRIVATE, & CIVIL SOCIETY TO ADDRESS FOOD SECURITY &

CLIMATE CHANGE

Cambodia HARVEST works with local partners to increase the capacity of producer groups and
private sector networks; enhance the capacity for adaptive research and extension; and establish
the capacity for climate adaptation and mitigation.

Capacity of Producer Groups and Private Sector Networks Increased

Microfinance institutions increase credit available to farmers. With Cambodia
HARVEST assistance, 1,444 farmers and agribusinesses received loans worth $1.9 million this
quarter. To date, 8,400 farmers have received loans worth $7 million, and 70 agribusinesses
have received loans worth $| million. Lack of access to credit hinders productivity in rural
areas, impeding economic growth and food security. In order to build the capacity of lenders,
Cambodia HARVEST trained 76 personnel from the program’s seven partner microfinance
institutions this quarter. In addition, representatives from client microfinance institutions
participated in 47 field days attended by [,571 farmers and owners of agribusinesses,
providing a forum for lenders to form relationships with potential customers and disseminate
information about their products.
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Capacity for Adaptive Research and Extension Enhanced

University students begin Trichoderma trials. The program began a series of field trials
that are training five students from the University of Battambang on how to run field
comparison studies. The students are collecting data on a weekly basis to demonstrate the
effectiveness of Trichoderma, a bio-control agent used in commercial horticulture against soil
fungal pathogens. In addition, the university laboratory is assessing the quality of commercial
products available in Cambodia.

Training strengthens agricultural extension services. Cambodia HARVEST is training
54 members of the public and private sectors to improve their ability to provide agricultural
extension services. The training is strengthening the participants’ knowledge of commercial
horticulture, with topics such as land preparation, drip irrigation installation, fertilization,
integrated pest management, chemical safety, postharvest, and general farm management
systems, in addition to gender and nutrition concepts. This quarter:

o Public sector: The program established 27 horticulture demonstration plots as part of its
one-year collaboration with four provincial departments of agriculture. The sites, which
have been primarily established on land belonging to local farmers, allow provincial
agriculture field staff to demonstrate Cambodia HARVEST’s techniques to farmers in
their areas. Last quarter, the program began training 27 provincial field staff on
techniques modeled on the program’s successful agricultural techniques.

o Private sector: Cambodia HARVEST began training 27 staff members from three input
supply distributors that are participating in the Public Private Alliance. The training is
designed to improve the services the companies provide to farmers and retail input
suppliers, with the ultimate aim of making them sustainable players in their value chains.

Capacity for Climate Adaptation and Mitigation Established

Forum highlights importance of community forests. The program participated in the
Mekong Climate Change Forum, a high-profile regional event held this quarter in Siem Reap.
The forum allowed more than 200 participants to exchange knowledge and experience
related to climate change adaptation, with a focus on efforts to deal with the trans-boundary
effects of climate change. Representatives from subcontractor Fauna & Flora International
gave a presentation on the importance of community forests, which Cambodia HARVEST
supports, in helping countries adapt to the effects of climate change Participants included
government officials, academics, and climate ;
experts, in addition to representatives from
Mekong River organizations, development
agencies, civil society, and the private sector.

Mobile campaign reaches forest
communities. The program launched a
mobile media campaign this quarter that will
deliver global climate change and biodiversity
conservation messaging to 30 community
forestry groups with a total population of
37,576. The communities are in remote
areas and were not exposed to the national : R,
broadcast media campaign conducted by the Photo by C"mb°d’a HARVEST
program last year. The mobile campaign A mobile media campaign is educating more than 35,000
showcases excerpts from short films and TV people in 30 community forestry groups about global
spots that will improve understanding and climate change and biodiversity conservation.
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awareness of key climate change and biodiversity conservation issues. In addition, the mobile
team will disseminate a number of posters and leaflets with similar themes. Campaign events
take place in the evenings and typically attract 100 to 300 people.

Operations Support

Regional delegates tour program activities. At the request of the Cambodian
government, Cambodia HARVEST organized Vvisits to program activities for 40
representatives from the International Fund for Agricultural Development (IFAD). The
delegates, who were from Afghanistan, Bangladesh, China, and Mongolia, among other
countries, were in Cambodia for the IFAD Asia and Pacific Regional Workshop. They toured
program sites in Angkor Thom district, where they viewed activities related to nutrition,
horticulture, aquaculture, and marketing. Program representatives and clients presented an
overview of the activities and showed their farms. The Angkor Thom district governor gave a
speech to open the tour.
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3. ACTIVITIES PLANNED FOR NEXT QUARTER

Food Availability Increased

Continue dry-season rice activities for approximately 4,500 clients, including 350
demonstration sites.

Complete the construction of rice storage warehouses for rice cooperatives in Pursat,
Battambang, and Kampong Thom, and deliver technical training on improved rice production.

Begin the process of graduating Phase 2 commercial horticulture and home garden clients.

Complete the installation of irrigation systems with all Phase 2 commercial horticulture
clients.

Begin trials of new technology such as insect-proof netting (row covers) for tomato and
pepper crops.

Form 26 new commercial horticulture producer groups.
Construct four new horticulture seedling nurseries.
Begin agrochemical training with 60 new input suppliers.

As part of the Public Private Alliance, complete the construction of new buildings and tanks at
the Ratha Da fish hatchery.

As part of the Public Private Alliance, complete construction of new storage facilities and
procurement of processing equipment for Tong Ry and Sroy Kimse rice mills.

Increased Food Access through Rural Income Diversification

Collaborate with the World Food Program to encourage schools with gardens to grow
vegetables for the organization’s school meals program.

Build the capacity of village health volunteers in approximately 500 villages in the areas of
family nutrition, growth monitoring, and good hygiene and sanitation.

Train 200 focal points on women and children at the district and commune levels in the areas
of family nutrition, growth monitoring, and good hygiene and sanitation.

Natural Resource Management and Resilience to Climate Change

Begin drafting five-year management plan for Central Cardamoms Protected Forest in
collaboration with the Forestry Administration and other stakeholders.

Complete the National Biodiversity Status Update Report in collaboration with the Ministry
of Environment.

Finalize the National Biodiversity Strategy and Action Plan.

Train rangers in the Central Cardamoms on biodiversity monitoring and camera trapping.
Begin sustainable harvesting of timber resources at 10 community forests.

Graduate 38 non-timber forest product groups.

Develop watershed management plans of action for one district each in Battambang and
Pursat.
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Capacity of Public, Private, and Civil Society to Address Food Security and Climate
Change

= Collaborate with the Council for Agriculture and Rural Development and USAID to organize
a national nutrition forum.

= Conduct financial reviews and financial management capacity building sessions with eight
partner NGOs.

= Deliver refresher training to seven local partner organizations on operations policies,
compliance, monitoring and evaluation, and communications and reporting.

= Begin a one-month internship program for |12 fourth-year undergraduate students in the area
of field research.

= Support two participants from Royal University of Agriculture and Fisheries Administration
to attend the World Inland Fisheries conference in Rome.
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ANNEX |: YEAR FIVE PERFORMANCE WORK PLAN

/ e 014 - Sep 20 Prog onitor (as of Decemb 014
Q Q! Q: Q: P Re e Ba
arg Actua ota a > . om LOP omme
De Ap e - ge
1 (Crops) Program
11 |Pevelopment and production of technical manuals and 5 i 5| Technical manuals and other training materials Done s 7 o
other training materials for agriculture (crops) produced
111 Rice 10 10 10| # produced AG Done 10 10 0|
112 Horticulture 23 18 18| # produced AG 0]
113  |Postharvest # produced POST 0
114 |Inputs and agriculture practices # produced AG, SI, BDS 0
1, |dentify and form farmer groups (lead clients and
- clients)
121 |Rice signed up 32,000 40,645 | Farmer AG (others) 40,645
122  |Lead clients (demonstration sites) active 15000 | 13,359 15,669 | Active lead/demo clients up to date AG (others) 15,669 Ji'lfa:: ::;Z’;“;'z:z‘: gé:}: with
1221 [Rice ion sites (certified seed, GAPS, etc.) 3.000 3,580) 3,580 | Lead/Demo clients AG (others) e 3580
1.2.22 _|C on sites 2,000 2,089) 2,089 | Lead/Demo clients AG (others) Done 2,089
1.223  |Home garden demonstration sites 10,000 7,690 2310 2,310 10,000 | Lead/Demo clients AG (others) X 10,000 9,563 437| v':'l?’a:: ::az’;“;';z:i‘; 'E':I:g‘f with
123  |Graduated clients 5,810 5,877 2,724 2,724 3,201 2,300 5,501 14,102 p"foag“/;em" clients graduated from the AG (others) + 5877 6,524 7,578
1231 [Rice 760 298 2,724 2,724 3,222 Graduated leadidemo clients AG (others) + 498 1145 2,077
1232 [C 850 895 985 985 1,880 | Graduated lead/demo clients AG (others) 895 895) 985
1.2.3.3_|Home garden 4200 | 4484 2216 2300|4516 9,000 Graduated lead/demo clients AG (others) 4,484 4,484 4516
124 |Forestry horticulture - AG (others)
1.2.4.1 |Forestry i ion sites 15 7 17| Lead/Demo clients AG (others) Done 7 17 0
1242 [Forestry client 300 350 350] Clients AG (others) Done 350 350 0
Clients will be for the duration of the Relevant government
Evaluate, develop plan, and implement plan to program, improve their technical skills for | =2 >/ ¢
125 [incorporate village-level agriculture extension 210 . 7 |increased outreach and improved Vﬁla S oammune one o o o
25 Nolunteers as program clients (in coordination with sustainable service delivery post-project [ 99° 0"
relevant government agencies) (and to provide an income incentive for  |aop eSS
their services now) g'Aq
126 _[Scaling up activities 4,500 522 1078 500] 1578 2,500 Scaling up client AG (others) + 2,000 2,140 360]
1261 g:;r"ze‘;:‘;' horticulture demonstration sites (vegetable 3,000 922 1,078 1,078 2,000 | Commercial horticulture Lead/Demo clients | AG (others) ++ 2,000 2,140 -140| Done
1262 |Commercial staple crop producers (producer scaling up) 1,500 - 500 500 500 ;L?‘d”::fsg": 3::;'5 crops including corn, | & (gthers) = - - 500 To be accomplished by LOP.
= P ate new C Fund
" procurement and distribution for client farms)
Increase adoption of new/improved technologies within target 4 ndividual newiimproved technologies
131  |communities (e.g. drip irrigation, raised bed, trellis netting, 26 27 27! P 0gies AG Done 27 27 0
eic) introduced to fisher folk in target communities
132 |Fruittree seedings (2 seedings per home garden client) 13976 | 10517 10,517 | Seediings distributed AG. OPS, SI (others) Done 10517 10517 0
133 [c drip irrigation systems 1,300 2,056 100 200 400 700 2,756 | Systems procured, distributed and installed | AG, OPS (others) + 2,156 3,239 483
Drip irrigation system installation is an
134 |Low cost home garden drip irrigation systems 6,350 5,084 100 200 216 516 5,600 | Systems procured, distributed and installed | AG, OPS (others) = 5184 5,184 416/on-going process. It will be completed
by Q3-2015
135 |Drip irmigation systems at school gardens 104 144 144 | Systems procured. distributed and installed | AG, OPS (others) Done 144 144, 0
136 |Health centers assisted 63 63 63 | Healtn centers identified and assisted AG, OPS (others Done 63 63 0
14 Small-Scale Infrastructure Investments
141 gyi‘::ff“g" and rehabilitation of existing canal irrigation 3 3 3| Irrigation canals rehabilitated AG, OPS (ae) Done 3 3 0
Extension visits to demonstration farms (by program Extension visits (o lead/demo farms by
15 ' ] Y Prog 174621 | 228926| 18000| 18000( 18000| 20379| 74379| 9000| 8000 695 17,695 321,000 |program agronomists and trained alliance AG (others) + 246,926 | 313,608 7,392
agronomists and trained alliance partners) ermers
Participants in all training types (iraining
16  |Group training on demonstration farms (by program 504,496 | 616114| 25000 25000| 27,752| 27,752| 105504| 8000| 6,000 382| 14382 736,000 [include production, postharvest, business skills,| AG: POST: MKT. SLBDS| 641,114 | 672,321 63,679
agronomists and trained alliance partners) other topics) (others)
; ) ; Participants in field day training type (wraining
17 |Participants in village-level community field days (by 120857 | 154,226| 12,000| 12,000| 11,072| 11,071 46143 6000 5000 631| 11631 212,000 |to include production, postharvest, business | C: POST: MKT, SI, BDS + 166,226 | 169,205 42,795
program agronomists and trained alliance partners) skills mexketing. othet topice) (others)
18 |Farm chemical safety training (participants) 58402 | 67454 6198| 6800 6800| 6800| 26598| 3000 2000 o8| 5948 100,000 | Participants in FCS training ’:ﬁ;;’:g”z;‘lﬁgce + 73,652 76,992 23,008
1.9 |USAID CRSP Integrated Pest activity
BT R Field and laboratory trainings will be conducted
1oq [Plant diagnostic raining activiies for universiies, ) ) . . . N 4 lfor e dentiteation and somol of piant AG, HORTCRSP and _ ) R )
\government, and private sector, diseases. RU,
- Growth and production data will be taken on
192 Ihems on selected hortiulture 43 43 43 |20 commercial horticulture sites, reviewed and F’;\S' HORTCRSP and Done 43 43 0
submitted to USAID CRSP.
2 /Aquaculture & Fisheries Program
51 |Pevelopment and production of technical manuals and " 1 16 | Technical manuals and other training materils| £,,1 aoua one " " o
other training materials for aquaculture and fisheries produced
increase adoption of new/improved technologies within Individul newlmproved technologies
22 |target communities (e.g. improved cages, O, meters, pH 16 16 16 | oo t fisher ok in target communities | FISH AQUA Done 16 16 0
testing, etc.)
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Activity Description

|Aquaculture Program

Cumulative as of Year
4

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016) Progress Monitor (as of December 31st, 2014)

TOTAL

Q1L Q2 Q3 Q4 % EXPECTED Deliverables Responsibilities Balance
Actual Lop Status ToDate | ToDate | (o) op Comments
Target Actual target

Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep

Establishment of low- and medium input aquaculture N N
231 demonstration ponds with lead clients (Low input in 600 632 632 | Demonstration ponds established (lead clients) | AQUA Done 632 632 0|
conjunction with home gardens) 1,200 1,353 1,353 | Other low-input aquaculture clients AQUA Done 1,353 1,353 0|
2 Establishment of based hatchery clients 15 15 15 | D fish hatcheries AQUA Done 15 15 0|
2 Establishment of Med-sized Commercial hatcheries 2 1] 1 | Commercial Hatcheries AQUA Done 1 1 0|
ITA Extension Visits/Group Trainings on demonstration 4 Demo site TA Extension VisitGroup Trainin
234 aquaculture ponds (by program technicians and trained 25,629 31,952 2,315 2,315 2,315 2,103 9,048 20 20 40 41,040 P 9 AQUA + 34,267 35,156 5,884
(individual/group)
alliance partners)
235 atTA E’“e"s‘”’:m Sue/croup Trainings on 73971| 90683 4480 4480 4480| 3877| 17,317 20 20 40 108,040 V’:s:f;ﬁs at demo site extension AQUA + 05,163 |  101,360) 6,680
2.36 Village-level Field Day Training Events 1,635 1,763] 100 133 150 150 533 2 2 4 2,300 | # Field day training events AQUA + 1,863 1,972 328
237  |Participants in village-level Field Day Training Events 46452 | 46617| 3670| 3670| 3670| 3885| 14895 20 20 40 61,552 | Community members attending aquaciture | o ;5 + 50,287 52,45 9,307
Field Day Training Events
| Technical Assistance to Fisheries Administration on defined Initiatives initiated with Fisheries _
238 \orioriy initatives (specific initatives to be determined) 3 2 * ! Adminisiration; ongoing implementation AQUA = 2 2 t
Development of "Cambodia Inland Fish farmers' Input
239 Suppliers Guide" [to improve the accessibility of aquaculture 1 1 Fish farmers Supply Guide produced (ongoing AQUA Done 1 1 o
inputs through identification of local producers (fingerlings) updates and dissemination)
and importers (feed, equipment
2310 | Technical Assistance to the University of Battambang on 3 2 1 1 Initiatives initiated with the University of AQUA _ 2 2| Activities were completed, there is no
- defined aquaculture priority initiative (Specific initiatives TBD) Battambang, on going implementation a further initiative required.
24 [Fisheries Program e e e
241 Establishment of Demo sites with Community Fisheries (CFi)
o Partner Clients (Refuge Ponds, Cage Culture, etc.)
2411  |Community Refuge Ponds/Fish Sanctuary 15 15 15| Community Refuge Ponds demonstration sites | ¢, Done 15 15 0|
: " Cage culture demonstration sites with lead

2412 [C39° culure demosites wih lead clents in floating vilages £ 3 36 |lients in floating vilages on Tonle Sap FisH Done 3% 36 o

on Tonle Sap "

2413 |D of refuge pond/fish sanctuary action plan 15 15 15 | Refuge pond / fish sanctuary action plan FISH Done 15 15 0
2.4.2 _ |Extension Visits to CFi lead clients ation sites 2,400 3,743 150 150 150 100 550 10 10 4,303 | Extension visits FISH + 3,893 4,082 221
243 Cnnduct‘(?onservauon Field Training Events w/ target CFi 317 363 12 12 12 12 8 2 2 213 Field Da_ys ‘t‘o'r'zl:::wareness on sustainable FISH . 375 37| 35

Participants in technical assistance and training events on
244 sustainable fisheries (communities to receive effective 24,919 24,311 12 12 12 12 48 5 5 24,364 | Participants in training and TA events FISH ++ 24,323 25,039 -675
i training)
245 Facilitate CFi Congress meetings at target CFis 12 12] 1 1 1 3 15 | Congress Meetings FISH + 12 13 2
2456 Fish Sanctuary and/or Refuge Pond watch towers 9 6 6 | Sanctuary/Refuge Pond Watch Towers FISH Done 6 6 0]
3 INRM, Environment and Climate Change
3.1 Global Climate Change
311 Design a spatial database (geo-located digital photographs, 1 1 1| Report, GIS maps, database ARUNA Done 1 1| o
land use survey forms, forest and soil survey databases, etc.)
Develop a REDD+ Feasibility Study for the Central -
312 o Protected Forest (CCPF) 1 1 1 | REDD+ Feasibility Study for CCPF FFI/ARUNA Done 1 1 0|
3121 |Conduct Opportunity Cost Analysis of competing land uses 1 1 1| A component of Feasibility Study FFI Done 1 1 0|
socio-economic assessment) for CCPF
/Analysis of Human Disturbance over time (roads, o
3122 etc.) in the CCPF 1 1 1| A component of Feasibility Study FFI/ARUNA Done 1 1 0|
20 government staff trained on latest
3.13 Field-based forest carbon inventory training for Government 1 1 international standard carbon inventory FFI Done 1 1 0|
techniques. Also rough estimate of carbon
value for CCPF
314 | Translation of key GCC/REDD documents from English to 1 1 1 Translation of key GCC/REDD documents =) Done 1 1 o
Khmer from English to Khmer
315 Local Capacity Dt in GCC
3151 [peveopment and delery of GCCIREDDIPES courses at 1 1 1| Curriculum developed and delivered for RUPP | FFI Done 1 1 o
3152 |Pevelopment and delivery of Remote Sensing and GIS 1 1 1| Curriculum developed and delivered for RUA | ARUNA Done 1 1 0
courses for REDD analysis at RUA
Development and delivery of 3-day officially recognized .
3.1.5.3 |training courses on GCC/REDD for national government 20 35 35 Tramed_ FA (and MoE) staff from departments FFI Done 35 35 0|
eson & h responsible for Climate Change/REDD
ts (in with RUPP)
I Training for local government (commune and district, . "
3154 including PA staff) on climate change, mitigation 65 65 65 | Participants (estimated 4 events) FFI Done 65 65 0|
3155 Certified Training of FA Staff in GIS and Remote Sensing 5 5 5 | FA staff trained ARUNA Done 5 5 o
Software
Custom training of FA staff in land cover mapping .
6 methodology/REDD. 10 10 10 | FA staff trained ARUNA Done 10 10 0|
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Activity Description

NRM/Biodiversity Conservation

Cumulative as of Year
4

Target

Actual

Q1

Oct-Dec

Year 5 (Oct 2014 - Sep 2015)

Q2

REUBVEY

Q3

Apr-Jun

Q4

Jul-Sep

Year 6 (Oct 2015 - Jun 2016)

Total

TOTAL
EXPECTED
LOP

Deliverables

Responsibilities

Status

Progress Monitor (as of December 31st, 2014)

To Date
Target

To Date
Actual

Balance
from LOP
target

Comments

83 87| 87 | Demonstration sites identified and established | FFI/NRM + 87 88 -1
321 Establishment of Lead Client Demo sites on NTFPs (bamboo,
rattan, water hyacinth) 466 491 401 HHs participating in demonstration sites (lead FFINRM T 401 581 90|
clients, other clients, and new employment)
322 dE:::g":i:‘e';'e"‘ of bamboo and rattan commercial plantings 16 16 16 | 1 bamboo and 1 rattan site in each province | FFINRM Done 16 16 0
323 _|Bamboo and Rattan enriched planting (hectares) 50 60 50 50 110 | Hectares of planting FFUNRM 60 65 5]
3.2.4__|Pilot bamboo charcoal 2 2 2 2 [ 1 pilot facility per province FFINRM - - 2
i ince-based
325 of p NTFP producer 3 2 2 | 4 organizations developed FFINRM Done 2 2 0
TA Extension Visits and/or Group Training at NRM y i .
326 |demonstration sites (by program technicians and trained 12749 | 16831 1,000 1000 1,000 28| 3278 201 201 20,400 | ¥ TA EXtension Visits and/or Group Training | .y oy + 17,831 18,281 2119
i per month per NRM Demo site
jance partners)
327 |Prticipants at ;’:e f"‘e"““ Visits/Group Trainings on NRM 79060 | 94553 5000 5000| 5000 1701| 16701 1746| 1,746 113,000 grao':;"p;:;:'sm Extension Visits and/or FFINRM + 09553 | 101,890 11,101
328 |Village-level Field Day Training Events 1,085 1,258 64 60 60 20 204 48 48 1,510 | # Field day events FFUNRM + 1322 1371 139
pants i vl ] field day events -
329 et rainng) 32,771 3250| 3250 3250 1153| 10903 1440| 1440 51,300 | Participants FFINRM + 42,207 42217 9,083
& [ ity Conservation
3210 Activities
3.2.10.1 Tree nurseries Tree nurseries FFI/NRM
32102 |Wood lots and Agro-forestry areas Lots & Sites / Village FFUNRM
3211 |Provide Technical Support to CF
3.2.11.1 |Silviculture training to CFs 15 Trainings delivered FFI/NRM 15
) A Signing ceremonies, inventories and/or mgmt.
3.2.11.2 |CF registration/inventory/mgmt. plan TA support 32 32| 32 plans completed (CF FFI/NRM Done 32 32|
32113 [Pilot activities in target CF's 6 - 5 5 10 10]C developed FFINRM = - g
32114 Forest I areas) 31 30.5] 31 | Ha of flooded forest reforested FFI/NRM Done 31 30.5
o i 97 97| 97 | Ha of dry forest reforested FFI/NRM Done 97 97| 0
3212  |Technical support to RGC on PA Mgmt. 423,000 | 423,000) 423,000 I:;‘;‘VZE;?:‘ biological significance under | oy Done 423000 | 423,000 0
o mgmt i ina )
3.2.13 . of D 6 4 2 2 6 |provinces (4 in Pursat/Battambang, and 2 in FFI/NRM X 6 5 One remaining site will be established
committees by 2015.
Kampong Thom)
4 |Social Inclusion & Nutrition Program
41 |Mainstream social inclusion target groups into all
program activities
411 |Total poor clients as a percentage of total clients 35% 19%|  25% 25% 25% 25% 25% 25% |9 of total clients that are both from poor 1 &2 | SI, ALL (others) x 25% 21.6% 3.4%)
Activities to be accomplished by the end|
412 Extreme poor clients as a p: of total clients 15%) 8%| 10% 10% 10% 10% 10% 10% % of clients that are extreme poor Sl, ALL (others) X 10%) 9.3% 0.7 of 2015.
413 |Average poor clients as a of total clients 20%| 11%] 15% 15% 15% 15% 15% 15% _|% of clients that are average poor (poor 2) SI, ALL (others) x 15%) 12.3%) 2.7%)
414 |Women dlients as a of total clients 50%) 54%|__50% 50% 50% 50% 50% 50% _|% of clients that are women SI, ALL (others) o 50% 54.2%) ~4.2%)
415 |Youtn clients as a percentage of otal clients 0%~ 20% 30% | 30% | 30% | 30% | 30% a0 [porclenisthatareyouh (based NREC 1 a1 (cters) X 0% 20.3% 9.796| ey (0 be accomplished by the end
42 Design and implement specific projects and activities
B for target social inclusion groups
421 (Operation & Maintenance training for mechanized farm
o machinen
4211 |Village-based training 15403 | 11,403 11403 [# receiving training S1,BDS Done 11,403 11,403] 0
4.2.12_|Center-based training 60 133 60 103 | # participants selected for training SI, BDS = 133 133 60
4.2.1.3 |Village-based/mobile rice millers 600 1,070 400 1,470 | # millers receiving training Sl + 1,070 1,203 267
Individuals/MSMEs that received TA, training
) and mentoring to improve andior expand @) | SI (lead), Market, BDS
422 |Women's fish processing project 400 503 593 | enelsanitation. by equipment, oy market. |(othere) Done 503 593 0
trategie:
423  |Financial literacy training 10,692 | 25268 3,508 28,776 l?;.‘::;’ of participants in vilage receiving SI, BDS, Finance -+ 25,268 42,347 13,571
4231 |Food Security Nutrition Groups 2,000 6044 6,044 [2"‘::;' of participants in vilage receiving SI, BDS, Finance -+ 6,044 13,360 7,316
4232 |Horticulture component 3300| 12,927 3,000 15,927 1:\:::; of participants in vilage receiving I, BDS, Finance + 12027 | 17,307 -1,380)
4233 |Rice component 1050 | 2432 200 2,632 lg‘]‘::;’ of participants in vilage receiving SI, BDS, Finance -+ 2432 5938 -3,306
4234 |Aquaculture & fisheries component 40| 1781 100 1,881 [:i“.‘::;' of participants in village receiving | g g Finance ++ 1,781 3,544 1,663
4235  |Input suppliers & hatcheries 1,450 1,417 33 50 83 1,500 !g:‘::;’ of participants in village receiving SI, BDS, Finance M 1,450 1417 83| Activity to be completed by Q2- 2015.
4236  |Forestry component (including NTFP) 342 548 58 606 (g".’r""‘:;' of participants in vilage receiving SI, BDS, Finance -+ 548 662 -56
4.23.7  |Women fish processors 150 119 60 7 131 250 lg".‘::e' of participants in vilage receiving SI, BDS, Finance x 179 119 131|Activity to be completed by Q2-2015.
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C“m“'a"‘f aslolieal Year 5 (Oct 2014 - Sep 2015) ( Oct 2015 - Jun 20 Progress Monitor (as of December 31st, 2014)
TOTAL
Activity Description o1 EXPECTED Deliverables Responsibilities e
LoP To Date
Target | Actual Total staws | 1o O%S from LOP Comments
Oct-Dec | Jan-Mar | Apr-dun | Jul-Sep ¢ | Jan-Mar | Apr-Jun g target
424 ings-led
2241 |Savings funds 80 147 147 | Number of funds establ: S1, BDS, Finance Done 147 147 0
4242 |Members received training/mentoring 1,200 2,440 2,440 | Number of members received S, BDS, Finance Done 2,440 2,440 0

People from vulnerable groups receive |Activity was cancelled, associated

425 |Mushroom growing 500 - 200 200 400 400 training/TA to establish mushroom growing | SI, BDS, Finance Cancelled - - 400 iy
- funds diverted to nutrition activities.
microenterprises
4.3 Nutrition
431 Family nutrition education delivered at household and
o levels
4311  |Training participants under home garden demonstration sites 53000| 59,379 59,379 | Participants in nutrition education activities | ¢, ++ 59,379 63,049 3,670
targeting household-level
4.3.1.2 Training FNSG 11,500 34,065 10,000 10,000 6,000 6,000 32,000 6,000 6,000 72,065 | Participant in family nutrition training S + 44,065 54,414 17,651
4313 Training participants besides home garden demonstration 118,456 166,412 10,000 10,000 10,000 9544 39,544 205,956 Pamglpants in nutrition education activities Other component besides . 176,412 188,078 17,:878] Training activities planned and
sites. targeting household-level |SI scheduled for the following quarter.
4.3.1.4 Training under mobile kitchen project 52,000 77,477 10,000 10,000 10,000 8,000 38,000 2,000 2,000 117,477 | Participants in nutrition education activities S, ALL (others) + 87,477 102,204, 15,273
432 |Communityinitiatives to increase knowledge and improve
o behavior related to food security and nutrition
4321 'Community based nutrition activities
Clients will be for the duration of the program,
Relevant government
improve their technical skills for increased encies, village/commune
43211 |Number of health centers participating 63 63 63 |outreach and improved sustainable service ff dors, 51 lag Done 63 63 0
delivery post-project (and to provide an income Sl
N Ag/Aquaculture
incentive for their services now)
Number of HC staff i 300 350 25 25 50 400 | Number of HC staff trained Sl (others) ++ 375 510 -110
Number of schools 130 144] 144 | Schools have received garden training SI (others) Done 144 144 0
Number of students participating 17,373 19,565 1,000 1,000 627 2,627 22,192 | # of students trained Sl (others) + 20,565 20,571 1,621
Awareness training for commune councils 361 296 40 40 40 34 154 450 | Participants trained Sl (others) + 336 423 27|
Nutritional analyses of traditional foods including dietary 1 1 1 | Nutritional analyses conducted for Sl (others) Done 1 1 0

surveys of sample client
Wide-Scale Awareness and Social Marketing

Design and deliver technical, public awareness and training
modules for use at district, commune and community levels
441 that focus on a) dissemination of technical information, and 20 24
b) HARVEST issues such as environment, climate change
and food

Design and deliver technical modules and short-term training
courses for use to develop capacity of local NGOs,

N
R

Training modules designed and delivered SI, COM, ALL (others) Done 24 24 0|

Training modules/courses designed and

442 |government agencies and other partners that focus on 25 30| 30 | g SI, COM, ALL (others) Done 30 30| 0
Selected HARVEST issues (e.g., gender & social inclusion,
family nutrition, CCA, technical
Develop and deliver social marketing and behavior change
4.4.3  |Programing using TV, radio and other media to reach general 4 5 1 1 2 4 9 | Programming developed and delivered SI, COM, ALL (others) = 5 5 4
43 |public audience on issues that compliment HARVEST work in 9 g develop , COM, =
agriculture, fisheries, NRM, nutrition, etc.
5 Capacity Building - BDS Providers
51 |NGOs & CBO Alliance Partners (USAID FORWARD
- Initiative,
Selection of NGO & CBO Partners to provide extension and ) )
| de CBOs and NGO enter program (signed I (with support from
511 |other services to program's target communities (covering 26 30 30 | - boontracts and field acivities commence)  |OPS and ALL) Done 30 30 0|
crops, fisheries, Y )
512 [Capacity Building of CBO/NGO Partners ) ! e e
Development of improved financial, accounting, procurement
5121 |SYStems, including improved staff capabilies (and On-going | On-going| On-going Systems improved and staff trained ops On-going | On-going |  On-going| NIA
of USG p for future
direct with USAID)
Development of improved systems and stalf capabiliies in ) ) ) )
5122 clop e On-going | On-going| On-going Systems improved and staff trained MeE On-going | On-going |  On-going| NA
5123 |lechnicaliraning :rfng'gz field-based staff (through mentor | 5 4505 | On-going| On-going Field staff trained & skills improved ALL On-going | On-going |  On-going| NIA
Input supplier enhancement and training programs ) )
52 200 00, 2 20 2 P 460 | INPut suppliers active in program and receiving | BDS (lead) with support N 420 o 2
technical assistance and training from AG, FISH, etc.
521 |Technical skils training (agronomy, postharvest, chermical 1000 1502 » 2 2 0 Loz | Pt suppliers (including staff and family | oo " Lo22 - s
safety, biologicals, etc.) to input supplier owners and staff in training events
522  |Shop &inventory upgrades (expansion of products offered, 250 o s 15 10 2 301 | Shops upgraded with new products and AG, POST, FISH, BDS . 76 - 2
particularly new technologies being promoted by the project) customer information boards
523 |Newsenices offered (ractoriequipment rentals, seeding, 28 27 5 S S 5 e L4 | P Stores offering new sevices o @rgel | oo oo N 29 o =
eedlings, etc.) clients
Expanded relationships with national and provincial input Input suppliers entering into formal distributor
524  |supply chains as well as selected international companies in 100 124 2 5 5 2 14 2 2 4 142 | 'NPUt supp 9 BDS, AG, FISH + 126 134 8
e relationships
525 | Demonstration plots installed at input supply locations (vith 05 2 N . 124 | InPutStores with demo plots and input A6, FiSH (others) - 23 %0 o
available land) to promote new and products suppliers trained
» » . . 25 | Techncal blles ade avalable 0 PP | Gy gps - » » N
526  |Distribution of technical information materials O e Dued ot Sunniers cusiomars
370,000 | 408,570 120 120 408,690 | S put supp Al - 408570 | 4242000  -15519)
527  |Improved business skills and partnerships 2,497 2,691 10 20 30 2,721 | rainings (including study tours) and technical | g, + 2,691 2,699 22
assistance on business skills and services
53 |NRM/value chain micro enterprise BDS training 2 2 10 10 5 25 67 | Micro enterprises trained BDS, NRM x 52 22 25 ﬁs‘é‘g‘g" be completed by end of
54 |Seedling nurseries constructed 6 7 3 2 2 7 14 | Seeding nursery businesses BDS = 10 10 7
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Cumulative as of Year
4

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 016) Progress Monitor (as of December 31st, 2014)

ription o @ ® o ot e ponsibilities Balance
Target | Actual 0 Staws | robae | Tobate | g o op Comments

Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep Oct-Dec | Jan-Mar | Apr-Jun latoet (g target

Marketing & Market Analysis

Crop and product specific market surveys
roduced and disseminated

Crop and product-specific market surveys

General market surveys and information sharing for

62 |HARVEST and government
624  |Durvey market prices and share findings with technicians 247 329 12 12 12 12 a8 12 12 389 | Market price surveys conducted MKT -+ 341 40| 51,
(every week at one major market in town)
622 |Survey demand from buyers and share findings with o1 127 A A ” A - A A a7 | Market demand surveys conducted and KT - a1 o1 1
(every month from three )
Specific market surveys (wider level -- village/market ;
6.3 structure, market acceptance) and sharing for HARVEST 4 4 Other market surveys conducted (with updates MKT Done 4 4 0
in later years)
land government
63.1 |NTFP market study (rattan and bamboo) 2 2 2 | # of NTFP market survey conducted MKT Done 2 2 0
632 i level market study # of national / regional market study
6.3.3 _|Other specific market study # of other specific market survey conducted
6.4 |dentify and establish formal and informal

for program clients and others
6.4.1 Identify buyers Buyers_identified
642 |Link buyers and producers through field days, direct individual
o clients and producer groups
6.4.3 ing workshop for buyers Workshops conducted

Linkage made

Evaluate and help implement simple market information
65 reporting and dissemination methods (e.g. mobile phone
MMS price and buyer opportunities)

651 |Evaluate potential systems and identify partners (government 1 1 4 | Evaluation report completed, system designed, |\ - Done 1 i o
and others) partner(s) identified)
[Train counterparts, trade associations and government
6.6 staff in market analysis methodologies for agriculture 230 240 20 25 25 20 90 330 | Counterpart staff trained in market analysis MKT + 260 267 63
land other target cr
7 Finance & Financial Services
Develop Credit Information Sharing mechanism (CIS) so . . p .
71 |that farmers have access to various financial products 120 100 5 5 5 5 20 120 | Creditinformation system within target villages | ¢y Cancelled 105 100 20 Activity was cancelled, associated
(billboards) funds diverted to marketing workshops.
lavailable in the market (# villages)
22 |Train MFIlending staff in agricultural loan analysis and 532 23] - = = - s - - 75 | MF1and ofher financial nsiitution lending Staff | "s s 0 - 633 599 ™
training in loan analysis
7.3 Linking farmers to MFI through agriculture field days 7,158 10,300 200 200 200 200 800 240 240 11,340 | Number of farmers particij in field day FIN, AG, AQUA + 10,500 11,871 -531
74 Prodgce financial assessment tools and cash flows for 14 12 1 1 2 14 A§sessme_m.s tools and cash flows produced FIN, POST, AG, AQUA - 12 12 2
all primary target products (with ongoing updates)
[Assist agribusinesses (mills, NTFP, input suppliers) in i assisted with o | hos. FIN. BOS, POST.
75 developing business plans, feasibility studies, and loan 50 49 1 1 50 |business plans, easibity studies, and/or loan |5 ™20 2 o) = 49 49 1
Train rice millers in post-harvest management
76 |machinery operations and mai rice : 80 32| 18 10 10 10 8 80 | # of rice millers FIN x 50 22 18 :v?;lgm be completed by the end of
business plan, business for: etc. §
77 Evaluate pilot small-scale warehouse receipts program N i 1 | Piot (community-Tevel) warehouse 1ecepls | i ooy A (sTTA) Done N i o
for rice at levels programs for rice
78 Tr‘am small agrlbuslne.sses a.nd cammerclél hunlc.ultuve 360 349) 60 60 60 n 251 600 Input stores and others accessing financing FIN, BDS, AG N 409 560 40|
clients on record keeping to increase working capital from banks, distributors, or other sources
7.9 Private public partnerships
7.91 __|uni & partners 3 4 4 | Provincial lab lished and operating BDS, AG and POL Done 4 4 0

# of partner alliance join co-investment AG and All Done 11

10 11 11 f
------------ RO e svateges --

|Agri-businesses

Comprehensive review of RGC agricultural strategy

8.1 policies and documents (compare what we have to their
priorities)
Support to public sector counterparts for effective
82 [policies and regulations that improve efficiencies and
lenabling environment
821  |Sub-decree of Uniform of Seed Inspectors (Khmer) 1 1 On-going 1 | Policies and regulations as a result of program | ooy Done 1 1 0
822  |National Seed Standards 1 1 On-going 1 | Policies and regulations as a result of program | .y Done 1 1 o
823  |Prakas on Seed Quality Certification 1 1 On-going 1 | Policies and regulations as a result of program | ooy Done 1 1 0
824  |National Seed Policy 1 1 On-going Policies and regulations as a result of program | i) 2 Done 1 1 0
825 ﬁ;s';t MAFF in producing regulations on plant breeders 1 1 On-going 1| One regulation on plant breeders rights POL, AG Done 1 1 0
Assist MAFF in preparing technical procedures on quality rice . i Technical procedure (code of conduct) on -~ ~ ~
826 seeds production : On-going quality rice seeds production POL, AG, STTA On-going | On-going | On-going 4
27 |Le9al aspects of exporting Cambodian rice produced from 1 1 On-going 1 | Technical Study Report Completed POL, AG, STTA Done 1 1 0
foreign rice seeds
8258 r;:;"s:\es"a"‘ government agencies to establish food safety 1 1 On-going 1 | Food safety regulations established POL, AG, POST Done 1 1] 0
Develop code of practice for grades and standards for rice for ; ] }
829 |the RGC (in cooperation with other development partners, - - On-going - | Gode of practice (grades and standards) POL, AG Cancelled - - ofActivity dropped since the government
. development for rice priorities changed.
MoC and private sector)

|Assist RGC in preparing policies or regulations promoting
8.2.9 sustainable NRM and conservation (includes laws, sub-
decrees, and directives on biodiversity and conservation)
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Cumulative as of Year
4

Year 5 (Oct 2014 - Sep 2015) Year 6 (Oct 2015 - Jun 2016) Progress Monitor (as of December 31st, 2014)
TOTAL
EXPECTED PEINEELIES Responsibilities
LOP To Date

Status Target

Balance
from LOP
target

Activity Description Q1 Q2 Q3 Q4 Q1

Target | Actual TOLHD

Actual Comments

Total

Oct-Dec | Jan-Mar | Apr-Jun | Jul-Sep Oct-Dec | Jan-Mar | Apr-Jun

8291 |Assist MoE (GDANCP) to revise NBSAP — Phase 1 (2013) 1 1 On-going Policies and regulations as a result of program | o iy Done 1 1 0
Assist MoE (GDANCP) to develop Framework Strategy for Policies and regulations as a result of program
8.2.9.2 |development of National Protected Areas Strategic 1 1 On-going . 9 prog POL, NRM Done 1 1 0
Plan assistance
8293 Assist FA lo';eevstilsop benefit sharing mechanisms in . . On-going _ | Policies and regulations as a result of program POL, NRM Done R R o
8.2.9.4 |Assist MoE (GDANCP) to revise NBSAP — Phase 2 (2014) - . On-going . az‘;'i':t':::e"d regulations as a result of program | ooy gy Done . . 0
82105 Asslst FA tovrevlew the effectiveness of Community Forestry R R On-going R PO!ICIES and regulations as a result of program POL, NRM Done R R o Agll\{lgy dropped since the government
[Dropped] priorities changed
8.2.10  |Assist MAFF in developing policy on agriculture extension - - On-going Policies and regulations as a result of program | pey | g On-going | On-going | On-going 1]
5211 |Pssist MAFF in drafting joint Prakas on Seed Quality . . o . :si'iffiﬁi"d regulations as aresult of program | oo < on-going | On-going | on-gaing o
82.12 Assist MAFF (q draft joint Prakas on Service Feed for Seed R R On-going R PO!ICIES and regulations as a result of program POL, AG Done R R o
Quality Inspection
8.2.13  |Assist MAFF in developing horticulture strategic plan - - On-going On-going . | Policies and regulations as a result of program | oy Done - - 0|
Policies and regulations s a result of program To be initated
8.2.15 |Policy document on agriculture equipment imports - - On-going 1| Pt 9 program | ooy A = - - 1
8.2.14  |Assist MAFF in registering biological products - - On-going - POI.ICIES and regulations as a result of program POL, AG Done - - 0
8.2.17 |Assist MAFF in developing rice drying strategies [Dropped] On-going azz::':::e"d regulations as a result of program | o a 1|Activity dropped in 2013.
83 [Analytic Cross-Cutting
Conduct a feasibility study and provide recommendations for Evaluation to lead to specific activities that will | POL, FIN, AG, STTA
831 1 1 1 Done 1 1 0
private receipts systems for rice be detailed in updated work plan (emc)
832 Social economic assessments of potential irrigation projects 16 16 16 Ec_cnomwc assessments of potential irrigation AG, POL Done 16 16 o
for certified rice and high value crops projects conducted
833 Product costs and profitability analysis 22 22| 22 | Production cost surveys conducted POL, M&E, AG Done 22 22| [
8.4 National, provincial and local government coordination
8.4.1 Project level cmrdmamnvl_n working on policy and enabling On-going | On-going On-going Coordination, processes POL On-going | On-going On-going N/A|
related activities
8.4.2 Eartlclpﬁlp n i::l;‘:c;vwsnclal government Level NGO On-going On-going On-going Coordination, processes POL, ALL On-going On-going On-going N/A|
Coordination with technical line departments (national &
provincial) in target districts -- including regular meetings, - y o ' § § -
843 |t days and other program events, dissemination of project | O7991N9 | On-geing On-going Coordination, processes POL, ALL On-going | On-going | On-going N/A|
{ extension staff
Coordination at district, commune and village levels --
including regular meetings, field days and other program . . g g g .
8.4.4 events, dissemination of project communications, extension On-going | On-going On-going Coordination, processes POL, ALL On-going | On-going On-going N/A|
staff
9 Limited Participant Training Program
Development of local participant training programs with Participants in programs developed with local
9.1 local universities (including potential field internships 40 43 43 |universities (including field internships with TRAIN, ALL -+ 43 48 5
with program ici program
Identification and development of shorter-term Placements in shorter-term prograrms (local,
9.2 certificate based programs in critical technical needs 106 170 170 . prog " | TRAIN (iie), ALL ++ 170 174 -4
N regional and US)
areas (local, regional and US)
93 Identmcaubon ang development of longer-term (e.g. MSc) 6 6 6 »Plabcemems in longer-term programs at US TRAIN (iie), ALL Done 6 6 o
programs in critical technical needs areas (US)
94 Identification and develup_mem of longer-term (e.g. MSc) 4 4 Pla_ceme_ems_ \n‘longerrlerm programs at TRAIN (iie), ALL Done 4 4 o
programs in critical technical needs areas (regional} regional institutions
Identification and development of longer-term Placements in longer-term programs at local
95 Cambodian-based programs (e.g. MScs) in critical 66 56 56 9 prog TRAIN, ALL Done 56 56 0]
. H institutions
technical needs areas (e.g. nutrition, biodiversity)
Priority will be given to women to increase the
g6 |Limited skills and vocational trainings (youth and poor 13000| 13040 13,040 |Avaiabilty of trained practical agronomists and | &\ < sk ey bone 13,040 13,000 o
households) lother specialists to improve their technical skills
for future employment
ICommunity nutrition and saving groups training 5,800 8,484 8,484 | People trained SI, AG Done 8,484 8,484 0
Food security & nutrition groups 4,000 6,044 6,044 | People trained SI, AG Done 6,044 6,044 0]
Saving fund groups 1,800 2,440 2,440 | People trained SI, AG Done 2,440 2,440 0]
Fish (phase 2) 275 287 287 | People trained SI, FISH Done 287 287 0
Fish on poor women on flooded villages 175 229 229 | People traine SI, FISH Done 229 229 0
Fish ing - value added 100 101 101 | People traine Sl, FISH Done 101 101 0
Small machiner and training 8,170 8,403 8,403 | People traine Sl Done 8,403 8,403 0]
ir:ﬁ:\rlsmachmsry operational and maintenance training - rice 1,170 1,180 1,180 | People trained sl Done 1,180 1,180 o
9632 [Smal machinery operational and maintenance raining - 7000 7923 7,923 | People trained sl Done 7923| 7,023 0
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Activity Description

Monitoring & Evaluation

Cumulative as of Year
4

Performance Monitoring Plan

Indicators reviewed on regular based to meet future

Year 5 (Oct 2014 - Sep 2015)

Q4

Year 6 (Oct 2

5 - Jun 2016)

TOTAL
EXPECTED

Deliverables

New indicators added as required based on

Responsibilities

Status

Progress Monitor (as of December 31st, 2014)

To Date
Target

To Date
Actual

from LOP

Balance
Comments
target

1011 | AIDWIFTF and USAIDICambodia guidance and needs On-going | On-going| On-going On-going - |changing UsAID M&E On-going | On-going On-going N/A
PIRS finalized for any new indicators and/or adjusted for . . . . . . .
10.1.2 changes in USAID indicator definitions On-going On-going| On-going On-going - | PIRS added or amended as required M&E On-going On-going On-going N/A|
PMP indicator targets reviewed based on results; adjusted as o o rf i _ | PMP indicator targets reviewed on annual g o o
10.1.3 required with USAID approval On-going On-going| On-going On-going basis M&E On-going On-going On-going N/A|
102 |Workplan Performance Monitoring — 7T 0 7
\Workplan Performance Monitoring Plan developed for each Workplan Performance Monitoring Plans
10.2.1 annual workplan (to capture activity deliverables targets, 3 3 1 1 1 1 P 9 M&E = 4 4 1
N . . PP developed
including sources, timing, verification, and methodologies)
Collection and compilation of data for activity deliverable Monthly reports on workplan progress
10.2.2  |targets; monthly reports to program management (including 25 37 3 3 3 3 12 3 3 6 55 |(including more comprehensive quarterly and | M&E = 40 40 15
quarterly and annual ive reports) annual reports)
103 CIRIS M&E System Management
1031  |Customization of CIRIS M&E system for HARVEST 1 1 1 | CIRIS customized as required M&E, IT Done 1 1 0
indicators (PMP and workplan)
103.2 Ong_omg data collection by project staff for performance On-going On-going| On-going On-going R :\alé grﬁf;:tcslls:ts enter data on on-going (daily) ALL, M&E On-going | On-going On-going N/A
" New customized reports designed as required
10.33  |Desion of customized CIRIS reports for program 1 1 1 |based on management and field technician | M&E, IT Done 1 1 0
management and field technicians
staff needs
10.34  |CIRIS data import tools for alliance partner NGOs 1 1 1 | Tools de‘/empi 'TLLI"S;‘ ongoing M&E, IT Done 1 1 0
CIRIS data validation (identification of outliers, missing data, . . .
1035 and field-based validation) On-going On-going| On-going On-going - | CIRIS data validated on regular basis M&E On-going | On-going On-going| N/A|
104 |Alliance Partner M&E Reporting Systems
|All partner alliances include individual M&E plans (tied to M&E plans developed with each partner as
104.1 HARVEST higher level indicators, as well as workplan On-going On-going| On-going N Pl . P P M&E On-going On-going On-going| N/A|
targets) alliance initiated with program
104.2  |Partner alliance staff raining in program M&E methodology | On-going | On-going| On-going e M tat wainerl to meet subcontact | g On-going | On-going |  On-going NIA
Data collection and validation from progra allance partners Data collected and validated from program
1043 |0 nclusion in CIRIS and other databases) On-going | On-going| On-going On-going partners, imported into CIRIS and/or other M&E On-going | On-going On-going N/A
databases as required
105 [Baseline Survey and impact ] e e ) O |
10.5.1 Baseline Survey
10541 Subcontractor selected and subcontract signed for baseline 1 1 Subcontractor selected and subcontract signed| M&E, STTA Done 1 1 o
survey (October)
Baseline finalized with baseline survey
subcontractor and specialized STTA (including: sample size "
10.5.1.2  |and method of calculation; matching criteria for 1 1] 1 Methodology finalized for baseline survey survey subcontractor, Done 1 1] 0|
. » (October) STTA, M&E
groups;
sites to participate in the survey)
Survey instruments designed, tested and baseline survey
10.5.1.3  |Finalization of survey instruments (including field testing) 1 1 finalized (early November) subcontractor, STTA, M&g| PO 1 1 0
. Survey respondents identified (early baseline survey
105.1.4 |Identification of survey respondents 1 1| November) suboontractor, STTA, M&g|  Poe 1 1| 0
10.5.1.5 |[Baseline survey field data collection 1 1] Field data collection for baseline survey data | baseline survey Done 1 1| 0|
(Nov-Jan) tor
Prepare SPSS shell and enter data (with adequate quality SPSS shell created (Nov); data entered (Nov- | baseline survey
10.5.1.6 . 1 1] 1 Done 1 1] 0|
control measures and cleaning data of all errors) Jan)
N Final report with data submitted to USAID baseline survey
10.5.1.7  |Final baseline survey report (with data) 1 1 Feb subcontractor, STTA Done 1 1 0
10.6 Other Special M&E Surveys
10.6.1 Input supplier sales 10 10 1 1 1 1 4 14 | Surveys conducted M&E, BDS = 11 11 3
10.6.2 Performance Monitoring field surveys 11 11 1 1 1 1 4 1 1 2 17 | Surveys conducted M&E = 12 12 5|
1063  |Replication Surveys 2 2 1 1 Surveys conducted to identify households M&E, STTA, AG = 2 2 2
benefiting from sites
10.6.4  |NRM baseline survey 1 1 1| Survey report M&E, Out-sourced sub- Done 1 1 0
contractor
10.65  |NRM follow up survey 1 - 1 1 1| Survey report M&E, Out-sourced sub- = - - 1
contractor
10.6.6 Nutrition Survey - - 1 1 1 | In-house survey conducted M&E = - - 1
10.6.7 Farm machinery survey 1 1 1 | In-house survey conducted MEE = - - 1
107 [Other Reporting e e ) e ) |
10.7.1 Quarterly/annual report preparation 15 15 1 1 1 1 4 1 1 1 3 22 Quaﬁerly/annual report produced and COM, M&E, ALL = 16 16 6
10.7.2 Success story production 51 51 4 4 4 4 16 4 4 8 75 | Success stories produced and distributed COM, M&E, ALL = 55 55 20
10.7.3 __[Monthly Project Bulletins 41 41| 3 3 3 3 12 3 1 4 57/ Monthly bulletins produced and disseminated | COM, M&E, ALL = 44 44] 13
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Status Key
Done Completed
+ Ahead of Schedule
++ Completed/Surpassed
= On Schedule
Cancelled Cancelled, see comments column for specific details
X Behind Schedule
On-going To be continued
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ANNEX [I: CLIENT INFORMATION

Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014

ocatio 0 arget Po
obile o
Pro D 0 e e 0 R BD - ge Po © P P2|
Pursat Bakan Boeng Bat Kandal |Bat Kandaol 131 . 168 761 4% 11% 15%
Pursat Bakan Boeng Bat Kandal |Boeng Chhuk 109 ™ 136 640 8% 17% 25%
Pursat Bakan Boeng Bat Kandal |Doung Chrum 9 224 . 307 1,491 6% 12% 18%
Pursat Bakan Boeng Bat Kandal |Ou 5 162 . 249 1,138 16% 8% 24%
Pursat Bakan Boeng Bat Kandal [Preah Ampil 180 ™ 186 877 9% 17% 26%
Pursat Bakan Boeng Bat Kandal |Samraong 14 135 ™ 142 669 7% 13% 20%
Pursat Bakan Boeng Bat Kandal |Svay . 99 438 | 23% 20% 42%
Pursat Bakan Boeng Bat Kandal |Svay Chrum 9 114 n 162 772 5% 19% 24%
Pursat Bakan Boeng Bat Kandal |Tram Seh 3 106 " 217 1,437| 13% 14% 27%
Pursat Bakan Boeng Bat Kandal |Robang Romeas . 314 1,321 2% 5% 7%
Pursat Bakan Boeng Bat Kandal |Tuol Thmea - 114 583 6% 20% 26%
Pursat Bakan Boeng Bat Kandal |Ruessei Ta Man . 219 1,075 9% 9% 19%
Pursat Bakan Boeng Khnar Boeng Khnar 12 ™ . 436 1,825| 10% 12% 22%
Pursat Bakan Boeng Khnar Chamkar Leu 2 ™ - 226 972 13% 23% 36%
Pursat Bakan Boeng Khnar Daeum Chres 9 156 1 . - 216 942 3% 10% 13%
Pursat Bakan Boeng Khnar Khnach Romeas 11 45 n 219 824 2% 23% 25%
Pursat Bakan Boeng Khnar Krasang Kruo 20 1 . - 265 1,133 9% 12% 22%
Pursat Bakan Boeng Khnar Preah Mlu ™ 207 876 2% 17% 19%
Pursat Bakan Boeng Khnar Prey Damrei n 209 875 4% 19% 23%
Pursat Bakan Boeng Khnar Prey Phdau n 235 1,055 12% 13% 25%
Pursat Bakan Boeng Khnar Prey Svay 6 46 1 27 ™ 240 1,084 9% 21% 30%
Pursat Bakan Boeng Khnar Rung n 329 1,682 % 9% 16%
Pursat Bakan Boeng Khnar Sakar 1 " 239 1,094| 14% 17% 31%
Pursat Bakan Boeng Khnar Trach Kraol n 101 469 18% 21% 39%
Pursat Bakan Boeng Khnar Voat Chreae 127 n 202 885 5% 15% 20%
Pursat Bakan Khnar Totueng Bak Meaek 11 38 184 n - 236 889 8% 15% 23%
Pursat Bakan Khnar Totueng Daeum Roka 9 29 99 ™ . 101 369 5% 20% 25%
Pursat Bakan Khnar Totueng Damnak Thnong 37 22 181 2 n ™ 213 913 7% % 15%
Pursat Bakan Khnar Totueng |Kamprak Koun 51 1 ™ . 126 476 7% 13% 20%
Pursat Bakan Khnar Totueng Kaoh Krabei 45 n n 99 372 11% 12% 23%
Pursat Bakan Khnar Totueng Kaoh Svay 25 105 " ™ 251 1,034 9% 12% 21%
Pursat Bakan Khnar Totueng Kaoh Voat 11 57 ™ . 189 975 9% 16% 24%
Pursat Bakan Khnar Totueng Khnar Totueng 13 37 117 1 n ™ 190 832 7% 11% 17%
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Pursat Bakan Khnar Totueng Krouch Saeuch 1 44 107 ™ ™ . 96 440 5% 19% 24%
Pursat Bakan Khnar Totueng Phteah Sla 13 55 138 n ™ ™ 163 700 7% 18% 26%
Pursat Bakan Khnar Totueng Boeng Chhuk . ™ . 193 910 7% 19% 25%
Pursat Bakan Khnar Totueng Tuol Angkrong 13 43 n n n 54 226 4% 11% 15%
Pursat Bakan Me Tuek Angkanh n 262 1,070 5% 9% 14%
Pursat Bakan Me Tuek Trang ™ 220 986 15% 13% 27%
Pursat Bakan Me Tuek Ma n 98 396 2% 17% 19%
Pursat Bakan Me Tuek Kdat 3 n ™ 332 1,404| 10% 13% 23%
Pursat Bakan Me Tuek Me Tuek 4 ™ . 181 891 7% % 13%
Pursat Bakan Me Tuek Ou Preal n 227 1,123| 11% 16% 27%
Pursat Bakan Me Tuek Kaoh khsach 8 n . 157 625 | No data 9% 9%
Pursat Bakan Me Tuek Samraong Prey Khiev n 180 838 4% 9% 13%
Pursat Bakan Me Tuek Chen Tay n 341 1,484 7% 11% 18%
Pursat Bakan Me Tuek Ta Mom 23 n . 348 1,644 5% % 12%
Pursat Bakan Me Tuek Paolao ™ 183 929 | % 21% 30%
Pursat Bakan Me Tuek Cha Yov n 212 849 4% 11% 15%
Pursat Bakan Ou Ta Paong Anlong Kray 4 20 99 . ™ . 223 1,056 | 11% 23% 34%
Pursat Bakan Ou Ta Paong Bat Kokir Chas 14 23 117 n n n 162 949 13% 17% 31%
Pursat Bakan Ou Ta Paong Bat Kokir Thmei 28 79 n n ™ 323 1,271 11% 16% 26%
Pursat Bakan Ou Ta Paong Chamkar Khloy 26 124 ™ . . 215 973 5% 2% 31%
Pursat Bakan OuTa Paong Chamkar Ou 15 111 n n ™ 160 881 | 15% 14% 30%
Pursat Bakan Ou Ta Paong Oknha Moan 15 n ™ 189 940 21% 9% 30%
Pursat Bakan Ou Ta Paong Ou Bat ™ 89 549 12% 14% 26%
Pursat Bakan OuTa Paong Ou Ta Paong 31 n ™ ™ 301 1,634| 16% 19% 34%
Pursat Bakan Ou Ta Paong Phsar Andaet 12 47 108 n n . 227 1,146 | 14% 19% 32%
Pursat Bakan Ou Ta Paong Prey Krabau ™ 131 990 | 14% 15% 29%
Pursat Bakan Ou Ta Paong Prey Yeang n 64 336 21% 10% 30%
Pursat Bakan Ou Ta Paong Robaoh Reang 43 124 n - . 211 1,155| 12% 20% 32%
Pursat Bakan Ou Ta Paong Samraong Pok n 155 700 8% 31% 39%
Pursat Bakan Ou Ta Paong Sdok Khlouk n 329 1,864 | 16% 15% 31%
Pursat Bakan Ou Ta Paong Srah Mkak 13 . ™ . 265 1,211 15% 16% 30%
Pursat Bakan Ou Ta Paong Srah Run n 145 693 7% 18% 25%
Pursat Bakan Ou Ta Paong Ta Nai n 135 621 14% 15% 30%
Pursat Bakan Ou Ta Paong Tuol Rokeang 6 n . 117 559 19% 14% 34%
Pursat Bakan Rumlech Damnak Trach 67 n ™ 100 389 | 13% 20% 32%
Pursat Bakan Rumlech Kampong Kdei 9 48 n ™ ™ 115 724 10% 19% 28%
Pursat Bakan Rumlech Kaoh Khcheay 84 ™ . 100 489 20% 11% 31%
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Pro D o e ge o 4R e a0 ge UL P p2| 70
Pursat Bakan Rumlech Khvav 5] 94 n " 250 937 8% 18% 26%
Pursat Bakan Rumlech Lhong 68 n 74 616 14% 17% 30%
Pursat Bakan Rumlech Pnov 107 . ™ 135 678 | 14% 10% 24%
Pursat Bakan Rumlech Pralay Rumdeng 33 51 87 n ™ 110 503 6% 9% 15%
Pursat Bakan Rumlech Prasat 6 35 139 n n 210 977 | 16% 13% 28%
Pursat Bakan Rumlech Rumlech 12 45 95 1 ™ . 205 896 6% 18% 24%
Pursat Bakan Rumlech Rung Ta Kok 12 38 ™ ™ 233 976 | 19% 20% 39%
Pursat Bakan Rumlech Sdok Khla 137 n 178 798 | 15% 16% 31%
Pursat Bakan Rumlech Thmei 64 ™ 80 297 3% 29% 32%
Pursat Bakan Rumlech Koun Tnaot n 121 480 12% 13% 26%
Pursat Bakan Snam Preah Andoung Krasang n n 323 1,406| 11% 18% 29%
Pursat Bakan Snam Preah Andoung Sanbuor 77 n 201 994 11% 10% 21%
Pursat Bakan Snam Preah Anlong Mean 38 91 16 10 n 190 835 8% 16% 24%
Pursat Bakan Snam Preah Araen 80 n 137 539 | 11% 14% 26%
Pursat Bakan Snam Preah Bak Pring n 226 799 16% 16% 32%
Pursat Bakan Snam Preah Chambak Meas n 272 129 | 21% 10% 31%
Pursat Bakan Snam Preah Cheung Phleung 19 13 . 136 698 | 16% 9% 25%
Pursat Bakan Snam Preah Dangkieb Kdam n n 132 561 17% 11% 29%
Pursat Bakan Snam Preah Kampeaeng Svay 7 8 19 9 n 137 698 10% 15% 25%
Pursat Bakan Snam Preah Kaoh Krasang 34 113 11 ™ 131 611 9% 5% 14%
Pursat Bakan Snam Preah Khmar n n 289 1,366 | 20% 4% 23%
Pursat Bakan Snam Preah Krapeu Rou n ™ 206 909 16% 10% 26%
Pursat Bakan Snam Preah Pnov 90 ™ 239 1,005 2% 24% 26%
Pursat Bakan Snam Preah Sameakki n 158 775 6% 22% 28%
Pursat Bakan Snam Preah Sdok Svay 22 72 16 9 n 219 1,037| 15% 12% 27%
Pursat Bakan Snam Preah Snam Preah 1 ™ . 144 615 | 15% 12% 2%
Pursat Bakan Snam Preah Svay at n 110 473 16% 17% 33%
Pursat Bakan Snam Preah Thnuoh Ta Chab 57 1 n - 304 1,414 8% 10% 18%
Pursat Bakan Snam Preah Tram Peaer n n 225 1,024| 17% 18% 35%
Pursat Bakan Snam Preah Tuol Khmaer n 179 806 | 11% 16% 27%
Pursat Bakan Svay Doun Kaev Chrab 80 . 141 624 | 11% 28% 39%
Pursat Bakan Svay Doun Kaev Kampang 123 n 197 905 1% 10% 11%
Pursat Bakan Svay Doun Kaev Kampout ang 59 n 85 356 46% 30% 76%
Pursat Bakan Svay Doun Kaev Nikom Leu 22 143 n 394 1875| 16% 2% 43%
Pursat Bakan Svay Doun Kaev  [Svay Doun Kaev Muo 88 n 354 1,549 4% 15% 19%
Pursat Bakan Svay Doun Kaev Svay Doun Kaev Pir n 80 333 13% 13% 25%
Pursat Bakan Svay Doun Kaev Tuol Samraong ™ 41 230 | 21% 8% 28%
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Pursat Bakan Svay Doun Kaev Svay Sa n 64 287 8% 14% 22%
Pursat Bakan Svay Doun Kaev Thmei n 99 452 12% 2% 14%
Pursat Bakan Ta Lou Rohal Til . 425 2,326 5% 20% 25%
Pursat Bakan Ta Lou Ta Lou n 384 1,827 5% 16% 21%
Pursat Bakan Ta Lou Tuol Thma n 123 460 7% 10% 17%
Pursat Bakan Ta Lou Prey Roung n 305 1,252 8% 8% 15%
Pursat Bakan Ta Lou Tayang Sa n 104 476 | 20% 9% 29%
Pursat Bakan Ta Lou Tuol Chreav n 90 472 9% 20% 28%
Pursat Bakan Ta Lou Kouk Rumlo ™ 108 455 4% 25% 29%
Pursat Bakan Ta Lou Chhnal Moan n 145 617 | 10% 16% 26%
Pursat Bakan Ta Lou Serei Kunthea n 216 1,014 18% 9% 27%
Pursat Bakan Ta Lou Prey Veang n 318 1,494 9% 17% 26%
Pursat Bakan Ta Lou Buor Chres n 95 546 | 19% 17% 36%
Pursat Bakan Ta Lou Prey Tao n 137 575 | 13% 10% 23%
Pursat Bakan Ta Lou Baos Ko n 236 1075| 12% 9% 21%
Pursat Bakan Ta Lou Som Sant n 493 2,387 17% 11% 28%
Pursat Bakan Ta Lou Prahal 45 . . 431 1,843 | 14% 19% 33%
Pursat Bakan Ta Lou Thmei 14 n n 322 1,527 9% 15% 24%
Pursat Bakan Ta Lou Tuol Totueng n 93 394 3% 20% 23%
Pursat Bakan Ta Lou Tang Kouk ™ 383 2,100 7% 3% 10%
Pursat Bakan Ta Lou Boeng Kak n 224 909 [ 11% 14% 26%
Pursat Bakan Trapeang Chorng |Bakan 5 61 118 n ™ ™ 291 1,294 12% 11% 23%
Pursat Bakan Trapeang Chorng [Boeng Prei 41 ™ ™ . 267 1,364 6% 13% 19%
Pursat Bakan Trapeang Chorng  |Buor Sragnae 19 164 n ™ ™ 222 843 | 10% 15% 25%
Pursat Bakan Trapeang Chorng [Chamkar Ou 18 55] n n . 182 862 16% 7% 23%
Pursat Bakan Trapeang Chorng  [Kab Kralanh 10 48 95 ™ . . 155 566 6% 25% 31%
Pursat Bakan Trapeang Chorng |Kandoeng Meas 14 n n ™ 193 1,433 8% 18% 26%
Pursat Bakan Trapeang Chorng  [Kaoh Andaet n 215 915 9% 14% 24%
Pursat Bakan Trapeang Chorng  |Kaoh Kaev n 372 1,399| 16% 9% 25%
Pursat Bakan Trapeang Chorng  |Kaoh Svay 1 n ™ 136 842 7% 20% 27%
Pursat Bakan Trapeang Chorng  [Kraol Krabei . ™ 245 1,258 11% 19% 30%
Pursat Bakan Trapeang Chorng  |Ou Rumchek 15 67 92 n n n 283 1,339 14% 14% 28%
Pursat Bakan Trapeang Chorng  [Pit Trang n 139 635 10% 26% 36%
Pursat Bakan Trapeang Chorng  [Poulyum 2 33 107 n - . 189 1,050 16% 6% 22%
Pursat Bakan Trapeang Chorng  |Preah Chambak 17 119 n ™ 233 1,230| 10% 19% 29%
Pursat Bakan Trapeang Chorng  [Snay Toul 61 n ™ ™ 125 509 12% 25% 38%
Pursat Bakan Trapeang Chorng [Srae Lvea 34 51 ™ ™ . 227 1,185| 15% 8% 24%
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Pursat Bakan Trapeang Chorng  [Stueng Kambot 46 119 ™ ™ . 203 881 7% 13% 19%
Pursat Bakan Trapeang Chorng  [Thmei 9 60 n ™ ™ 119 636 24% 15% 39%
Pursat Bakan Trapeang Chorng  [Trapeang Chorng 63 3 . ™ . 375 2,302 2% 26% 28%
Pursat Kandieng Anlong Vil Boeng Chhuk 23 1 16 n n 106 476 21% 19% 40%
Pursat Kandieng Anlong Vil Kampong Krabei 16 1 12 n ™ 56 240 13% 14% 27%
Pursat Kandieng Anlong Vil Kaoh Krasang 35 1 14 ™ . 69 334 | 21% 4% 25%
Pursat Kandieng Anlong Vil Kbal Romeas 22 1 15 1 11 ™ . 92 437 12% 19% 31%
Pursat Kandieng Anlong Vil Phlov Krabei 17 1 22 n ™ 56 278 9% 9% 18%
Pursat Kandieng Anlong Vil Preaek Chheu Trav 27 1 15 ™ . 96 446 | 27% 16% 43%
Pursat Kandieng Anlong Vil Preaek Ta Kong 15 1 19 1 12 - - 60 342| 18% 8% 21%
Pursat Kandieng Anlong Vil Preaek Ta Vong 13 1 1 19 n . 88 417 23% No data 23%
Pursat Kandieng Anlong Vil Voat pou Muoy 38 1 14 n ™ 82 368 16% 7% 23%
Pursat Kandieng Anlong Vil Voat Pou Ti Pir 3 1 17 1 9 n ™ 51 273 8% 18% 26%
Pursat Kandieng Anlong Vil Chey Chumneah n 106 469 29% 13% 42%
Pursat Kandieng Anlong Vil Kanhcheu Bay Dach n 62 311 16% % 23%
Pursat Kandieng Anlong Vil Phteah Kor n 92 418 30% 19% 50%
Pursat Kandieng Anlong Vil Anlong Vil . 58 283 7% 16% 23%
Pursat Kandieng Kandieng Boeng Chhuk 36 1 1 18 1 12 n n 164 710 11% 22% 33%
Pursat Kandieng Kandieng Kampong Krasang Kraq 26 2 1 17 1 14 n ™ 98 428 11% 25% 36%
Pursat Kandieng Kandieng Kampong Krasang Leu 14 1 16 1 12 n ™ 7 299 4% 22% 26%
Pursat Kandieng Kandieng Prey Kdei Kandal 14 1 20 1 12 n ™ 54 252 | 17% 15% 32%
Pursat Kandieng Kandieng Prey Kdei Kraom 20 1 19 1 14 n ™ 96 379 13% 25% 38%
Pursat Kandieng Kandieng Stueng Kraom 4 . 85 403 | 17% 19% 36%
Pursat Kandieng Kandieng Stueng Leu 1 ™ 75 355 15% 17% 32%
Pursat Kandieng Kandieng Svay Yeang n 67 364 | 20% 14% 34%
Pursat Kandieng Kandieng Kandieng 1 ™ 71 366 17% 8% 25%
Pursat Kandieng Kandieng Kandieng Knong n 66 295 12% 26% 38%
Pursat Kandieng Kandieng Sya 7 . 109 468 19% 13% 32%
Pursat Kandieng Kanhchor Phlov Luong 1 1 14 1 12 218 1,077 3% 16% 18%
Pursat Kandieng Kanhchor Pou Andaet 1 15 195 718 2% 15% 16%
Pursat Kandieng Kanhchor Preaek Trabaek 1 21 . 342 1,557 6% 19% 24%
Pursat Kandieng Kanhchor Samraong 1 21 200 836 11% 15% 26%
Pursat Kandieng Kaoh Chum Ampil Kanhchrinh n 95 449 12% 20% 32%
Pursat Kandieng Kaoh Chum Anlong Hab 2 49 1 1 18 n . 171 774 6% 21% 28%
Pursat Kandieng Kaoh Chum Damrei Sa n 182 896 8% 17% 26%
Pursat Kandieng Kaoh Chum Dang Lang 11 1 22 n ™ 150 759 12% 24% 36%
Pursat Kandieng Kaoh Chum Dang Rung 33 1 1 22 1 10 ™ . 177 794 | 15% 17% 31%

QUARTERLY REPORT #16, OCTOBER — DECEMBER 2014 31



Prepared by Fintrac Inc.

0 0 atego et Pop o
oore 0 &
Pursat Kandieng Kaoh Chum Kien n 194 1,353 7% 25% 32%
Pursat Kandieng Kaoh Chum Phteah Pring n 96 434 7% 28% 35%
Pursat Kandieng Kaoh Chum Sdok Chum . 278 1,238 5% 22% 27%
Pursat Kandieng Kaoh Chum Spean 46 1 25 n n 183 844 9% 15% 24%
Pursat Kandieng Kaoh Chum Tuol Ku n 181 781 14% 15% 28%
Pursat Kandieng Srae Sdok Bakur 1 1 ™ 283 1,254 18% 9% 26%
Pursat Kandieng Srae Sdok Pou 1 113 552 18% 11% 29%
Pursat Kandieng Srae Sdok Trang n 170 782 6% 17% 23%
Pursat Kandieng Srae Sdok Saen Chey ™ 121 591 7% 18% 24%
Pursat Kandieng Srae Sdok Sarieng n 78 403 | 12% 13% 25%
Pursat Kandieng Srae Sdok Kdei Chhvit n 183 893 | 23% 4% 27%
Pursat Kandieng Srae Sdok Banteay Traok n 140 634 1% 15% 16%
Pursat Kandieng Srae Sdok Enthyea n 117 707 11% 11% 22%
Pursat Kandieng Srae Sdok Phteah Kaoh n 92 391 9% 11% 20%
Pursat Kandieng Veal Tuol Pongro ™ 83 350 11% 31% 42%
Pursat Kandieng Svay Luong Chreaeng 68 1 1 33 n ™ 204 984 11% % 18%
Pursat Kandieng Svay Luong Ka Kou 14 1 1 11 . . 60 666 6% 7% 13%
Pursat Kandieng Svay Luong Pou Laeung 43 1 19 1 11 n n 91 446 5% 30% 35%
Pursat Kandieng Svay Luong Sanlung 16 1 1 15 1 11 n ™ 66 356 8% 22% 30%
Pursat Kandieng Svay Luong Svay Chambak 14 1 23 1 10 ™ . 87 376 29% 15% 44%
Pursat Kandieng Svay Luong Svay Yeang 37 1 14 n ™ 104 494 | 15% 25% 40%
Pursat Kandieng Sya Sya 22 99 n ™ 139 552 11% 21% 31%
Pursat Kandieng Sya Voat Lieb 76 ™ . 147 628 | 20% 11% 31%
Pursat Krakor Anlong Tnaot Chrolong 24 n n n 118 527 5% 12% 17%
Pursat Krakor Anlong Tnaot Kandal 1 2 n 227 1,267 4% 9% 13%
Pursat Krakor Anlong Tnaot Khleang Moeung 2 ™ . 226 918 7% 2% 9%
Pursat Krakor Anlong Tnaot Papet 5 24 1 15 n ™ 214 903 6% 12% 18%
Pursat Krakor Anlong Tnaot Phsar 6 n - 332 1,948 4% 7% 11%
Pursat Krakor Anlong Tnaot Thkoul Thum 10 34 130 1 12 1 9 n ™ 210 825 3% 4% %
Pursat Krakor Anlong Tnaot Totueng n 94 483 10% 3% 13%
Pursat Krakor Anlong Tnaot Banteay Krang . 182 739 3% 10% 13%
Pursat Krakor Anlong Tnaot La Bak n 73 267 11% 9% 20%
Pursat Krakor Anlong Tnaot Tuol Mkak n 203 830 5% 1% 6%
Pursat Krakor Anlong Tnaot Khla Krapeu n 226 873 8% 8% 16%
Pursat Krakor Anlong Tnaot Tonsay Kol n 100 587 9% 10% 19%
Pursat Krakor Ansa Chambak San Sar 122 ™ 194 844 3% 20% 23%
Pursat Krakor Ansa Chambak Thkoul Touch 66 . 286 1,224 8% 7% 15%
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Pursat Krakor Ansa Chambak Kbaldamrei 10 226 972 8% 17% 25%
Pursat Krakor Ansa Chambak arang Pruoch 3 158 662 14% 5% 19%
Pursat Krakor Boeng Kantuot Boeng 126 . ™ 153 655 4% 9% 13%
Pursat Krakor Boeng Kantuot Chor Chork 68 n n 70 357 13% 11% 24%
Pursat Krakor Boeng Kantuot Kandol Sa 102 n 153 678 % 11% 17%
Pursat Krakor Boeng Kantuot Ou Anhchanh 75 ™ 110 435 6% 20% 26%
Pursat Krakor Boeng Kantuot Pou Angkrang 15 148 n n 192 756 | 10% 9% 18%
Pursat Krakor Boeng Kantuot Pou Khoeun n 153 636 3% 18% 21%
Pursat Krakor Boeng Kantuot Ta Kaev Kraom 97 n 151 602 10% 10% 20%
Pursat Krakor Boeng Kantuot Thlea M"am 11 100 17 n 127 553 13% 11% 24%
Pursat Krakor Boeng Kantuot Thmei 88 n n 125 544 3% 19% 23%
Pursat Krakor Boeng Kantuot Trapeang Kantuot 108 n 151 680 5% 11% 17%
Pursat Krakor Boeng Kantuot Trapeang Khley 18 147 n n 177 722 7% 13% 20%
Pursat Krakor ChheuTom Bamnak n 351 1,495| 13% % 19%
Pursat Krakor Kampong Luong Phum Buon n 365 1,445 8% 42% 50%
Pursat Krakor Kampong Pou Chek Chau 129 n 323 1,337 4% 15% 20%
Pursat Krakor Kampong Pou Kampong La 4 132 28 . 355 1512 30% 12% 42%
Pursat Krakor Kampong Pou Moat Prey 1 170 n 240 1,058 | 20% 17% 36%
Pursat Krakor Kampong Pou Pou Kod n 154 618 11% 16% 28%
Pursat Krakor Kampong Pou Pou Robang 113 ™ 220 1,027 12% 10% 22%
Pursat Krakor Kampong Pou Roluos Kandal 6 115 37 n 132 537 | 30% 9% 39%
Pursat Krakor Kampong Pou Roluos Khang Kaeut 74 n 86 402 6% 13% 19%
Pursat Krakor Kampong Pou Sna Reach 54 ™ 104 428 | 21% 24% 45%
Pursat Krakor Kbal Trach Chheu Teal Khpos 95 n 241 978 5% 21% 26%
Pursat Krakor Kbal Trach Kampong Leu 33 n 382 1,593 | 20% 11% 31%
Pursat Krakor Kbal Trach Kandal ™ 178 927 % 8% 15%
Pursat Krakor Kbal Trach Kralanh 6 n 365 1,157 | 14% 3% 17%
Pursat Krakor Kbal Trach Phsar n 195 646 % 4% 12%
Pursat Krakor Kbal Trach Samraong n 237 1,031 8% 25% 33%
Pursat Krakor Kbal Trach Srae Ruessei n 86 386 | 15% 12% 27%
Pursat Krakor Kbal Trach Totueng . 153 597 9% 20% 29%
Pursat Krakor Kbal Trach Trapeang Rumdenh 160 19 n 345 1,834 17% 19% 36%
Pursat Krakor Kbal Trach Trapeang Smach n 159 1,038| 16% 13% 29%
Pursat Krakor Kbal Trach Doung n 104 342 8% 17% 25%
Pursat Krakor Ou Sandan Chong Khlong. n 226 865 | 16% 4% 20%
Pursat Krakor Ou Sandan Krang Thum 22 31 131 57 n ™ 175 793 8% 18% 26%
Pursat Krakor Ou Sandan Ou ach Kok 19 32 109 3 i ™ ™ 215 852 | 12% 5% 16%
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Pursat Krakor Ou Sandan Ou Akol 15 28 242 1,358 12% 17% 29%
Pursat Krakor Ou Sandan Ou Sandan 1 129 n ™ 129 513 | 18% 5% 23%
Pursat Krakor Ou Sandan Puttream 9 116 2 . ™ . 153 652 7% 10% 17%
Pursat Krakor Ou Sandan Thnoeng 17 17 104 18 1 n n n 125 497 3% 17% 20%
Pursat Krakor Ou Sandan Doung Chuor n 141 633 12% 10% 22%
Pursat Krakor Ou Sandan Ou Ta Prok ™ 168 858 | 11% 12% 22%
Pursat Krakor Sna Ansa Ansa Kdam 6 172 1 n n ™ 194 847 | 24% 10% 34%
Pursat Krakor Sna Ansa Beng 7 23 92 1 n ™ ™ 153 719 11% 23% 34%
Pursat Krakor Sna Ansa Chi Cheh 76 ™ . 83 339 | 48% % 55%
Pursat Krakor Sna Ansa Krang Veaeng 7 26 27 n n n 204 1,011 21% 15% 36%
Pursat Krakor Sna Ansa Sarovoan 13 1 21 1 1 n . 93 427 | 32% 12% 44%
Pursat Krakor Sna Ansa Sna Ansa 88 1 1 2 n n ™ 99 455 16% 24% 40%
Pursat Krakor Sna Ansa Svay Sa 1 93 1 n n ™ 120 516 14% 19% 33%
Pursat Krakor Sna Ansa Thmei 12 78 n - . 108 467 | 12% 23% 35%
Pursat Krakor Sna Ansa Veal Vong 1 n " 153 724 17% 22% 39%
Pursat Krakor Tnaot Chum Bangkong Khmum 1 n 178 870 10% 5% 15%
Pursat Krakor Tnaot Chum Boeng Veal 2 14 Joint DTL 1 . ™ . 250 1,234| 13% 9% 22%
Pursat Krakor Tnaot Chum Chambak Thum 33 136 Joint DTL n n n 259 1,248 10% 2% 12%
Pursat Krakor Tnaot Chum Chheu Teal 14 31 110 2 1 n n ™ 194 1214 8% 11% 19%
Pursat Krakor Tnaot Chum Dang Tuek Leach 4 34 80 1 1 ™ . . 131 602 1% 16% 17%
Pursat Krakor Tnaot Chum Kandal 35 81 Joint DTL n n ™ 146 726 7% 10% 16%
Pursat Krakor Tnaot Chum Krabei Sa 15 n ™ ™ 153 772 9% 8% 17%
Pursat Krakor Tnaot Chum Prey Khla 1 ™ ™ 176 747 8% 10% 18%
Pursat Krakor Tnaot Chum Saen Pen 8 31 99 n ™ ™ 120 599 3% 9% 13%
Pursat Krakor Tnaot Chum Ta Kaev Leu 1 n 113 478 | 11% 12% 22%
Pursat Krakor Tnaot Chum Thaeng Chrum 13 33 157 1 ™ . . 217 957 2% 5% 7%
Pursat Krakor Tnaot Chum Thmei 18 n n ™ 598 2,608 | 14% 16% 30%
Pursat Krakor Tnaot Chum Tram 1 n - 179 895 3% % 10%
Pursat Krong Pursat Chamraeun Phal  [Doun Ei 30 1 1 18 n ™ 149 1,003| 14% 9% 23%
Pursat Krong Pursat Chamraeun Phal  [Kampong Stoung 23 99 1 1 26 n ™ ™ 215 1,055| 46% 35% 81%
Pursat Krong Pursat Chamraeun Phal  [Ou Roka 39 1 1 14 . . 158 949 10% 21% 30%
Pursat Krong Pursat Chamraeun Phal  |Ou Tong 71 n 189 895 17% 11% 28%
Pursat Krong Pursat Chamraeun Phal  [Svay Meas 31 117 1 24 n n ™ 120 612 8% 39% 48%
Pursat Krong Pursat Chamraeun Phal  [Tuol Kruos 21 . 337 1,698 34% 7% 41%
Pursat Krong Pursat Lolok Sa Chumrum Siem 21 1 17 n ™ 135 893 | 10% 9% 19%
Pursat Krong Pursat Lolok Sa Dab Bat 50 1 1 1 1 19 1 5 n ™ 252 1,149 7% 4% 10%
Pursat Krong Pursat Lolok Sa Damnak Ampil 26 105 1 15 ™ . 198 960 5% 6% 12%
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Pursat Krong Pursat Lolok Sa Kaoh 8 1 16 1 10 ™ . 235 1,042| 15% 8% 24%
Pursat Krong Pursat Lolok Sa Khmar 40 1 26 n ™ 171 884 4% 4% 8%
Pursat Krong Pursat Lolok Sa Phsar Leu 5 1 1 . 100 442 2% 11% 13%
Pursat Krong Pursat Lolok Sa Voat Luong 26 2 1 1 16 n n 221 1,096 6% 14% 20%
Pursat Krong Pursat Lolok Sa Lolok Sar n 126 524 3% 13% 16%
Pursat Krong Pursat Phteah Prey Dangkear 48 1 18 ™ . 201 818 2% 20% 22%
Pursat Krong Pursat Phteah Prey Kok 56 1 29 n ™ 176 846 | 11% 13% 24%
Pursat Krong Pursat Phteah Prey Ou Sdau n 155 750 1% 7% %
Pursat Krong Pursat Phteah Prey Peal Nheaek Muoy 2 1 ™ 753 4,602 | Nodata | No data | No data
Pursat Krong Pursat Phteah Prey Peal Nheaek Pir 2 719 2,757 | Nodata | No data | No data
Pursat Krong Pursat Phteah Prey Ra 1 321 1,345 1% 8% 9%
Pursat Krong Pursat Phteah Prey Tnaot Tret n 178 801 4% 14% 18%
Pursat Krong Pursat Prey Nhi Bak Roteh 1 224 1,112| 10% 11% 21%
Pursat Krong Pursat Prey Nhi Krang Ta Saen 151 . 168 851 15% 13% 28%
Pursat Krong Pursat Prey Nhi Moan Chae 1 193 1,058| 14% 13% 27%
Pursat Krong Pursat Prey Nhi Sala Kumru 38 ™ 95 498 14% 4% 17%
Pursat Krong Pursat Prey Nhi Srah Srang 45 . 72 320 | 10% 12% 22%
Pursat Krong Pursat Roleab Ou Thkov 68 1 21 n n 614 2,819 6% 16% 22%
Pursat Krong Pursat Roleab Preaek Tnaot 1 n 179 822 1% 6% %
Pursat Krong Pursat Roleab Prey Ovmal 10 44 110 1 18 ™ . 495 2,257 5% 8% 13%
Pursat Krong Pursat Roleab Roleab 31 1 1 1 1 31 n ™ 541 3,302 13% 14% 27%
Pursat Krong Pursat Roleab Tuol Mkak 10 29 79 1 13 n ™ 323 1,665 5% 9% 14%
Pursat Krong Pursat Svay at Krang Pophleak 1 ™ . 201 868 3% 29% 32%
Pursat Krong Pursat Svay at Ou Sdau n 189 821 11% 18% 29%
Pursat Krong Pursat Svay at Sthani 3 n 410 1,552 9% 18% 26%
Pursat Krong Pursat Svay at Svay at 19 1 1 19 n ™ 209 912 21% 9% 30%
Pursat Krong Pursat Svay at Trang n 88 457 6% 24% 31%
Pursat Phnum Kravanh  |Bak Chenhchien  |Bak Chenhchien 56 1 1 20 n . 397 1,821 8% 18% 26%
Pursat Phnum Kravanh |Bak Chenhchien Krabau Chrum 64 116 1 2 1 15 n ™ 310 1,710 5% 17% 23%
Pursat Phnum Kravanh  |Bak Chenhchien  |Ou Ruessei 41 57 2 1 4 1 19 n ™ 222 1,161 10% 13% 24%
Pursat Phnum Kravanh |Bak Chenhchien Ou Rumchang 75 103 1 1 22 . . 416 1,771 6% 20% 26%
Pursat Phnum Kravanh |Bak Chenhchien Tuol Pongro 62 n 82 385 6% 6% 13%
Pursat Phnum Kravanh |Bak Chenhchien  |Chan Serei 2 64 295 8% 16% 25%
Pursat Phnum Kravanh |Leach Bak Trakuon 10 n . 135 558 | 20% % 2%
Pursat Phnum Kravanh |Leach Baoh Puoy 11 n ™ 210 1,300 15% 10% 25%
Pursat Phnum Kravanh  |Leach Krouch Chhmar n 258 1,045 9% 9% 18%
Pursat Phnum Kravanh |Leach Leach 5 ™ ™ 302 1,624| 14% 10% 24%
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Pursat Phnum Kravanh |Leach Paen n 315 1,540| 20% 5% 25%
Pursat Phnum Kravanh  |Leach Pech Ban 1 n ™ 283 1435 19% 11% 30%
Pursat Phnum Kravanh |Leach Sbov Rik 1 . 229 1,030 15% 9% 24%
Pursat Phnum Kravanh |Leach Ta Nuk n 165 639 7% 14% 20%
Pursat Phnum Kravanh |Phteah Rung Bat Rumduol 14 6 129 11 n n ™ 529 2,157 9% 15% 24%
Pursat Phnum Kravanh [Phteah Rung Chongruk 184 . 410 1816 11% 18% 29%
Pursat Phnum Kravanh |Phteah Rung Damnak Kansaeng 6 80 ™ 120 510 | 17% 13% 30%
Pursat Phnum Kravanh |Phteah Rung Kandal 91 n ™ 246 1,229| 25% 2% 28%
Pursat Phnum Kravanh |Phteah Rung Kaoh Svay 76 ™ . 181 758 | 10% 13% 23%
Pursat Phnum Kravanh | Phteah Rung Kranham 111 n ™ 389 1,459 | 15% 13% 28%
Pursat Phnum Kravanh |Phteah Rung Phteah Rung 12 141 n . 305 1,234| 13% 15% 28%
Pursat Phnum Kravanh |Phteah Rung Prey Kanlang 26 176 . 242 1,031 8% 11% 19%
Pursat Phnum Kravanh |Phteah Rung Prohoas Kbal 94 n ™ 193 847 11% 20% 30%
Pursat Phnum Kravanh [Phteah Rung Sdok Khtum 102 ™ 229 1,137 15% 7% 22%
Pursat Phnum Kravanh |Phteah Rung Ta Sas 101 1 ™ 373 1,619| 16% 10% 26%
Pursat Phnum Kravanh |Phteah Rung Thlok Dangkao 17 127 3 ™ ™ 355 1,614 5% 9% 15%
Pursat Phnum Kravanh |Prongil Kampeaeng 11 1 1 1 2 . ™ . 326 1,341 15% 14% 29%
Pursat Phnum Kravanh |Prongil OuBak Tra 42 61 1 1 n ™ ™ 522 2,492 22% 7% 29%
Pursat Phnum Kravanh |Prongil Ou Srav 38 n n ™ 302 1,418| 19% 11% 29%
Pursat Phnum Kravanh  |Prongil Prongil 1 n 513 2,009| 15% 10% 25%
Pursat Phnum Kravanh |Prongil Samraong Yea n 194 856 | 16% 14% 30%
Pursat Phnum Kravanh |Prongil Svay Pak 1 2 n ™ ™ 361 1,452 16% 11% 27%
Pursat Phnum Kravanh |Rokat Veal Vong 1 . 471 2,163 6% 16% 22%
Pursat Phnum Kravanh |Rokat Prey Smach 8 ™ 168 817 9% 18% 27%
Pursat Phnum Kravanh |Rokat Prey Khlong 14 ™ 204 814 14% 15% 29%
Pursat Phnum Kravanh |Samraong Angkrong 13 ™ . 647 2,866 9% 29% 37%
Pursat Phnum Kravanh |Samraong Ou Heng 13 n ™ 198 916 11% 16% 26%
Pursat Phnum Kravanh |Samraong Preaek Bei 1 n ™ 188 896 8% 19% 27%
Pursat Phnum Kravanh [Samraong Preaek Muoy 14 1 n n ™ 459 1,893| 14% 14% 27%
Pursat Phnum Kravanh |Samraong Preaek Pir 1 n 240 1,973| 14% 16% 30%
Pursat Phnum Kravanh |Samraong Rovieng 32 44 1 1 . ™ . 221 960 | 17% 14% 31%
Pursat Phnum Kravanh Muoy 42 n ™ ™ 145 643 9% 9% 19%
Pursat Phnum Kravanh Pir 7 n ™ 426 1,863 6% 10% 16%
Pursat Phnum Kravanh |Samraong Veal 82 74 1 1 n - . 258 1,174 14% 17% 30%
Pursat Phnum Kravanh |Samraong Ou Preal 20 ™ 91 403 | 13% 15% 28%
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Pursat Phnum Kravanh |Santreae Kol Totueng 25 12 313 1,446| 15% 8% 23%
Pursat Phnum Kravanh |Santreae Santreae 139 1205| 13% 13% 26%
Pursat Phnum Kravanh |Santreae Srae Popeay 199 928 | 15% 14% 29%
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014)
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Battambang Aek Phnum Kaoh Chiveang Anlong Ta Uor 7 1 ™ n 432 2,362| 27% 11% 38%
Battambang Aek Phnum Kaoh Chiveang Preaek Toal 8 1 n 735 3,928| 21% 3% 24%
Battambang Aek Phnum Peam Aek Doun Teav 1 ™ 449 1,976 % 27% 34%
Battambang Aek Phnum Peam Aek Ka Rohal 4 28 35 1 21 1 18 n n 272 1,226 16% 27% 43%
Battambang Aek Phnum Peam Aek Kong Tum 5 32 1 1 15 1 il n n 305 1,475| 21% 27% 54%
Battambang Aek Phnum Peam Aek Kouk Doung 92 . - 434 1,930| 16% 38% 54%
Battambang Aek Phnum Peam Aek Peam Aek 7 24 1 1 19 1 13 ™ n 461 1,829| 10% 17% 27%
Battambang Aek Phnum Peam Aek Preaek Chdaor 19 74 112 1 1 25 1 21 ™ ™ 749 3,637 13% 33% 46%
Battambang Aek Phnum Peam Aek Suos Ei 4 71 1 18 1 15 ™ n 427 1,954 8% 16% 24%
Battambang Aek Phnum Peam Aek Ta Kom 7 36 81 1 21 1 19 n n 238 1,018 | 16% 27% 44%
Battambang Aek Phnum Preaek Khpob Khvet 5 1 . ™ 395 1,436 4% 4% 9%
Battambang Aek Phnum Preaek Khpob Ou Kambot 27 170 ™ ™ 485 2,157 2% 16% 18%
Battambang Aek Phnum Preaek Khpob Preaek Khpos 11 ™ n 368 1,423 5% 18% 23%
Battambang Aek Phnum Preaek Khpob Preaek Snao 9 57 n n 434 2,116 1% 20% 21%
Battambang Aek Phnum Preaek Khpob Sna Pi Mukh B n n 350 1,382 3% 9% 12%
Battambang Aek Phnum Preaek Luong Bak Amraek 15 45 . n - 302 1,552 19% 39% 58%
Battambang Aek Phnum Preaek Luong Bak Roteh " 222 1,117 | 12% 34% 46%
Battambang Aek Phnum Preaek Luong Doun Ent ™ 249 1,078| 30% 7% 37%
Battambang Aek Phnum Preaek Luong Preaek Luong 16 6 128 ™ n " 470 2,842 10% 18% 28%
Battambang Aek Phnum Preaek Luong Rohal Suong 9 41 79 1 ™ n n 373 1,584 | 21% 28% 50%
Battambang Aek Phnum Preaek Luong Sdei Kraom 6 49 1 1 1 17 1 17 . ™ 320 1578 | 26% 18% 44%
Battambang Aek Phnum Preaek Luong Sdei Leu 12 1 n ™ 368 1,691 8% 24% 33%
Battambang Aek Phnum Preaek Norint Ansang Sak 97 ™ n 288 1,168 9% 32% 41%
Battambang Aek Phnum Preaek Norint Doung Mea 3 30 40 Joint RS 1 ™ n M 189 768 8% 21% 29%
Battambang Aek Phnum Preaek Norint Preaek Krouch 3 n n 286 1,304 7% 29% 37%
Battambang Aek Phnum Preaek Norint Preaek Norint 12 1 1 n n n 480 2,165 6% 20% 26%
Battambang Aek Phnum Preaek Norint Preaek Ta Chraeng 1 ™ n 533 2,448| 11% 17% 28%
Battambang Aek Phnum Preaek Norint Preaek Trab 96 1 1 13 ™ ™ 365 1,826 10% 22% 32%
Battambang Aek Phnum Preaek Norint Reach Doun Kaev 21 ™ " 234 974 4% 23% 27%
Battambang Aek Phnum Preaek Norint Rohal Suong 6 30 161 1 2 ™ n n 342 1,355 13% 20% 34%
Battambang Aek Phnum Preaek Norint Sdei 7 31 126 Joint RS 1 2 . ™ ™ 266 1,119| 14% 19% 33%
Battambang Aek Phnum Preaek Norint Svay Chrum 7 3 ™ - 318 1,413 6% 31% 36%
Battambang Aek Phnum Knong Kampong Sambuor 1 554 2,300 3% 26% 29%
Battambang [Banan Bay Damram Bay Damram 5 3 - - - 07| 1762| 5% 9% | 14%
Battambang Banan Bay Damram Kampong Chaeng 23 n " 175 817 5% 23% 28%
Battambang Banan Bay Damram Kanhchroung 2 14 n n 102 470 9% 10% 19%
Battambang Banan Bay Damram Krala Peas 7 15 1 n n 307 1,348 4% 16% 20%
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Battambang Banan Bay Damram Prey Totueng 5 ™ 279 1,449 2% 8% 10%
Battambang Banan Bay Damram Sdau 3 n 177 788 13% 16% 29%
Battambang Banan Bay Damram Ta Song 11 7 1 » 135 658 15% 5% 20%
Battambang Banan Bay Damram Tuol Chranieng 7 ™ 224 984 3% 7% 10%
Battambang Banan Chaeng Mean Chey [Doung 1 337 1,500 | 34% 23% 57%
Battambang Banan Chheu Teal Anlok Kaong Joint Ban. 1 n n 137 662 7% 28% 35%
Battambang Banan Chheu Teal Anlong Ta Mei 9 2 n n 399 1,498 | 13% 22% 34%
Battambang Banan Chheu Teal Annachet 18 18 18 n 283 1,344 6% 25% 31%
Battambang Banan Chheu Teal Bay Damram 9 2 - " 302 1,331 10% 13% 22%
Battambang Banan Chheu Teal Braboh 29 Joint Ban. ™ n 202 914 15% 13% 28%
Battambang Banan Chheu Teal Chamkar Svay 8 Joint Ban. 1 ™ " 255 1,183| 10% 23% 33%
Battambang Banan Chheu Teal Chhak Pou 9 n 95 861 12% 21% 33%
Battambang Banan Chheu Teal Chheu Teal 2 . . 388 1,796 | 13% 14% 27%
Battambang Banan Chheu Teal Doung 20 44 Joint Ban. ™ " 151 615 3% 13% 16%
Battambang Banan Chheu Teal Khnar 43 1 17 14 ™ n 240 1,008| 11% 13% 24%
Battambang Banan Chheu Teal Svay Prakeab 45 ™ 211 1,101 17% 19% 36%
Battambang Banan Chheu Teal Thkov 1 Joint Ban. 1 ™ n 186 818 8% 28% 36%
Battambang Banan Chheu Teal Bat Sala 11 n 415 2,412 7% 19% 26%
Battambang Banan Chheu Teal Kampong Srama 7 - 270 1,202 8% 15% 23%
Battambang Banan Chheu Teal Kampong Chamlang ™ 278 1,228 11% 20% 31%
Battambang Banan Kantueu Muoy Voat Kantueu 9 27 207 984 % 12% 18%
Battambang  |Banan Kantueu Muoy Kampong Ampil 12 168 725 | 10% 6% 16%
Battambang Banan Kantueu Muoy Svay Prey 2 145 709 4% 12% 16%
Battambang Banan Kantueu Pir Banan 18 2 n n 476 2,040 9% 29% 38%
Battambang Banan Kantueu Pir Post Kantueu n 139 573 | 26% 35% 61%
Battambang Banan Phnum Sampov Kampouv 9 5 338 1,605| 19% 37% 56%
Battambang Banan Phnum Sampov Krapeu Cheung 195 2 ™ 650 2,627 2% 11% 13%
Battambang Banan Phnum Sampov Kouk Ampil 4 251 1,051 12% 22% 35%
Battambang Banan Phnum Sampov Chaeng Kdar 21 250 1,072 7% 30% 37%
Battambang Banan Phnum Sampov Sampov Lech 9 365 1,665 6% % 13%
Battambang Banan Snoeng Boeng Chaeng 168 ™ 323 1,369 22% 34% 57%
Battambang Banan Snoeng Boeng Krasal 84 n 479 2,232 19% 19% 38%
Battambang Banan Snoeng Boeng Prei 112 n 521 2,572 17% 11% 27%
Battambang Banan Snoeng Kor n 222 1,934 % 32% 40%
Battambang Banan Snoeng Preah Srae ™ 332 2,501 7% 14% 21%
Battambang Banan Snoeng Rumchey 15 119 16 1 ™ n 385 1,808 9% 21% 30%
Battambang Banan Snoeng Sambuor Meas Joint Ban. ™ n 350 1,650 12% 45% 56%
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Battambang Banan Snoeng 140 ™ n 206 1,897 | 40% 32% 71%
Battambang Banan Snoeng Snoeng Kaeut 175 1 1 n n n 400 1,930 | 20% 29% 49%
Battambang Banan Snoeng Snoeng Lech 136 . ™ 276 1,540 | 15% 29% 44%
Battambang Banan Snoeng Peak Sbaek ™ 308 1,181 % 18% 24%
Battambang Banan Ta Kream Andong Neang ™ 185 918 23% 30% 53%
Battambang [Banan Ta Kream Ou Pong Moan 257 - - - 525 2487| 11% | 37% | 48%
Battambang Banan Ta Kream Ou Ta Nhea 315 2 n n 354 1,563| 26% 26% 52%
Battambang Banan Ta Kream Paoy Svay 114 1 n n n 298 1,614| 16% 13% 29%
Battambang Banan Ta Kream Prey Phdau 40 - " n 213 1,131 29% 12% 41%
Battambang Banan Ta Kream Slab Pang ™ 442 1,785| 31% 29% 60%
Battambang Banan Ta Kream Ta Kream 259 1 " n 339 1,546 | 19% 27% 46%
Battambang Banan Ta Kream Ta Ngaen 188 1 n n n 836 3,476 | 19% 32% 51%
Battambang Banan Ta Kream Thmei 152 4 n n 415 2,398 25% 26% 51%
Battambang Banan Ta Kream Dangkut Thnong ™ " 347 1,603 | 34% 40% 74%
Battambang Banan Ta Kream Anlong Svay ™ 416 2,442 29% 34% 62%
Battambang Bavel Bavel Dach Proat 1 n 339 1,596 | 16% 5% 21%
Battambang Bavel Bavel Doun Av 4 42 " 156 780 | 30% 13% 43%
Battambang Bavel Bavel Prey Totueng Pir 1 n 539 2,316 14% 14% 28%
Battambang Bavel Bavel Sang Reang 8 40 - n 415 2,004| 18% 9% 27%
Battambang Bavel Bavel Svay Chrum 40 69 n ™ 248 1,185 % 14% 20%
Battambang Bavel Bavel Bavel Pir 1 n 442 1,980 11% 3% 14%
Battambang Bavel Kdol Tahen Khleang 1 Nodata | Nodata | Nodata | Nodata | No data
Battambang Bavel Khnach Romeas Ballang Leu 9 41 107 1 1 . ™ 263 1,317 | 13% 3% 15%
Battambang Bavel Khnach Romeas Ballang Mean Chey 28 78 1 1 " - 125 630 | 10% 15% 25%
Battambang Bavel Khnach Romeas Khnach Romeas 6 43 83 3 1 n n 629 3,223 4% 10% 14%
Battambang Bavel Khnach Romeas Koah Ream 10 12 1 7 n ™ 491 2,318 11% 5% 16%
Battambang Bavel Khnach Romeas Prey Sangha 18 60 62 1 5} n n 376 1,931 7% 15% 22%
Battambang Bavel Khnach Romeas Rung Ampil 13 26 24 n 276 1,656 9% 5% 13%
Battambang Bavel Khnach Romeas Svay Sa 5 16 57 1 " n 164 811 | 13% 12% 25%
Battambang Bavel Klaeng Meas Chrang Bak 44 ™ 241 1,097 | 22% 16% 39%
Battambang Bavel Klaeng Meas Khleang 3 n 95 511 14% % 21%
Battambang Bavel Klaeng Meas Ou Doun Pov 23 n 190 824 8% 11% 19%
Battambang  |Bavel Klaeng Meas Kampong Mkak 3 - 130 584 | 15% 4% 18%
Battambang Bavel Lvea Boeng Samraong 99 - 255 1,150 | 12% 8% 20%
Battambang Bavel Lvea Kbal Spean 1 217 1,005| 12% 8% 20%
Battambang Bavel Lvea Ping Pong 107 ™ 301 1,092| 16% 5% 21%
Battambang Bavel Lvea Ream Sena 1 248 1,013| 10% 8% 18%
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Battambang Bavel Lvea Svay Prey 111 n 251 1,189| 10% 12% 22%
Battambang Bavel Lvea Lvea Chas 9 n 216 1,059 | 16% 5% 21%
Battambang Bavel Prey Khpos Pou 9 ™ 265 1,363 | 19% 9% 21%
Battambang Bavel Prey Khpos Prey Khpos 7 - 235 926 | 14% 16% 30%
Battambang Krong Battambang |Kdol Doun Teav Kantuot 1 266 1,355 5% 15% 20%
Battambang Krong Battambang |Kdol Doun Teav Chong Preaek 13 ™ 240 1,197 11% 16% 28%
Battambang Krong Battambang |Ou Char Anhchanh 1 445 2,767 4% 17% 21%
Battambang  |Krong Battambang |Ou Char Prey Koun Sek 1 219 1,255| 6% 34% 0%
Battambang Krong Battambang |Ou Char Kab Kou Thmei - 665 4,465 3% 24% 27%
Battambang Krong Battambang |[Ou Mal Boeng Reang 80 ™ ™ 366 1,621 9% 23% 32%
Battambang Krong Battambang |[Ou Mal Dak Sasar 56 ™ n 232 1,139 12% 19% 31%
Battambang  |Krong Battambang |Ou Mal Kouk Ponley 29 20 - - 227 1,110| 17% 12% 28%
Battambang Krong Battambang |Ou Mal Koun Sek 58 . ™ 140 645 | 19% 16% 35%
Battambang Krong Battambang |Ou Mal Ou Mal 11 1 ™ - 185 843 | 18% 29% 47%
Battambang Krong Battambang |[Ou Mal Prey Dach 48 56 1 17 1 15 ™ n 221 902 20% 17% 37%
Battambang Krong Battambang [Ou Mal Voat Roka 34 45 1 20 1 17 ™ ™ 301 1,471 9% 29% 38%
Battambang Krong Battambang (Ou Mal Prey Roka ™ 202 779 8% 22% 30%
Battambang  |Krong Battambang |Ou Mal Andoung Pring - 336 1,480| 7% 20% 27%
Battambang Krong Battambang |Ou Mal Sala Balat 1 - 250 1,150 | 11% 29% 40%
Battambang Krong Battambang |Preaek Preah Sdach |Ou Khcheay 1 296 1,813| 10% 27% 37%
Battambang Krong Battambang |Rotanak Rumchek Buon 13 1 n 779 4,090 5% 13% 19%
Battambang Krong Battambang |Rotanak Rumchek Pram 1 212 1,176 5% 14% 19%
Battambang Krong Battambang [Svay Pao Mphey Osakphea 1 565 3,981 3% 5% 9%
Battambang Krong Battambang [Svay Pao Preaek Moha Tep 2 1,082 6,894 2% 13% 16%
Battambang Krong Battambang |Tuol Ta Aek Tuol Ta Aek 1 1,187 6,011 5% 14% 19%
Battambang Krong Battambang |Voat Kor Ballang 64 1 1 24 1 23 ™ ™ 360 2,595 8% 12% 21%
Battambang Krong Battambang (Voat Kor Chrab Krasang 1 50 1 17 1 14 n n 638 3,547 9% 11% 20%
Battambang Krong Battambang |Voat Kor Damnak Luong 1 1 1 20 1 18 n 428 2,419| 10% 9% 19%
Battambang Krong Battambang |Voat Kor Khsach Pouy 1 - 430 2,418 5% 15% 20%
Battambang Krong Battambang |Voat Kor Voat Kor 1 n 666 3,527 6% 14% 20%
Battambang Krong Battambang |Voat Kor Kampong Seima ™ 322 1,956 8% 11% 19%
Battambang Koas Krala Preah Phos Boeng Preah Kralanh 12 M 36 184 8% 32% 41%
Battambang Koas Krala Hab Chambak 1 n 129 515 27% 29% 56%
Battambang Koas Krala Hab Trapeang Dang Tuek 2 - 83 304 | 12% 47% 58%
Battambang Koas Krala Hab Hab 5! n 180 774 | 18% 18% 36%
Battambang Koas Krala Hab Sameakki 4 ™ 128 459 27% 39% 67%
Battambang Koas Krala Koas Krala Voat 4 " 98 445 27% 31% 58%
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Battambang Koas Krala Koas Krala Damnak Kakaoh 2 n 65 430 41% 28% 70%
Battambang Koas Krala Thipakdei Kantuot 2 n 225 1,016 | 19% 25% 43%
Battambang Koas Krala Thipakdei Samraong 1 ™ 157 759 | 37% 35% 71%
Battambang Moung Ruessei Chrey Chong Chamnay 13 37 13 3 ™ " - 456 2,051 4% 28% 31%
Battambang Moung Ruessei Chrey Chrey Cheung 6 21 79 1 2 n n 317 1,480 5% 18% 23%
Battambang Moung Ruessei Chrey Chrey Muoy 9 25 56 n ™ 154 732 | 21% 11% 32%
Battambang Moung Ruessei Chrey Chrey Pir 1 n 315 1,617 | 26% 18% 45%
Battambang Moung Ruessei Chrey DounTri n 450 2,056 | 25% 15% 40%
Battambang Moung Ruessei Chrey Mreah Prov 18 36 162 1 - " n 297 1,482 | 19% 13% 32%
Battambang Moung Ruessei Chrey Tuol Ta Thon 6 18 74 n ™ 183 921 % 25% 32%
Battambang Moung Ruessei Kakaoh Chak Thum 81 ™ n 447 2,034 6% 19% 25%
Battambang Moung Ruessei Kakaoh Chak Touch 72 n 423 1,846 | 13% 28% 41%
Battambang Moung Ruessei Kakaoh Kakaoh 97 1 . ™ 380 2,059 | 16% 18% 34%
Battambang Moung Ruessei Kakaoh Ph"ieng 52 - 262 1,161| 16% 24% 41%
Battambang Moung Ruessei Kakaoh Srae Ou 54 n 460 2,163 14% 25% 38%
Battambang Moung Ruessei Kakaoh Tuol Prum Muoy ™ 402 1,937 18% 32% 50%
Battambang Moung Ruessei Kear Kear Bei ™ 234 1,130 12% 16% 29%
Battambang Moung Ruessei Kear Kear Muoy 14 15 72 1 n n 237 1,234 7% 22% 28%
Battambang Moung Ruessei Kear Kear Pir " 171 739 13% 18% 31%
Battambang Moung Ruessei Kear Koh Thkov ™ 314 1,474 19% 12% 31%
Battambang Moung Ruessei Kear Ou Kriet 1 1 ™ " 415 2,110 22% 5% 27%
Battambang Moung Ruessei Kear Pou Muoy 1 n n 354 1,714 10% 6% 16%
Battambang Moung Ruessei Kear Pou Pir 1 n n 365 1576 10% 13% 23%
Battambang Moung Ruessei Kear Ream Kon 3 n n 459 2,258 | 14% 10% 24%
Battambang Moung Ruessei Kear Roka Chhmoul ™ 315 1,492 | 13% 6% 18%
Battambang Moung Ruessei Kear Run ™ 243 1,164 9% 22% 31%
Battambang Moung Ruessei Kear Ta Nak ™ 315 1,871 11% 13% 24%
Battambang  |Moung Ruessei Moung Ruessei Moung 1 2 367 1,573| 2% % 9%
Battambang Moung Ruessei Moung Ruessei Pralay 1 n 149 710 4% 11% 15%
Battambang Moung Ruessei Prey Touch Koun Khlong 152 ™ ™ 415 2,041 17% 14% 31%
Battambang Moung Ruessei Prey Touch Prey Damrei 4 168 ™ n 431 2,074 21% 11% 32%
Battambang  |Moung Ruessei Prey Touch Prey Touch 122 1 - - 284 1,420| 16% 18% 33%
Battambang | Moung Ruessei Prey Touch Boeng Pring 27 - 174 793 | 23% % 30%
Battambang Moung Ruessei Prey Touch Thmei 5 - 295 1,305| 15% 17% 31%
Battambang Moung Ruessei Prey Touch Prean Nil 13 n 199 1,488 | 19% 13% 32%
Battambang Moung Ruessei Robas Mongkol Koun K'aek Muoy 17 23 92 1 1 ™ n ™ 237 1,086 12% 15% 28%
Battambang Moung Ruessei Robas Mongkol Koun K"aek Pir 1 1 ™ 306 1,425| 16% 12% 28%
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Battambang Moung Ruessei Robas Mongkol Robas Mongkol 21 36 77 " n 204 926 12% 10% 22%
Battambang | Moung Ruessei Robas Mongkol  |Anlong Koub 1 - 203 781 4% 25% 28%
Battambang Moung Ruessei Robas Mongkol Boeng Bei 7 ™ 280 1,289 11% 25% 35%
Battambang Moung Ruessei Robas Mongkol Anlong Tamok 1 - 260 1,156 | 16% 11% 26%
Battambang Moung Ruessei Ta Loas Chong Pralay 26 88 1 1 2 ™ n n 258 1,199| 10% 13% 23%
Battambang Moung Ruessei Ta Loas Ma Naok ™ n 315 1,765| 16% 16% 32%
Battambang Moung Ruessei Ta Loas Pralay Sdau 14 35 n n n 156 666 5% 24% 30%
Battambang Moung Ruessei Ta Loas Sdei Stueng 19 120 n n n 215 1,005| 22% 18% 40%
Battambang Moung Ruessei Ta Loas Stueng Thmei 9 14 84 2 - " n 187 782 4% 7% 11%
Battambang Moung Ruessei Ta Loas Suosdei ™ 373 1,786| 19% 16% 36%
Battambang Moung Ruessei Ta Loas Tras 4 34 78 ™ " n 227 963 17% 15% 32%
Battambang Moung Ruessei Ta Loas Veal 22 34 n n n 152 602 23% 8% 31%
Battambang Moung Ruessei Ta Loas Voat Chas . 185 833 9% 17% 26%
Battambang Phnom Proek Chak Krey Spean Tumneap 9 - 343 1,715 27% No data 27%
Battambang Phnom Proek Chak Krey Anlong Krouch 8 n 211 923 25% 23% 47%
Battambang Phnom Proek Chak Krey Phnum Prampir 10 ™ 1,068 5,038| 24% 20% 44%
Battambang Rotonak Mondol  (Andaeuk Haeb Andaeuk Haeb 5 n 159 662 3% 20% 23%
Battambang Rotonak Mondol Phlov Meas Chi Pang 1 101 818 19% 22% 41%
Battambang Rotonak Mondol  |Phlov Meas Ou Traeng 29 Joint PM 1 18 1 15 - 350 1,476 | 26% 14% 40%
Battambang Rotonak Mondol Phlov Meas Phlov Meas 49 1 1 1 17 1 17 267 2,484 | 29% 14% 43%
Battambang Rotonak Mondol  |Phlov Meas Sek Sak 14 Joint PM 190 795 30% 22% 53%
Battambang Rotonak Mondol Phlov Meas Tuek Sab Joint PM 75 360 18% 17% 35%
Battambang Rotonak Mondol  [Sdau Baribour 19 ™ 147 607 | 11% 27% 38%
Battambang Rotonak Mondol  |Sdau Dangkot 12 - 195 833 | 20% 46% 66%
Battambang Rotonak Mondol  [Sdau Sdau 2 n 531 2,394 6% 12% 18%
Battambang Rotonak Mondol  (Sdau Kouk Choar 8 ™ 94 376 | 12% 21% 33%
Battambang Rotonak Mondol  (Sdau Banang 5 " 335 1,597 | 19% 23% 42%
Battambang Rotonak Mondol  (Traeng Chi Sang 24 331 1,582 | 28% 16% 44%
Battambang Rotonak Mondol  [Traeng Phcheav 5 590 2,973 7% 20% 26%
Battambang Rotonak Mondol  [Traeng Chea Montrei 9 ™ 318 1,424 20% 13% 33%
Battambang Rotonak Mondol  [Traeng Kilou Samprambei 12 n 459 2,450 9% 20% 29%
Battambang Rukhak Kiri Mukh Reah Dang Hoa 19 n 139 667 % 15% 22%
Battambang Rukhak Kiri Mukh Reah Svay Yar 10 n 159 585 22% 2% 24%
Battambang Rukhak Kiri Basak Chhouk 6 - 198 1,540| 18% 24% 42%
Battambang Rukhak Kiri Preaek Chik Preaek Taven 19 n 605 3,439 6% 15% 21%
Battambang Rukhak Kiri Preaek Chik Thnom 10 ™ 219 1,095| 10% 11% 20%
Battambang Rukhak Kiri Preaek Chik Khnach Ampor 8 " 323 1,516| 13% 22% 35%
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Battambang Rukhak Kiri Preaek Chik Siem 3 n 165 766 5% 17% 21%
Battambang Rukhak Kiri Preaek Chik Chhkae Kham Praeus 4 n 326 1,495 9% 17% 26%
Battambang Rukhak Kiri Preaek Chik Preaek Chik 6 ™ 371 1,495| 12% 13% 26%
Battambang Rukhak Kiri Prey Tralach Pralay Dabprambei 9 613 3,487 | 29% 26% 55%
Battambang Rukhak Kiri Prey Tralach Prey Ampaon 7 367 1,623| 25% 9% 33%
Battambang Rukhak Kiri Prey Tralach Sreah Thort 9 163 707 | 46% 38% 84%
Battambang Rukhak Kiri Prey Tralach Prey Tralach 2 307 1,307 | 10% 35% 46%
Battambang  |Samlout Kampong Lpov Svay Chrum 1 185 830 | 6% 38% 43%
Battambang Samlout Samlout Bueng Run 1 1 546 2,496 | 10% 13% 23%
Battambang Samlout Sung Kandal 57 51 1 1 ™ n ™ 357 1,497 | 18% 15% 33%
Battambang Samlout Sung Srae Reach 10 n 101 530 3% 16% 19%
Battambang  |Samlout Sung Sung Muoy 1 279 1,217 5% 11% 17%
Battambang Samlout Ta Sanh Ou Sngout 1 314 1,236 | 17% 28% 46%
Battambang Samlout Ta Taok Peam 1 54 268 | 19% 49% 68%
Battambang Samlout Ta Taok Phnum Rai 26 45 1 1 n n 247 1,135| 31% 34% 66%
Battambang Sangkae Anlong Vil Ou Muni Muoy 3 ™ ™ 474 1,994 41% 14% 56%
Battambang Sangkae Anlong Vil Ou Muni Pir 1 ™ " 180 845 | 35% 24% 59%
Battambang  |Sangkae Anlong Vil Svay Kang a9 1 22 1 20 - - 464 3039 8% 24% 32%
Battambang Sangkae Anlong Vil Beng - 513 2,783 6% 25% 31%
Battambang Sangkae Anlong Vil Chrab Veal ™ 307 1,351 4% 17% 21%
Battambang Sangkae Anlong Vil Anlong Vil ™ 1,020 4,134 % 31% 37%
Battambang Sangkae Anlong Vil Puk Chhma n 171 857 8% 22% 30%
Battambang Sangkae Anlong Vil Chumnik . 462 2,256 | 20% 15% 35%
Battambang Sangkae Anlong Vil Spong ™ 180 872 | 32% 21% 53%
Battambang Sangkae Kampong Preah Kampong Preah 4 1 n 532 2,225| 15% 24% 40%
Battambang Sangkae Kampong Preah Srah Kaev 1 4 ™ 508 2,443 11% 32% 43%
Battambang Sangkae Kampong Prieng Kach Roteh 1 48 1 ™ " 298 1,386| 23% 4% 26%
Battambang Sangkae Kampong Prieng Kbal Thnal 23 105 1 20 1 20 n n 363 1,750 | 14% 21% 35%
Battambang Sangkae Kampong Prieng Os Tuk 2 207 - n 526 2,557 | 22% 10% 32%
Battambang Sangkae Kampong Prieng Sala Trav 47 ™ ™ 233 1,174| 34% 22% 56%
Battambang Sangkae Kampong Prieng Sambok Ak 46 160 1 1 15 ™ n 507 2,412 17% 21% 38%
Battambang  |Sangkae Kampong Prieng  |Thmei 43 34 1 1 22 1 19 - - 286 1642 7% 16% 23%
Battambang Sangkae Norea Norea Muoy 1 413 2,167 | 12% 22% 34%
Battambang Sangkae Ou Dambang Muoy |Baoh Pou 109 - - 708 4,079| 11% 19% 29%
Battambang Sangkae Ou Dambang Muoy |Ou Khcheay 20 18 59 1 1 29 1 26 ™ n 432 2,020 2% 15% 17%
Battambang Sangkae Ou Dambang Muoy |Ou Sralau 8 16 133 1 20 1 19 ™ ™ 579 3,264 10% 17% 27%
Battambang Sangkae Ou Dambang Muoy Kaong 117 ™ " 169 837 17% 30% 47%
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Battambang Sangkae Ou Dambang Muoy |Voat Ta Moem ™ 626 3,550 3% 8% 11%
Battambang  |Sangkae Ou Dambang Muoy [Voat Chaeng - 216 1,106| 3% 32% 35%
Battambang Sangkae Reang Kesei Boeng Veaeng 49 1 ™ n 125 699 6% 12% 18%
Battambang Sangkae Reang Kesei Damnak Dangkao 45 ™ - 162 982 | 16% 29% 45%
Battambang Sangkae Reang Kesei Kakaoh Kambot 38 ™ n 111 625 2% 23% 24%
Battambang Sangkae Reang Kesei Prey Svay 70 ™ ™ 208 1,041 33% 24% 57%
Battambang Sangkae Reang Kesei Reang Kesei 25 63 1 1 24 1 15 n n 231 1,231 5% 13% 18%
Battambang Sangkae Reang Kesei Reang Kraol 21 110 1 1 24 1 17 n n 331 1,641 10% 19% 29%
Battambang Sangkae Reang Kesei Svay Cheat 80 - n 351 1,501 6% 21% 27%
Battambang Sangkae Reang Kesei Tuol Snuol 35 ™ ™ 159 1,029| 12% 14% 26%
Battambang Sangkae Reang Kesei Voat Kandal 22 123 1 26 1 20 ™ n 321 1,205| 11% 27% 38%
Battambang Sangkae Roka Ambaeng Thngae 19 129 1 28 1 24 n n 241 1,167 | 38% 13% 51%
Battambang Sangkae Roka Chhung Tradak 11 1 24 1 18 . ™ 425 1,898 9% 22% 31%
Battambang Sangkae Roka Pou Batdambang 20 167 1 1 18 1 18 ™ - 238 1,150 | 17% 26% 42%
Battambang Sangkae Roka Roka 42 165 1 1 1 20 1 20 ™ n 482 2,608 11% 27% 38%
Battambang Sangkae Roka Ta Haen Muoy 58 147 1 1 23 1 21 ™ ™ 339 1,870 20% 41% 61%
Battambang Sangkae Roka Ta Haen Pir 45 122 1 27 1 17 ™ " 204 1,455 8% 34% 42%
Battambang Sangkae Ta Pun Basaet 17 n 874 3,788| 25% 23% 49%
Battambang Sangkae Ta Pun Ta Pon 4 n 461 2,283| 26% 20% 45%
Battambang Sangkae Voat Ta Muem Anlong Lvea 24 38 1 1 29 1 17 ™ ™ 303 1,274 10% 26% 36%
Battambang Sangkae Voat Ta Muem Kampong Chlang 7 56 62 1 22 1 21 ™ n 790 3,410 5% 16% 21%
Battambang Sangkae Voat Ta Muem Ou Khcheay 15 18 1 22 1 22 n n 491 2,219 8% 29% 37%
Battambang Sangkae Voat Ta Muem Ou Sralau 45 1 15 1 14 . ™ 635 2,968 4% 17% 21%
Battambang Sangkae Voat Ta Muem Sla Kram 2 44 1 1 1 20 1 20 ™ - 370 1,584 | 13% 25% 37%
Battambang Sangkae Voat Ta Muem Kampong Ampil ™ 757 5,225| 10% 24% 34%
Battambang Thma Koul Anlong Run Char 47 ™ 220 1,242 14% 12% 26%
Battambang Thma Koul Anlong Run Sla Slak 51 ™ " 174 962 | 42% 16% 58%
Battambang Thma Koul Anlong Run Souphi 66 n 240 1,279| 18% 3% 21%
Battambang Thma Koul Bansay Traeng Bansay Traeng 61 1 1 - n 323 1,534 6% 11% 17%
Battambang Thma Koul Bansay Traeng Kaong Kang 10 19 52 1 20 1 16 ™ ™ 208 849 6% 25% 31%
Battambang ' Thma Koul Bansay Traeng Spean 22 36 1 15 1 15 ™ n 448 2,099 8% 20% 28%
Battambang Thma Koul Bansay Traeng Ta Kay 72 M M 234 992 | 24% 9% 33%
Battambang Thma Koul Bansay Traeng Thmea 31 1 16 n n 240 1,042 37% 17% 54%
Battambang Thma Koul Bansay Traeng Thmei 50 1 - - 413 1,994 | 17% 21% 38%
Battambang Thma Koul Bansay Traeng Tuol Ta Sokh 9 22 1 21 1 21 ™ n 190 909 | 13% 26% 39%
Battambang Thma Koul Boeng Pring Boeng Pring. 26 151 1 1 1 1 1 16 ™ ™ 974 4,723 16% 27% 43%
Battambang Thma Koul Boeng Pring Ou Nhor 29 106 1 1 22 1 17 ™ " 501 2,382| 12% 31% 42%
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Battambang ' Thma Koul Boeng Pring Paoy Ta Sek 15 139 1 19 1 19 ™ n 408 2,177 22% 27% 49%
Battambang Thma Koul Boeng Pring Snuol Kaong 130 n n 125 1,033| 20% 32% 52%
Battambang Thma Koul Chrey Anlong Run . 176 982 | 30% 17% 48%
Battambang Thma Koul Chrey Chrey 43 1 ™ " - 291 1,398 | 10% 24% 34%
Battambang ' Thma Koul Chrey Chrey Thmei 68 1 ™ n n 127 1,186 | 31% 26% 57%
Battambang Thma Koul Chrey Hai San 1 n 609 2,659 13% 34% 47%
Battambang Thma Koul Chrey Ka Kou 58 n n 356 1,906 | 14% 23% 37%
Battambang Thma Koul Chrey Kbal Khmaoch 2 23 81 1 1 1 n n n 326 1,765| 27% 23% 50%
Battambang Thma Koul Chrey Kruos 73 - n 219 974 5% 28% 33%
Battambang Thma Koul Chrey Popeal Khae 62 1 ™ ™ 535 2,397 1% 21% 23%
Battambang ' Thma Koul Chrey Prey Totueng 32 84 1 18 1 18 ™ n 426 1,907 | 19% 19% 37%
Battambang Thma Koul Chrey Svay Chrum 15 93 2 M n n 340 1,389 18% 18% 36%
Battambang Thma Koul Chrouy Sdau Chrouy Sdau 66 361 1 1 1 18 . ™ 651 3,120 5% 22% 27%
Battambang Thma Koul Chrouy Sdau Nikom Knong 14 44 91 1 1 19 1 16 ™ - 963 4,948 | 14% 4% 18%
Battambang Thma Koul Chrouy Sdau Nikom Krau 58 139 1 19 1 17 ™ n 590 3,128 12% 9% 21%
Battambang Thma Koul Kouk Khmum Chhkae Koun 23 211 1 1 24 1 21 ™ n ™ 446 1,972 26% 9% 35%
Battambang Thma Koul Kouk Khmum Chranieng 8 36 181 1 25 1 19 ™ n 285 1,295 21% 20% 41%
Battambang Thma Koul Kouk Khmum Kandal Cheung n 168 847 11% 20% 30%
Battambang Thma Koul Kouk Khmum Kandal Thoung 1 - 355 1,467 4% 20% 24%
Battambang Thma Koul Kouk Khmum Kien Kaes Muoy 128 1 1 ™ n ™ 527 2,120 8% 15% 23%
Battambang ' Thma Koul Kouk Khmum Kien Kaes Pir 253 ™ n 613 3,480 | 16% 16% 32%
Battambang Thma Koul Kouk Khmum Kouk Khmum 15 52 203 2 1 1 1 20 1 15 n n n 233 1,053 | 22% 19% 41%
Battambang Thma Koul Kouk Khmum Ta Meakh 11 19 1 20 1 20 . ™ 290 1,191| 19% 20% 39%
Battambang Thma Koul Ou Ta Ki Kakaoh 6 ™ - 326 1,313| 10% 34% 44%
Battambang Thma Koul Ou Ta Ki Ou Ta Ki 5 35 1 1 2 ™ n n 842 3,806| 29% 9% 37%
Battambang Thma Koul OuTaKi Popeal Khae 1 1 ™ n 665 2,874 | 58% 42% 100%
Battambang Thma Koul Ou Ta Ki Prey Dach ™ 315 1,531 45% 14% 59%
Battambang Thma Koul OuTa Ki Trang 100 3 n n n 466 1,950 | 16% 23% 38%
Battambang Thma Koul Ou Ta Ki Tras 6 73 41 1 - " n 480 1,837 | 27% 20% 47%
Battambang Thma Koul Rung Chrey Ballang Kraom 19 22 128 2 ™ n ™ 476 1,962 % 13% 20%
Battambang ' Thma Koul Rung Chrey Kouk Khpos 22 82 1 1 1 1 n n 219 1,118 8% 9% 17%
Battambang  |Thma Koul Rung Chrey Paoy Rumchey - 108 510 | 11% 30% 21%
Battambang Thma Koul Rung Chrey Prakeab 45 120 1 4 n n n 666 3,336 4% 7% 11%
Battambang Thma Koul Rung Chrey Preah Ponlea 14 30 128 2 n - 597 2,498 | 15% 10% 24%
Battambang Thma Koul Rung Chrey Rung Chrey 14 36 91 2 3 ™ n n 290 1,329| 10% 14% 24%
Battambang Thma Koul Rung Chrey Tuol 9 22 42 1 1 ™ n ™ 152 709 27% 10% 37%
Battambang Thma Koul Ta Meun Ang Cheung 7 52 46 1 1 ™ n " 335 1,714 9% 15% 23%
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Battambang Thma Koul Ta Meun Chrouy Mtes 2 22 29 . . 262 1,255| 10% 2% 12%
Battambang Thma Koul Ta Meun Kouk Trab 10 81 1 ™ n 528 2,580 5% % 11%
Battambang ' Thma Koul Ta Meun Krasang 10 n 266 1,453 | 12% 8% 20%
Battambang Thma Koul Ta Meun Samraong 4 10 124 n n 177 791 5% 13% 18%
Battambang Thma Koul Ta Meun Ta Sei 20 34 3 M ™ 587 2,627 8% 5% 12%
Battambang Thma Koul Ta Meun Thma Koul Cheung 1 n 394 2,078 6% 5% 11%
Battambang Thma Koul Ta Meun Thmei 13 42 39 " n 446 2,324| 13% 4% 16%
Battambang Thma Koul Ta Meun Tumneab 2 ™ 121 474 % No data 7%
Battambang Thma Koul Ta Meun Tumpung Cheung 329 1,340 7% 10% 18%
Battambang  |Thma Koul Ta Pung Ang Thoung 1 - 345 1,749| 12% 24% 36%
Battambang Thma Koul Ta Pung Tumpung Tboung 359 1,955| 31% 69% 100%
Battambang Thma Koul Ta Pung Kaksekam 1 4 n 356 1,546 5% 23% 28%
Battambang ' Thma Koul Ta Pung Kouk Kduoch 1 612 2,757 5% 23% 28%
Battambang Thma Koul Ta Pung Paoy Samraong 1 656 2,805 3% 18% 21%
Battambang Thma Koul Ta Pung Paoy Yong 579 2,529 8% 33% 41%
Battambang Thma Koul Ta Pung Thma Koul Tboung 1 333 1,415 2% 10% 12%

Sub-Total

Battambang

3,782

13,577

353

248

119,096

579,129

13%
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Siem Reap Angkor Chum Char Chhuk Doun Sva 1 192 1,063 1% 7% 8%
Siem Reap Angkor Thum Chob Ta Trav Chob 5 51 1 1 1 16 - - - 153 873 10% 31% 41%
Siem Reap Angkor Thum Chob Ta Trav Pong Tuek 6 31 1 1 22 . ™ . 250 1,246 | 12% 21% 33%
Siem Reap Angkor Thum Chob Ta Trav Prasat 24 1 24 1 14 - - - 148 685 22% 29% 51%
Siem Reap Angkor Thum Chob Ta Trav Toap Svay 9 25 1 30 1 9 . ™ . 297 1,205| 33% 24% 57%
SiemReap  |Angkor Thum Chob Ta Trav Trapeang Tuk - . 97 642 17% 27% 44%
Siem Reap Angkor Thum Leang Dai Bampenh Reach 11 18 1 1 21 1 8 . ™ . 162 682 23% 25% 48%
Siem Reap Angkor Thum Leang Dai Doun Ov . . 200 742 25% 18% 43%
Siem Reap Angkor Thum Leang Dai Kouk Kreul 2 . - 118 618 | 29% 21% 50%
Siem Reap Angkor Thum Leang Dai Leang Dai 3 36 1 35 1 30 . . . 295 1,083 26% 32% 58%
Siem Reap Angkor Thum Leang Dai Phlong 47 1 1 1 2 1 19 - " - 388 1,742 21% 15% 36%
Siem Reap Angkor Thum Leang Dai Samraong 6 47 1 29 1 24 . - . 459 1,993 12% 19% 30%
Siem Reap Angkor Thum Leang Dai Spean Thmei 23 - . n 84 457 | 43% 15% 58%
Siem Reap Angkor Thum Leang Dai Ta Prok 4 29 1 24 1 15 . - . 243 1,482 26% 15% 42%
Siem Reap Angkor Thum Leang Dai Trapeang Svay 4 38 25 1 29 1 10 ™ ™ 235 1,132 27% 18% 45%
Siem Reap Angkor Thum Peak Snaeng Chob Saom 6 37 - - - 147 715 15% 30% 46%
Siem Reap Angkor Thum Peak Snaeng Khting . ™ 120 532 12% 33% 45%
Siem Reap Angkor Thum Peak Snaeng Lieb n n 89 391 | 41% 26% 67%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Chas ™ n 228 1,119| 27% 24% 51%
Siem Reap Angkor Thum Peak Snaeng Peak Snaeng Thmei 9 48 1 1 1 2 ™ ™ ™ 422 1,994 29% 20% 48%
Siem Reap Angkor Thum Peak Snaeng Sandan 6 35 1 ™ " ™ 156 752 28% 25% 53%
Siem Reap Angkor Thum Svay Chek Bos Ta Trav 2 115 Joint SC n n n 184 1,028 11% 33% 44%
Siem Reap Angkor Thum Svay Chek Kandaol 41 80 Joint SC 1 n n ™ 247 1,084 11% 15% 26%
Siem Reap Angkor Thum Svay Chek Kouk Kak 30 80 Joint SC ™ ™ ™ 193 1,074 2% 13% 15%
Siem Reap Angkor Thum Svay Chek Preah Kou Chas Joint SC . . 67 318 | 15% 31% 46%
Siem Reap Angkor Thum Svay Chek Svay Chek 48 120 6 1 1 1 1 1 ™ ™ ™ 246 1,117 1% 14% 15%
Siem Reap Angkor Thum Svay Chek Ta Trav 13 89 8 Joint SC 1 n n n 267 1,444 11% 19% 30%
Siem Reap Banteay Srei Thaeng Skun 50 1 ™ 202 939 6% 7% 13%
Siem Reap Banteay Srei Tbaeng Tbaeng Kaeut 1 ™ 350 1,626 2% 11% 13%
Siem Reap Banteay Srei Thaeng Tbaeng Lech 15 31 1 ™ n ™ 295 1,254 19% 19% 38%
Siem Reap Banteay Srei Tbaeng Voat 1 ™ 197 894 5% 16% 20%
Siem Reap Banteay Srei Thaeng Ta Pen n 108 596 43% 10% 52%
Siem Reap Banteay Srei Tbaeng Srah Khvav ™ 402 2,097 22% 11% 32%
Siem Reap Banteay Srei Thaeng Kouk Lean Thmei ™ 205 908 15% 31% 45%
Siem Reap Banteay Srei Thaeng Sasei ™ 94 585 28% 16% 44%
Siem Reap Banteay Srei Tbaeng Thmar Choul ™ 68 303| 17% 33% 50%
Siem Reap Banteay Srei Rumchek Rovieng 18 108 506 12% 24% 36%
Siem Reap Banteay Srei Khnar Sanday Banteay Srei ™ 379 2,027| 18% 23% 41%
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Siem Reap Chi Kraeng Chi Kraeng Chi Kraeng 1 10 . 93 477 3% 5% 8%
Siem Reap Chi Kraeng Chi Kraeng Kampong 2 148 724 14% 24% 38%
Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Kaeut 25 15 ™ 93 437 14% 24% 38%
Siem Reap Chi Kraeng Chi Kraeng Kampong Snao Lech 6 ™ 126 554 4% 26% 30%
Siem Reap Chi Kraeng Chi Kraeng Pring 1 n 264 1,150 | 17% 31% 48%
Siem Reap Chi Kraeng Chi Kraeng Sandan 13 ™ 57 375 5% 21% 26%
Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Muoy 1 2 113 576 2% 2% 4%
Siem Reap Chi Kraeng Kampong Kdei Kampong Kdei Pir 1 148 1,072 2% 4% 6%
Siem Reap Chi Kraeng Kampong Kdei Ponlueu Preah Phos 18 45 ™ 152 777 5% 17% 22%
Siem Reap Chi Kraeng Kampong Kdei Sala 33 n 91 502 % 21% 28%
Siem Reap Chi Kraeng Kampong Kdei Sangkae Mean Chey 3 ™ 127 745 11% 21% 32%
SiemReap  |ChiKraeng Kampong Kdei Trapeang Chrey 13 25 - 91 465 | 24% 28% 52%
Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Reach 1 . 187 817 20% 8% 28%
Siem Reap Chi Kraeng Kouk Thlok Kraom Doun Sokh 6 ™ 207 1,023 15% 14% 29%
Siem Reap Chi Kraeng Kouk Thlok Kraom Ta Tor 26 . 175 875 | 12% 15% 28%
Siem Reap Chi Kraeng Kouk Thlok Kraom Thmei 1 132 649 9% 15% 24%
Siem Reap Chi Kraeng Kouk Thlok Kraom Thnal Ta Set 37 ™ 219 1,061 18% 11% 29%
Siem Reap Chi Kraeng Kouk Thlok Kraom Trapeang Trav 18 ™ 132 679 22% 7% 29%
Siem Reap Chi Kraeng Kouk Thlok Leu Prey Thum 13 ™ 380 1,776 | 10% 9% 19%
Siem Reap Chi Kraeng Kouk Thlok Leu Thlok Smach 3 ™ 117 504 5% 20% 25%
Siem Reap Chi Kraeng Kouk Thlok Leu Ta Phnhea 2 ™ 304 1,444 5% 13% 18%
Siem Reap Chi Kraeng Kouk Thlok Leu Thnal 1 n 154 854 23% 24% 46%
Siem Reap Chi Kraeng Kouk Thlok Leu Trapeang veaeng 3 ™ 99 491 14% 29% 43%
Siem Reap Chi Kraeng Kouk Thlok Leu Khla khmum 1 ™ 280 1,321 18% 7% 25%
Siem Reap Chi Kraeng Kouk Thlok Leu Slaeng Kaong 1 ™ 128 608 9% 12% 21%
Siem Reap Chi Kraeng Lveaeng Ruessei Chambak Khpos 62 1 22 1 15 n 178 920 17% 12% 29%
Siem Reap Chi Kraeng Lveaeng Ruessei Knong 16 55 1 29 1 24 n 140 533 5% 9% 14%
Siem Reap Chi Kraeng Lveaeng Ruessei Kouk Ampil 28 ™ 247 921 | 20% 14% 34%
Siem Reap Chi Kraeng Lveaeng Ruessei Lveaeng Ruessei 4 13 53 1 14 1 12 . ™ 216 1,092 5% 11% 16%
Siem Reap Chi Kraeng Lveaeng Ruessei Prey Totueng 84 ™ ™ 302 1,963 10% 13% 23%
Siem Reap Chi Kraeng Lveaeng Ruessei Ta Nguon 31 ™ 137 665 8% 20% 28%
Siem Reap Chi Kraeng Lveaeng Ruessei Ta Ong n 368 1,666 16% 9% 25%
Siem Reap Chi Kraeng Pongro Kraom Pongro Muoy 41 ™ ™ 280 1,278 % 23% 30%
Siem Reap Chi Kraeng Pongro Kraom Pongro Pir 5 27 60 1 19 n n 186 1,003| 12% 14% 25%
Siem Reap Chi Kraeng Pongro Kraom Pou 31 93 1 25 1 14 ™ ™ 271 1,110 4% 10% 13%
Siem Reap Chi Kraeng Pongro Kraom Thmei 9 77 n 160 871 7% 22% 29%
Siem Reap Chi Kraeng Ruessei Lok Krouch 5 92 97 ™ 410 1,918 6% 11% 17%
Siem Reap Chi Kraeng Ruessei Lok Ruessei Lok 34 82 1 29 1 23 ™ ™ 485 2,391 15% 24% 39%
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Siem Reap Chi Kraeng Ruessei Lok hch 3 6 n . 322 1,415| 27% 23% 50%
Siem Reap Chi Kraeng Ruessei Lok Spean Touch 3 12 101 1 31 1 9 ™ ™ 285 1,233 % 20% 28%
Siem Reap Chi Kraeng Ruessei Lok Totueng Thngai 19 26 1 21 . ™ 505 2,354 18% 13% 31%
Siem Reap Chi Kraeng Ruessei Lok Trapeang Run 31 ™ 160 718 14% 23% 38%
Siem Reap Chi Kraeng Ruessei Lok Yeang 4 - 251 1,392 6% 16% 22%
Siem Reap Chi Kraeng Sangvaeuy Damrei Chhlang 8 14 27 1 4 n ™ 265 1,634 6% 17% 22%
Siem Reap Chi Kraeng Sangvaeuy Kansaeng 1 377 2,005 7% 4% 11%
Siem Reap Chi Kraeng Sangvaeuy Ou 27 31 n n 285 1,744 3% 11% 14%
Siem Reap Chi Kraeng Sangvaeuy Peak Spea 2 ™ 352 1,657 6% 9% 14%
Siem Reap Chi Kraeng Sangvaeuy Ta Prum 35 n 386 1,960 | 14% 11% 25%
Siem Reap Chi Kraeng Thnal Dach 14 ™ 205 1,033 9% 10% 19%
Siem Reap Chi Kraeng Spean Thnot Lvea 65 ™ 131 660 10% 23% 34%
Siem Reap Chi Kraeng Spean Thnot Ou Kraom 15 1 17 1 10 n 176 808 17% 29% 46%
Siem Reap Chi Kraeng Spean Thnot Ouleu 17 25 1 14 1 8 - 110 586 | 20% 21% 41%
Siem Reap Chi Kraeng Spean Thnot 5 22 54 1 23 1 9 n n 103 629 26% 35% 60%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Muoy 47 97 1 24 1 19 ™ 284 1,362 4% 13% 17%
Siem Reap Chi Kraeng Spean Thnot Spean Thnot Pir 33 130 1 1 24 il 16 ™ 206 1,470 10% 12% 22%
Siem Reap Chi Kraeng Spean Thnot Thnal Kaeng 43 29 1 25 1 11 ™ 150 758 23% 27% 50%
Siem Reap Chi Kraeng Spean Thnot Thnal Louk 108 ™ ™ 230 1,070 13% 20% 33%
Siem Reap Chi Kraeng Spean Thnot Totea 6 1 60 n 81 389 24% 34% 57%
Siem Reap Chi Kraeng Spean Thnot Ta Yon 1 ™ 61 332 24% 39% 63%
Siem Reap Kralanh Kampong Thkov Khsach 1 115 713 3% 13% 16%
Siem Reap Kralanh Kralanh Pechchour 1 335 1,543 1% % 7%
Siem Reap Kralanh Sranal Kumru 1 1 ™ 265 1,161 3% 10% 13%
Siem Reap Krong Siem Reap |Chreav Boeng 27 148 ™ ™ 147 850 11% 18% 29%
Siem Reap Krong Siem Reap |Chreav Bos Kralanh 51 23 n n 262 1,276 | 26% 34% 60%
Siem Reap Krong Siem Reap |Chreav Chreav 47 217 2 1 1 3 n n 259 1,263 6% 5% 11%
Siem Reap Krong Siem Reap |Chreav Khnar 16 32 1 ™ ™ ™ 1,016 5,091 6% 9% 15%
Siem Reap Krong Siem Reap |Chreav Krasang 5 173 ™ . ™ 229 1,321 6% 5% 11%
Siem Reap Krong Siem Reap |Chreav Ta Chek 44 140 1 ™ ™ 198 971 11% 8% 19%
Siem Reap Krong Siem Reap |Chreav Veal 51 299 1 20 1 12 n n n 378 1,921 9% 8% 17%
Siem Reap Krong Siem Reap |Nokor Thum Anhchanh 19 ™ 656 3,257| 16% 38% 54%
Siem Reap Krong Siem Reap |Nokor Thum areaks Svay 4 ™ 131 638 | 13% 21% 34%
Siem Reap Krong Siem Reap |Nokor Thum Srah Srang Cheung 5 . 194 1,036 5% 26% 31%
Siem Reap Krong Siem Reap |Sala Kamraeuk Trapeang Traeng ™ 218 1,027 | No data | No data | No data
Siem Reap Krong Siem Reap |Sala Kamraeuk Voat Bour 2 1,095 5,269 4% 4% 8%
Siem Reap Krong Siem Reap |Sala Kamraeuk Voat Svay 1 951 5,864 2% 4% 6%
Siem Reap Krong Siem Reap |Sambuor Chrey 1 25 116 ™ ™ ™ 137 641 10% 14% 23%

50 QUARTERLY REPORT #16, OCTOBER — DECEMBER 2014



Prepared by Fintrac Inc.

0 0 ego #Mobile | . o ) arget Pop 0
Province D ) e e ) #Rice # - ° # R B ° 8D # # # z -_ e e # Populatio P19 P2| . om
) &

Siem Reap Krong Siem Reap |Sambuor Pnov 8 21 1 25 1 10 n n 179 836 3% 15% 18%
Siem Reap Krong Siem Reap |Sambuor Sambour 12 1 1 1 1 ™ ™ ™ 229 1,088 6% 8% 13%
Siem Reap Krong Siem Reap [Sambuor Ta Kong 2 24 1 18 il 10 ™ . ™ 160 778 5% 22% 27%
Siem Reap Krong Siem Reap |Sambuor Veal 7 25 83 ™ ™ 283 1,370 8% 15% 23%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ |Boeng 3 5 39 ™ 198 996 | 14% 19% 34%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel Khnar 3 4 44 ™ 149 757 22% 18% 40%
Siem Reap Krong Siem Reap [Sangkat Krabei Riel ~|Kouk Doung 1 64 1 ™ 145 734 8% 21% 29%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ |Krasang 7 3 33 n . 120 492 5% 10% 16%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel Popis 3 1 20 ™ 94 467 8% 20% 28%
Siem Reap Krong Siem Reap  |Sangkat Krabei Riel Prama 4 17 17 n 167 852 20% 24% 44%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel Prey Krouch 12 23 63 ™ 166 722 16% 26% 42%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ |Prey Pou 6 23 - 83 437 12% 8% 20%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel  |Roka 5 4 30 . 158 990 | 14% 22% 36%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ |Ta Ros 6 2 24 ™ 134 769 | 13% 27% 39%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ |Totea 4 5 29 . 110 513 8% 12% 20%
Siem Reap Krong Siem Reap |Sangkat Krabei Riel ~ [Trapeang Veaeng 9 3 35 2 ™ 101 532 18% 17% 35%
Siem Reap Krong Siem Reap |Siem Reab Kakranh il 575 3,000 13% 3% 15%
Siem Reap Krong Siem Reap |Siem Reab Pou 5 5 1 4 n 570 3,257 14% 1% 15%
Siem Reap Krong Siem Reap |Siem Reab Pralay 38 ™ 173 951 | 14% 8% 22%
Siem Reap Krong Siem Reap |Siem Reab Spean Chreav 34 n 565 3,118 15% 10% 25%
Siem Reap Krong Siem Reap |Sla Kram Chong Kausu 7 2 1 ™ 2,127 11,451 | Nodata | No data | No data
Siem Reap Krong Siem Reap |Sla Kram Dak Pou 1 536 3,338 5% 10% 15%
Siem Reap Krong Siem Reap |Sla Kram Treang ™ 1,019 6,570 17% 8% 25%
Siem Reap Krong Siem Reap |Srangae Chanlaong 18 28 132 1 ™ ™ 127 896 12% 21% 33%
Siem Reap Krong Siem Reap |Srangae Kaksekam 5 2 ™ 310 1,735 5% 9% 13%
Siem Reap Krong Siem Reap |Srangae Prey Thum 15 1 1 17 - - - 139 693 | 31% 12% 43%
Siem Reap Krong Siem Reap |Srangae Roka Thum 1 22 1 21 1 10 n n 106 574 33% 11% 44%
Siem Reap Krong Siem Reap |Srangae Srangae 2 10 60 1 1 ™ ™ ™ 169 903 27% 9% 37%
Siem Reap Krong Siem Reap |Srangae Ta Chak 21 39 55 . ™ 88 520 19% 31% 51%
Siem Reap Krong Siem Reap |Srangae Thnal 45 1 20 1 10 ™ ™ ™ 384 1,881 12% 13% 25%
Siem Reap Krong Siem Reap |Svay Dankum Kantrak 49 1 n 356 2,145| 13% 17% 29%
Siem Reap Krong Siem Reap |Svay Dankum Kouk Krasang 45 n 225 1,145 13% 18% 31%
Siem Reap Krong Siem Reap [Svay Dankum Mondol Pir 1 80 463 | Nodata | Nodata | No data
Siem Reap Krong Siem Reap |Svay Dankum Pou Bos 28 n 189 754 22% 26% 48%
Siem Reap Krong Siem Reap |Svay Dankum Svay Prey 81 1 ™ 202 1,003| 28% 10% 38%
Siem Reap Krong Siem Reap |Svay Dankum Ta Phul 1 568 3,352| Nodata | Nodata | No data
Siem Reap Krong Siem Reap |Nokor Thum Kravan 5 ™ 235 1,142| 24% 31% 55%
Siem Reap Krong Siem Reap  |Sangkat Tuek Vil Chrey 8 - 279 1,420 7% 3% 10%
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Siem Reap Krong Siem Reap |Sangkat Tuek Vil Banteay Chheu 5 . 248 1,132 7% 9% 16%
Siem Reap Krong Siem Reap |Sangkat Tuek Vil Prei Thmei 1 ™ 212 1,131 23% 3% 26%
SiemReap  |Krong Siem Reap [Sangkat Ampil Bos Thum 4 - 56 224| 4% 18% 22%
Siem Reap Krong Siem Reap |Sangkat Ampil Trapeang Run 8 ™ 164 793 15% 17% 33%
SiemReap  |Krong Siem Reap |Sangkat Ampil Thnal Bak 7 - 89 41| 14% 26% 39%
Siem Reap Krong Siem Reap |Sangkat Ampil Ta Pang 1 n 120 537 15% 34% 49%
Siem Reap Krong Siem Reap  |Sangkat Ampil Kiri Meanon 3 ™ 270 1,322 18% 43% 61%
Siem Reap Prasat Bakong Bakong Stueng 25 . 277 1,325 2% 19% 21%
Siem Reap Prasat Bakong Bakong Ovlaok ™ 424 1,812 2% 11% 12%
Siem Reap Prasat Bakong  |Bakong Loley - 321 1516| 2% 11% 14%
Siem Reap Prasat Bakong Bakong Thnal Trang ™ 321 1,528 5% 15% 19%
Siem Reap Prasat Bakong Bakong Kouk Trach ™ 200 995 % 10% 17%
Siem Reap Prasat Bakong Bakong Ta Phouk ™ 166 757 2% 10% 12%
Siem Reap Prasat Bakong Ballangk Prum Kod ™ 173 832 % 12% 19%
Siem Reap Prasat Bakong Ballangk Krapeu . 153 734 | 11% 4% 15%
Siem Reap Prasat Bakong Ballangk Kouk Ruessei ™ 156 718 2% 6% 8%
SiemReap  |PrasatBakong  |Ballangk Popel - 81 429 12% 11% 22%
Siem Reap Prasat Bakong Ballangk Snar Sangkream ™ 232 1,137 13% 5% 18%
Siem Reap Prasat Bakong Ballangk Trach ™ 275 1,297 3% 14% 17%
Siem Reap Prasat Bakong Ballangk Thlok Kambot ™ 98 499 6% 9% 15%
Siem Reap Prasat Bakong Ballangk Ta Koy ™ 115 587 12% 3% 16%
Siem Reap Prasat Bakong Kandaek Kouk Thlok 14 23 n n n 335 1,659 3% 2% 5%
Siem Reap Prasat Bakong Kandaek Kouk Tnaot 1 ™ ™ 316 1,617 5% 10% 15%
Siem Reap Prasat Bakong Kandaek L"ak 1 ™ 197 887 4% 12% 17%
Siem Reap Prasat Bakong Kandaek Spean K"aek 1 ™ 374 1,686 9% 12% 21%
Siem Reap Prasat Bakong Kandaek Trapeang Tuem 31 29 3 n n n 283 1,297 % 11% 18%
Siem Reap Prasat Bakong Kandaek Chrey . 389 2,155 6% 6% 12%
Siem Reap Prasat Bakong Kandaek Ou ™ 326 1,543 4% 5% 8%
Siem Reap Prasat Bakong Kandaek Chres . 263 1,164 10% 8% 18%
Siem Reap Prasat Bakong Kandaek Khun Mouk ™ 221 1,059 % 11% 18%
Siem Reap Prasat Bakong  |Kandaek Trang - 196 1,064| 6% 6% 12%
Siem Reap Prasat Bakong Kantreang Angkrong 6 n 229 1,257 1% 4% 6%
Siem Reap Prasat Bakong Kantreang Kantreang 1 1 ™ 274 1,215 4% 5% %
Siem Reap Prasat Bakong Kantreang Souphi 1 . 273 1,447 3% 6% 9%
Siem Reap Prasat Bakong Kantreang Sret Khang Kaeut ™ 260 1,274 3% 4% 7%
Siem Reap Prasat Bakong  |Kantreang Sret Khang Lech 4 14 1 - - - 164 1,083 3% 1% 70
Siem Reap Prasat Bakong Kantreang Ta Trav 23 8 20 n n n 243 1,154 3% 3% 6%
Siem Reap Prasat Bakong  |Kantreang Trapeang Thnal ) 9 - - - 210 1142 6% 206 9%
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Siem Reap Prasat Bakong Kantreang Pongro 284 1,208 3% 9% 12%
Siem Reap Prasat Bakong  |Mean Chey Chea Sman 11 - 185 1011 5% 21% 26%)
Siem Reap Prasat Bakong Mean Chey Doun Num 10 . 249 1,300 4% 17% 21%|
Siem Reap Prasat Bakong Trapeang Thum Roka Kambot 1 197 973 18% 6% 23%|
Siem Reap Puok Kaev Poar Kouk Ruessei 202 1,039 8% 10% 18%
Siem Reap Puok Kaev Poar Thmei 94 435 3% 18% 21%
Siem Reap Puok Kaev Poar Roka Yea 140 778 | 16% 13% 29%
Siem Reap Puok Kaev Poar Kouk Pou 167 840 1% 7% 8%
Siem Reap Puok Kaev Poar Svay Chek 156 864 9% 16% 26%
Siem Reap Puok Kaev Poar Peam Ta Uor 236 1,229 11% 22% 32%
Siem Reap Puok Kaev Poar Kamphem 217 1,015 2% 13% 15%
Siem Reap Puok Kaev Poar Prey Danghaeum 128 798| 8% 4% 12%
Siem Reap Puok Mukh Paen Ta Trav 216 1,067 8% 23% 31%
Siem Reap Puok Mukh Paen Kouk Run 152 684 | 17% 22% 39%
Siem Reap Puok Mukh Paen Trakiet 189 881 | 14% 24% 38%
Siem Reap Puok Mukh Paen Mukh Paen 225 1,107 % 25% 32%
Siem Reap Puok Mukh Paen Sva Huol 228 977 8% 12% 20%
Siem Reap Puok Mukh Paen Kouk Reang 203 959 6% 27% 33%
Siem Reap Puok Khnat Chrolong 218 966 | 19% 23% 41%
Siem Reap Puok Khnat Prey Thlok 168 838 15% 23% 37%
Siem Reap Puok Khnat Boeng Khnar 122 628 16% 16% 32%
Siem Reap Puok Khnat Pralay 185 931 3% 20% 23%
Siem Reap Puok Khnat Svay 127 623 16% 22% 37%
Siem Reap Puok Khnat Prey Kmeng 101 595 3% 15% 18%
Siem Reap Puok Khnat Ampil Peam 299 1,383| 17% 15% 31%
Siem Reap Puok Khnat Khnat 200 1,052 9% 12% 21%
Siem Reap Puok Khnat Kouk Trach 221 1,065| 14% 13% 27%
Siem Reap Puok Khnat Kouk Snuol 276 1,153 28% 10% 38%
Siem Reap Puok Khnat Trameng 102 552 | 11% 27% 38%
Siem Reap Puok Puok Chambak Haer 497 2,546 6% 4% 9%
Siem Reap Puok Puok Kouk Chuon 1 123 614 2% 2% 4%
Siem Reap Puok Puok Kouk Thmei 2 376 2,348 2% 3% 4%
Siem Reap Puok Puok Puok Chas 101 ™ ™ 307 1,424 2% 4% 6%
Siem Reap Puok Puok Kouk Doung 274 1,604 4% 6% 10%
Siem Reap Puok Puok Kouk Srok 215 1,163 | No data 4% 4%
Siem Reap Puok Puok Ou Ta Prak 232 964 5% 9% 14%
Siem Reap Puok Puok Kampong Ta Yang 233 1,156 | No data 4% 4%
Siem Reap Puok Puok Prayut 249 1,409 1% 4% 5%
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Siem Reap Puok Puok Ta Tok . 238 1,286 3% 6% 9%
Siem Reap Puok Puok Puok Thmei ™ 109 616 3% 4% 6%
Siem Reap Puok Samraong Yea Ampil 3 93 ™ . ™ 181 748 4% 6% 10%
Siem Reap Puok Samraong Yea Doun Sva 1 152 ™ ™ ™ 301 1,479 14% 14% 27%
Siem Reap Puok Samraong Yea Prasat 1 - 215 1,092 3% 2% 6%
Siem Reap Puok Samraong Yea Prey Veaeng 114 n n 283 1,372 3% 7% 9%
Siem Reap Puok Yea Yea 1 ™ 129 553 6% % 13%
Siem Reap Puok Samraong Yea Ta Chet 2 . 183 828 3% 9% 12%
Siem Reap Puok Sasar Sdam Sasar Sdam 1 ™ 179 871 | No data 6% 6%
Siem Reap Puok Sasar Sdam Svay 2 n 376 1,735 0% 8% 9%
Siem Reap Puok Sasar Sdam Kouk Pnov ™ 137 696 1% 10% 10%
Siem Reap Puok Sasar Sdam Pongro Thmei ™ 107 648 | No data 9% 9%
Siem Reap Puok Sasar Sdam Chan Ta Say ™ 146 707 4% 21% 24%
Siem Reap Puok Sasar Sdam Kouk Run ™ 153 971 3% 10% 14%
Siem Reap Puok Sasar Sdam Kouk Chas . 66 323 | Nodata | Nodata | No data
Siem Reap Puok Sasar Sdam Kouk Kandal ™ 105 466 1% 16% 17%
Siem Reap Puok Sasar Sdam Pongro Chas ™ 178 885 4% 10% 14%
Siem Reap Puok Lvea Lvea n 306 1,506 11% 24% 35%
Siem Reap Puok Lvea Roka ™ 175 867 | 13% 18% 31%
Siem Reap Puok Lvea Snao n 157 939 6% 12% 18%
Siem Reap Puok Lvea Stueng Preah Srok ™ 254 1,426 9% 27% 36%
Siem Reap Puok Lvea Kumru n 138 760 17% 25% 42%
Siem Reap Puok Lvea Preah Angk Trong ™ 122 573 13% 30% 43%
Siem Reap Puok Lvea Doun Tro ™ 204 991 6% 9% 15%
Siem Reap Puok Yeang Yeang ™ 331 1,403 2% 21% 23%
Siem Reap Puok Yeang Chong Thnal n 235 1,085 14% 19% 33%
Siem Reap Puok Yeang Sokh San . 131 678 6% 25% 32%
Siem Reap Puok Yeang Soun Sa ™ 130 675 | 17% 19% 36%
Siem Reap Puok Yeang Kanhchan Kuy . 221 1,056 5% 16% 28%
Siem Reap Soutr Nikom Chan Sa Baek Kamphleung 12 49 30 3 ™ ™ ™ 130 584 10% 13% 23%
Siem Reap Soutr Nikom Chan Sa Chan Sar Cheung 4 55 n n n 52 264 12% 17% 29%
Siem Reap Soutr Nikom Chan Sa Chan Sar Thoung ™ 83 380 9% 20% 28%
Siem Reap Soutr Nikom Chan Sa Chbar Leu ™ 108 576 8% 20% 21%
Siem Reap Soutr Nikom Chan Sa Choam . 131 527 8% 29% 36%
Siem Reap Soutr Nikom Chan Sa Chub ™ 98 552 % 33% 40%
Siem Reap Soutr Nikom Chan Sa Doun Diev n 163 853 6% 15% 21%
Siem Reap Soutr Nikom Chan Sa Kansaeng Kraom 20 ™ 116 665 12% 15% 28%
Siem Reap Soutr Nikom Chan Sa Kansaeng Leu 15 ™ 116 568 11% 16% 27%
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Siem Reap Soutr Nikom Chan Sa Kouk Chen 20 18 36 . n . 137 693 3% 15% 18%
Siem Reap Soutr Nikom Chan Sa Kouk Toeng ™ 97 441 15% 20% 35%
Siem Reap Soutr Nikom Chan Sa Sanlaong 1 . 96 459 | 14% 25% 38%
Siem Reap Soutr Nikom Chan Sa Srae Prei ™ 128 519 13% 20% 33%
Siem Reap Soutr Nikom Chan Sa Svay sa ™ 66 345 | 22% 6% 29%
Siem Reap Soutr Nikom Chan Sa Ta Taok Cheung ™ 43 69 28% 12% 40%
Siem Reap Soutr Nikom Chan Sa Ta Taok Kandal ™ 119 540 | 26% 17% 43%
Siem Reap Soutr Nikom Chan Sa Thnal 1 . 55 231 6% 15% 20%
Siem Reap Soutr Nikom Chan Sa Trapeang Tuk ™ 95 488 14% 17% 31%
Siem Reap Soutr Nikom Chan Sa Ta Taok Lech n 116 544 19% 15% 34%
Siem Reap Soutr Nikom Dam Daek Dam Daek Phsar 2 360 1,995 4% 5% 9%
Siem Reap Soutr Nikom Dam Daek Dam Daek Thmei 1 172 885 1% 4% 5%
Siem Reap Soutr Nikom Dam Daek Doun Hong 1 209 1,183 18% 13% 30%
Siem Reap Soutr Nikom Khnar Pou Bos 39 Point Chob| 1 1 24 1 10 ™ 235 1,444 14% 8% 22%
Siem Reap Soutr Nikom Khnar Pou Bos Thum 1 . 93 637 9% 7% 16%
Siem Reap Soutr Nikom Khnar Pou Chhuk Point Chob| 1 32 1 24 ™ 99 596 12% 11% 22%
Siem Reap Soutr Nikom Khnar Pou Chob 8 il 1 13 il 12 ™ 93 427 21% 21% 41%
Siem Reap Soutr Nikom Khnar Pou Damrei Chhlang 13 Point Chob| 2 1 20 1 16 ™ 87 440 44% 11% 55%
Siem Reap Soutr Nikom Khnar Pou Rumdeng 4 Hoint Chob| 1 12 1 11 ™ 135 734 | 15% 22% 37%
Siem Reap Soutr Nikom Khnar Pou Sambat 9 Point Chob| 1 26 1 16 ™ 155 745 15% 14% 29%
Siem Reap Soutr Nikom Khnar Pou 25 Point Chob| 1 21 1 10 ™ 241 1,159| 10% 10% 20%
Siem Reap Soutr Nikom Kien Sangkae Thnal Chaek 1 324 1,554 11% 13% 24%
Siem Reap Soutr Nikom Popel Damrei Koun 2 ™ 191 909 16% 18% 35%
Siem Reap Soutr Nikom Popel Prey Lean 1 3 ™ 292 1,508 | 10% 26% 36%
Siem Reap Soutr Nikom Popel Trapeang Phong 3 ™ 158 847 14% 11% 24%
Siem Reap Soutr Nikom Popel Trapeang Trom 1 - 252 1,204 9% 16% 24%
Siem Reap Soutr Nikom Popel Trapeang Trav 20 . 164 870 % 16% 23%
Siem Reap Soutr Nikom Popel Trapeang Prei ™ 117 625 5% 19% 24%
Siem Reap Soutr Nikom Popel Koul Thmei . 157 831 1% 27% 27%
Siem Reap Soutr Nikom Popel Kriel Pong ™ 102 408 13% 26% 39%
Siem Reap Soutr Nikom Popel Popel Kandal n 101 470 21% 18% 39%
Siem Reap Soutr Nikom Popel Koul ™ 155 794 % 14% 21%
Siem Reap Soutr Nikom Popel Popel Lech ™ 78 377 6% 6% 13%
Siem Reap Soutr Nikom Samraong Bet Meas 3 n 152 721 7% 16% 23%
Siem Reap Soutr Nikom Khang Cheul 1 1 2 ™ 283 1,590 4% 16% 20%
Siem Reap Soutr Nikom Samraong Samraong Khang Thou| 1 n 324 1,547 8% 7% 14%
Siem Reap Soutr Nikom Stueng 10 29 ™ ™ ™ 294 1,243 12% 9% 21%
Siem Reap Soutr Nikom Samraong Svay Chrum 7 27 26 ™ ™ ™ 207 1,022 % 19% 26%
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Siem Reap Soutr Nikom Samraong Thnal Chaek 11 8 41 5 . n . 180 806 | 10% 19% 29%
Siem Reap Soutr Nikom Samraong Bat Dangkao ™ 242 882 19% 11% 30%
Siem Reap Soutr Nikom Samraong Angkunh . 198 993 7% 25% 32%
Siem Reap Soutr Nikom Samraong Krang Khcheay ™ 188 993 10% 22% 33%
Siem Reap Srei Snam Chrouy Neang Nguon |Ampov Dieb 39 128 1 - - 352 2108 7% 20% 2%
Siem Reap Srei Snam Chrouy Neang Nguon |Chrouy Neang Nguon 35 1 15 1 29 1 14 n n 343 1,729 7% 16% 23%
Siem Reap Srei Snam Chrouy Neang Nguon [Ruessei Sanh 27 63 1 24 1 14 ™ ™ 72 373 9% 11% 20%
Siem Reap Srei Snam Chrouy Neang Nguon [Sdau Pok 11 86 n . 96 493 6% 21% 28%
Siem Reap Srei Snam Chrouy Neang Nguon |Trom Khang Cheung 22 145 ™ ™ 159 673 % 14% 21%
Siem Reap Srei Snam Chrouy Neang Nguon [Trom Khang Thoung 29 116 1 1 1 25 1 13 n n 164 856 3% 11% 14%
Siem Reap Srei Snam Chrouy Neang Nguon |Yeay Mei Thmei 19 ™ ™ 241 1,153| 25% 14% 38%
SiemReap  |Srei Snam Klang Hay Klang Hay 30 82 1 26 1 8 - - 87 269 | 13% 25% 38%
Siem Reap Srei Snam Klang Hay Kouk Thkov 63 n . 76 360 2% 12% 13%
Siem Reap Srei Snam Klang Hay Lbaeuk 100 ™ ™ 104 441 6% 25% 31%
Siem Reap Srei Snam Klang Hay Pongro Bat Chan 93 n n 99 373 30% 10% 40%
Siem Reap Srei Snam Klang Hay Samraong 44 80 ™ ™ 76 367 19% 23% 42%
SiemReap  [Srei Snam Klang Hay Slaeng Kong 32 - - 38 194 | 8% 18% 26%
Siem Reap Srei Snam Klang Hay Slaeng Ta Vet 127 n n 142 666 1% 13% 14%
Siem Reap Srei Snam Klang Hay Sleng Chas 44 ™ ™ 69 296 | 17% 22% 39%
Siem Reap Srei Snam Moung Kambaor 19 124 1 1 29 1 7 n n 192 1,006 17% 22% 39%
Siem Reap Srei Snam Moung Khvaek 32 148 1 24 ™ ™ 175 944 18% 16% 34%
Siem Reap Srei Snam Moung Lvea 15 169 1 25 1 8 n n 210 1277 13% 16% 28%
Siem Reap Srei Snam Moung Moung Khang Cheung 31 127 1 34 1 11 ™ ™ 232 1,278 9% 14% 23%
SiemReap  |Srei Snam Moung Moung Khang Thoung 16 101 1 28 - - 156 770 5% 19% 23%
Siem Reap Srei Snam Prei Krabau 80 ™ ™ 81 416 3% 13% 16%
Siem Reap Srei Snam Prei Krouch Char 91 n n n 96 579 1% 9% 10%
Siem Reap Srei Snam Prei Prei Muoy 181 1 n n 232 1,211 1% 10% 11%
Siem Reap Srei Snam Prei Prei Pir 169 1 ™ ™ 204 1,002 1% 12% 13%
Siem Reap Srei Snam Prei Tram Sasar 20 149 1 . ™ 200 1,110 3% 14% 13%
Siem Reap Srei Snam Slaeng Spean Chamkar Chek 13 104 1 ™ ™ 202 1,407 16% 19% 36%
Siem Reap Srei Snam Slaeng Spean Chranieng 109 1 1 - 176 875 | 10% 16% 26%
Siem Reap Srei Snam Slaeng Spean Damnak Damrei 10 1 33 n 100 554 1% 5% 6%
Siem Reap Srei Snam Slaeng Spean Phnum Dei 16 ™ 179 763 6% 12% 18%
Siem Reap Srei Snam Slaeng Spean Preah Khsaet 5 . 45 260 % 23% 30%
Siem Reap Srei Snam Slaeng Spean Slaeng Spean 41 1 14 ™ ™ 459 2,222 9% 24% 33%
Siem Reap Srei Snam Slaeng Spean Thlok 55 1 20 1 9 n 242 1,288 8% 16% 24%
Siem Reap Srei Snam Tram Sasar Beng 101 ™ 145 913 5% 17% 22%
Siem Reap Srei Snam Tram Sasar Neang Sraong 19 105 1 37 1 15 ™ 148 797 11% 11% 23%
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Siem Reap Srei Snam Tram Sasar Pongro 19 150 24 12 218 1,278 10% 22% 32%
Siem Reap Srei Snam Tram Sasar Rumdeng 23 19 177 993 12% 8% 20%
Siem Reap Srei Snam Tram Sasar Thlok 79 150 756 8% 11% 19%
Chob Kraom 152 662 2% 11% 13%

Siem Reap

Svay Leu

Svay Leu

379,512
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Cambodia HARVEST Target Villages -- Clients & Farmer beneficiaries, Sector Focus, and Target HHs/Populations (as of December 31, 2014
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Kampong Thom Baray Ballangk Prey Ta Trav 1 259 1,276 | 6% 4% 10%
Kampong Thom Baray Boeng Boeng Kandal 5 - 427 1,997 | 8% 20% 28%
Kampong Thom Baray Boeng Boeng Khang Cheung 7 O 459 1,991 8% 14% 22%
Kampong Thom Baray Boeng Boeng Khang Thoung 6 - 463 2,006 | 6% 15% 22%
Kampong Thom Baray Sou Young Khloy Khang Kaeut 4 ™ 199 877| 23% 24% 47%
Kampong Thom Baray Sou Young Khloy Khang Lech 5 - 166 816| 19% 21% 41%
Kampong Thom Baray Sou Young Sangkom Mean Chey 1 0 60 241| 17% 29% 47%
Kampong Thom Baray Svay Phleung Paprak 2 n 123 527 | 28% 23% 52%
Kampong Thom Baray Triel Prov. 10 57 244 | 20% 33% 53%
Kampong Thom Baray Pongro Thnal Kaeng 3 - 279 1,629 | 25% 10% 35%
Kampong Thom Baray Pongro Srah Sambuor 5 0 334 2,001 | 13% 22% 35%
Kampong Thom Baray Pongro Pongro 4 - 297 1,555 | 9% 13% 22%
Thom Baray Pongro Ta Prey 1 n 216 1,134 9% 13% 22%
Kampong Thom Baray Pongro Tradak Pong 2 - 369 2,020 19% 15% 34%
Kampong Thom Baray Pongro Ang Tong 2 0 195 843 | No data | No data | No data
Kampong Thom Baray Chhuk Khsach Kdam Ha 13 » 342 1,558 6% 10% 15%
Kampong Thom Baray Chraneang Trapeang veaeng 6 O 122 654 37% 13% 51%
Kampong Thom Baray Chraneang Siem Reang 1 - 336 1,959 | 19% 8% 27%
Kampong Thom Baray Andoung Pou Chiveakpheap 11 ™ 223 1,023 3% 7% 9%
Kampong Thom Kampong Svay Chey Koun Tnaot 9 1 1 - 93 426 23% 24% 47%
Kampong Thom Kampong Svay Chey Lvea 0 105 477 12% 22% 34%
Kampong Thom Kampong Svay Chey Mohar 7 28 63 1 1 16 ™ n 293 1,744 | 28% 10% 38%
Kampong Thom Kampong Svay Chey Prey Tob 0 196 1,150 | 11% | 12% | 24%
Kampong Thom Kampong Svay Chey Ta Theav 34 65 1 14 - - 125 662 | 42% 14% 56%
Kampong Thom Kampong Svay Chey Trapeang areaks. 35 87 1 1 25 1 25 0 O 202 1,646 | 23% 24% 47%
Kampong Thom Kampong Svay Damrei Slab Damrei Slab a3 - - - 153 714| 20% 14% 34%
Kampong Thom Kampong Svay Damrei Slab Kab Thlok 11 72 n n 175 789 | 11% 12% 23%
Kampong Thom Kampong Svay Damrei Slab Sangkum 11 78 - - 160 971| 14% 3% 17%
Thom Kampong Svay Damrei Slab Voa Yeav 82 n n 270 1,163 | 12% 10% 21%
Kampong Thom Kampong Svay Kampong Kou Bou Pueng . 181 870 | 20% 12% 32%
Kampong Thom Kampong Svay Kou Kou Kraom 66 0 0 O 253 1,703 | 13% 26% 38%
Kampong Thom Kampong Svay Kampong Kou Kampong Kou Leu 86 1 - - - 288 1,277 | 22% 20% 2%
Kampong Thom Kampong Svay Kampong Kou Kaoh Krob Bay 113 . ™ ™ 304 1,482 | 19% 18% 37%
Kampong Thom Kampong Svay Kampong Kou Khsach Chi Ros - 414 2,099 | 13% 17% 30%
Kampong Thom Kampong Svay Kampong Svay Anlong Krasang 0 145 705 | 27% 26% 53%
Kampong Thom Kampong Svay Kampong Svay Chong Prey 26 56 1 - - - 224 1,136 | 20% 18% 39%
Kampong Thom Kampong Svay Kampong Svay Chrang Kraham 1 49 1 1 1 23 0 0 0 210 1,085| 28% | 22% | 50%
Kampong Thom Kampong Svay Kampong Svay Enteak Komar 5 23 1 1 21 1 15 - - - 413 2,204 | 24% 21% 45%
Kampong Thom Kampong Svay Svay Svay 27 1 1 o 0 O 227 1,238 | 14% 12% 27%
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Kampong Thom Kampong Svay Kampong Svay Ou Sala " 249 1,329 20% 13% 33%
Kampong Thom Kampong Svay Kampong Svay Prey Preah 32 82 1 - - - 136 644 | 10% 31% 42%
Kampong Thom Kampong Svay Kampong Svay Sou Chey 18 0 0 0 181 906 | 21% 19% 1%
Kampong Thom Kampong Svay Kampong Svay Ta Am 18 1 1 24 " n n 145 758 | 31% 23% 54%
Kampong Thom Kampong Svay Kampong Svay Ta Paong 16 75 3 1 16 0 0 O 274 1,447 | 21% 17% 38%
Kampong Thom Kampong Svay Kampong Svay Tiem Chas 49 135 2 1 1 3 - - - 431 2,003 9% 17% 26%
Thom Kampong Svay Svay Tnaot 136 " " » 327 1,689 | 13% 15% 27%
Kampong Thom Kampong Svay Kdei Doung Kdei Doung 8 77 1 - - - 419 2,097 | 10% 11% 21%
Kampong Thom Kampong Svay Kdei Doung Ou Sambuor 12 31 148 0 0 0 291 1427 | 11% 11% 22%
Kampong Thom Kampong Svay Kdei Doung Peam Kraeng 6 169 3 - - - 328 1,652 | 18% 11% 29%
Kampong Thom Kampong Svay Kdei Doung Slaeng 3 82 1 0 0 0 151 676 | 13% 9% 22%
Kampong Thom Kampong Svay Ni Pechr Doun Chhuk 63 " » 145 733 9% 15% 24%
Kampong Thom Kampong Svay Ni Pechr Nipechr ka 117 o O 326 1525 | 17% 17% 34%
Kampong Thom Kampong Svay Ni Pechr Nipechr kha 121 - - 327 1551 | 2% 11% 13%
Kampong Thom Kampong Svay Prey Kuy Prey Kuy 42 " " » 219 880 5% 7% 12%
Kampong Thom Kampong Svay Prey Kuy Prey Kuy Kor 43 83 1 - - 241 1,064 | 6% 6% 13%
Kampong Thom Kampong Svay Prey Kuy Bendei 0 107 544 | 11% 22% 33%
Kampong Thom Kampong Svay san Kor Balang 21 31 1 16 - - 155 716| 22% 16% 38%
Kampong Thom Kampong Svay San Kor Chey 4 117 0 0 177 798| 14% | 1% | 26%
Kampong Thom Kampong Svay San Kor Kbel 4 23 103 1 1 20 1 19 - - - 441 2177 | 22% 10% 31%
Kampong Thom Kampong Svay San Kor Krasang Ka 8 29 134 1 2 1 21 0 0 0 411 2,361 12% 11% 23%
Kampong Thom Kampong Svay San Kor Krasang Kha 5 84 - - 456 2,107 | 12% 11% 23%
Kampong Thom Kampong Svay San Kor Prasat 6 20 80 1 16 n n 158 707 | 13% 15% 27%
Kampong Thom Kampong Svay San Kor San Kor Kha 21 17 127 1 1 1 14 1 14 " " n 475 2,581 9% 14% 24%
Kampong Thom Kampong Svay San Kor San Kor Ka 3 0 91 549 | 10% 4% 14%
Kampong Thom Kampong Svay San Kor Tang Krouch 4 39 1 21 1 19 " » » 100 605| 19% 16% 35%
Kampong Thom Kampong Svay San Kor Veal 47 1 0 0 0 191 1,189 | 14% 3% 17%
Kampong Thom Kampong Svay San Kor Sampov Meas - 365 1,800 | 13% 14% 27%
Kampong Thom Kampong Svay San Kor Slaeng Khpos ™ 163 688 | 24% 10% 33%
Thom Kampong Svay Tbaeng Ba Kong 11 a1 1 1 2 1 23 1 21 - - 257 1,463 | 11% % 18%
Kampong Thom Kampong Svay Thaeng Chheu Teal 106 0 0 201 1,123 | 10% 12% 21%
Kampong Thom Kampong Svay Thaeng Pou 6 34 107 1 18 1 17 - - 202 1,103| 18% 5% 24%
Kampong Thom Kampong Svay Tbaeng Ruessei Cheah 5 22 71 3 1 21 1 19 0 0 248 1178 | 8% 10% 17%
Kampong Thom Kampong Svay Thaeng Ta Ream 10 26 64 1 3 1 26 1 20 - - 323 1,643 | 20% 12% 31%
Kampong Thom Kampong Svay Tbaeng Tbaeng Kha 10 80 0 O 259 1,319 | 18% 10% 28%
Kampong Thom Kampong Svay Thaeng Thaeng Ka - 254 1,455 | 18% 10% 27%
Kampong Thom Kampong Svay Thaeng Tram Khla 7 37 67 1 24 1 23 " » 195 974 | 13% 1% 14%
Kampong Thom Kampong Svay Tbaeng Srangae - 94 477| 20% 8% 28%
Kampong Thom Kampong Svay Thaeng Prey Pras 0 168 948| 12% 16% 28%

QUARTERLY REPORT #16, OCTOBER — DECEMBER 2014 59



Prepared by Fintrac Inc.

ocatio ego arget Popula
Sravinee D B = - : R e 8D ge Sl p 1
Kampong Thom Kampong Svay Thaeng Ta Am 82 420 19% 17% 35%
Kampong Thom Kampong Svay Tbaeng Phlong 131 763| 20% 15% 35%
Kampong Thom Kampong Svay Thaeng Boeng Andaeng 180 876| 18% 8% 26%
Kampong Thom Kampong Svay Thaeng Ou Ambaeng 93 586 | 25% 20% 45%
Kampong Thom Kampong Svay Trapeang Ruessei Kouk Nguon 4 52 2 1 208 967 | 5% 8% 13%
Kampong Thom Kampong Svay Trapeang Ruessei Krasang 21 15 25 23 245 1075 | 1% 6% %
Thom Kampong Svay Trapeang Ruessei Lvea Choum 5 45 92 10 222 1,153 5% 25% 30%
Kampong Thom Kampong Svay Trapeang Ruessei Lvey 149 621| 6% 28% 34%
Kampong Thom Kampong Svay Trapeang Ruessei Ou Rumdeng 2 9 42 21 18 195 867 7% 16% 24%
Kampong Thom Kampong Svay Trapeang Ruessei Prasat 122 559 8% 14% 22%
Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Ka 2 29 48 24 20 233 1,061 9% 8% 17%
Kampong Thom Kampong Svay Trapeang Ruessei Prey Preal Kha 3 31 49 15 266 1,125 2% 8% 9%
Kampong Thom Kampong Svay Trapeang Ruessei Romeang Ngoab 28 81 20 19 155 718 1% % 9%
Kampong Thom Kampong Svay Trapeang Ruessei Rung 193 816| 2% 15% 17%
Kampong Thom Kampong Svay Trapeang Ruessei Samraong 3 25 56 111 484 4% 11% 15%
Kampong Thom Kampong Svay Trapeang Ruessei Serei Vongs 16 19 100 39 196 882| 6% 9% 15%
Kampong Thom Kampong Svay Trapeang Ruessei Skon 102 723| 24% 9% 32%
Kampong Thom Kampong Svay Trapeang Ruessei Snao 3 22 97 262 1,096 | No data 6% 6%
Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek 4 9 3 522 2339 1% % 9%
Kampong Thom Kampong Svay Trapeang Ruessei Thnal Baek Kor 10 224 980| 1% % 9%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Chompuk 134 638| 2% 22% 24%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Prolit 158 635| 3% 19% 22%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Ruessei 34 95 12 157 789 2% 9% 11%
Kampong Thom Kampong Svay Trapeang Ruessei Trapeang Thma 139 603| 1% 21% 21%
Kampong Thom Kampong Svay Trapeang Ruessei Voa Yeav 108 495 | 10% 23% 33%
Kampong Thom Krong Stueng Saen Achar Leak Achar Leak 1 1 2 582 2,671 6% 12% 18%
Kampong Thom Krong Stueng Saen Achar Leak Krachab 7 1 543 2113 | 5% 14% 19%
Kampong Thom Krong Stueng Saen  |Achar Leak Prey Banlich 410 1,698 | 8% 6% 14%
Kampong Thom Krong Stueng Saen Damrei Choan Khla Balang Khang Kaeut 338 1,606 6% 15% 21%
Thom Krong Stueng Saen Damrei ChoanKhla  |Balang Khang Lech 1 596 2939 | 5% 18% 23%
Kampong Thom Krong Stueng Saen Damrei Choan Khla Damrei Choan Khla 309 1,308 | No data | No data | No data
Kampong Thom Krong Stueng Saen Krabau Krabau 1 279 1,300 2% 16% 18%
Kampong Thom Krong Stueng Saen Roteh Thum 751 3487 % 5% 12%
Kampong Thom Krong Stueng Saen  [K: Roteh Roteh 1 323 1,527 | 28% 9% 38%
Kampong Thom Krong Stueng Saen  [Kampong Thum Phum Ti Bei 47 210 | No data | No data | No data
Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Pram Pir 140 632 | No data | No data | No data
Kampong Thom Krong Stueng Saen Kampong Thum Phum Ti Muoy 126 676 | No data | No data | No data
Kampong Thom Krong Stueng Saen Ou Kanthor Boeng Lies 76 371| 25% 23% 48%
Kampong Thom Krong Stueng Saen  |Ou Kanthor Ou Kanthor Khang Cheung 6 219 1,040 | 9% 18% 27%
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Kampong Thom Krong Stueng Saen Ou Kanthor Ou Kanthor Khang Tboung 16 24 150 1 4 416 1,734 [ 10% 19% 28%
Kampong Thom Krong Stueng Saen Ou Kanthor Preaek Shov 42 2 438 1,978 13% 20% 33%
Kampong Thom Krong Stueng Saen  |Prey Ta Hu Kdei 1 513 1,885 | 6% 11% 17%
Kampong Thom Krong Stueng Saen Prey Ta Hu Prey Ta Hu 5 23 95 1 20 19 532 2,243 12% 17% 29%
Kampong Thom Krong Stueng Saen Prey Ta Hu Sla Kaet 15 11 441 1,848 | 17% 18% 36%
Kampong Thom Krong Stueng Saen  |Srayov Chambak 9 21 2 20 18 250 1212 7% 16% 23%
Thom Krong Stueng Saen Srayov Samraong 3 49 20 258 1,162 7% 22% 29%
Kampong Thom Krong Stueng Saen Srayov Kamraeng 20 48 1 20 16 227 878| 4% 9% 13%
Kampong Thom Krong Stueng Saen Srayov Mneav 7 13 19 16 323 1,409 3% 10% 13%
Kampong Thom Krong Stueng Saen Srayov Pou Saen Snay 1 349 1543 8% 20% 28%
Kampong Thom Krong Stueng Saen  |Srayov PouTa Un 4 303 1413 | 12% | 14% | 26%
Kampong Thom Krong Stueng Saen Srayov Pramat dei 5 62 2 173 729 | 17% 6% 22%
Kampong Thom Krong Stueng Saen Srayov Puk Yuk 4 41 1 29 22 520 2552 4% 6% 10%
Kampong Thom Krong Stueng Saen  |Srayov Roka 547 2557 7% 9% 17%
Kampong Thom Krong Stueng Saen Srayov Roluos 10 129 314 1,417 13% 16% 29%
Kampong Thom Krong Stueng Saen  |Srayov Srayov Cheung 8 31 81 27 21 465 2,029 | 12% 18% 30%
Kampong Thom Krong Stueng Saen  |Srayov Srayov Thoung 4 29 132 318 1,374 | 14% 22% 36%
Kampong Thom Krong Stueng Saen  |Srayov Trapeang Veaeng 15 26 1 3 22 21 339 1563 | 6% 22% 28%
Kampong Thom Prasat Ballangk Doung Doung 6 261 1,145 3% 1% | 15%
Kampong Thom Prasat Ballangk Doung Ta Mom 2 247 1,238| 8% 14% 22%
Kampong Thom Prasat Ballangk Kraya Kraya Cheung 2 324 1,636 9% 12% 21%
Kampong Thom Prasat Ballangk Kraya Kraya Thoung 25 382 1,895 | 7% 15% 21%
Kampong Thom Prasat Ballangk Kraya Bos Thum 9 1 133 618 | 13% 12% 25%
Kampong Thom Prasat Ballangk Kraya Baray 16 210 801| 10% 15% 25%
Kampong Thom Prasat Ballangk Phan Nheum Prohut 223 1,087 4% 12% 16%
Kampong Thom Prasat Ballangk Phan Nheum Smaonh 137 697 | 12% 25% 36%
Kampong Thom Prasat Ballangk Phan Nheum Phdiek 203 93| 14% | 12% | 26%
Kampong Thom Prasat Ballangk Phan Nheum Sochol 295 1,403 4% 6% 10%
Kampong Thom Prasat Ballangk Phan Nheum Kranhung 108 589 8% 15% 23%
Thom Prasat Ballangk Sa Kream Sakream Cheung 6 » 178 875 11% 21% 31%
Kampong Thom Prasat Ballangk Sa Kream Ou Khsang 4 n 268 1,648 6% 10% 16%
Kampong Thom Prasat Ballangk Sa Kream Kan Teak 5 n 266 1,511 14% 10% 24%
Kampong Thom Prasat Ballangk Sala Visai Andas 120 564 5% 21% 26%
Kampong Thom Prasat Ballangk Sala Visai Bos Veaeng 13 46 72 61 n 143 729 % 15% 22%
Kampong Thom Prasat Ballangk Sala Visai Chamnar 92 392 9% 37% 46%
Kampong Thom Prasat Ballangk Sala Visai Chey 69 - 93 452 3% 14% 17%
Kampong Thom Prasat Ballangk Sala Visai Dang Anteak 28 25 17 » 203 1,073 6% 30% 36%
Kampong Thom Prasat Ballangk Sala Visai Khmak Thmei 5 25 17 n 201 1,038 19% 24% 44%
Kampong Thom Prasat Ballangk Sala Visai Kokir 171 831 26% 16% 43%
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Kampong Thom Prasat Ballangk Sala Visai Kvan Tieng 29 1 ™ 132 717| 26% 15% 42%
Kampong Thom Prasat Ballangk Sala Visai Ou Krouch 4 " n 93 487 4% 27% 31%
Kampong Thom Prasat Ballangk Sala Visai Ruessei Duoch 10 25 33 1 1 n n n 102 527 19% 29% 48%
Kampong Thom Prasat Ballangk Sala Visai Sala Popel " 24 113| 26% 22% 48%
Kampong Thom Prasat Ballangk Sala Visai Sala Visai 1 1 4 n n 321 2,270 8% 15% 23%
Kampong Thom Prasat Ballangk Sala Visai Srae 10 " n 220 906 4% 24% 28%
Thom Prasat Ballangk Sala Visai Trapeang Kraol 3 31 63 13 1 1 22 1 19 " » 96 589 6% 13% 19%
Kampong Thom Prasat Ballangk Sala Visai Trapeang Phdiek - 115 599 | 19% 21% 41%
Kampong Thom Prasat Ballangk Sala Visai Trapeang Thma Chas » 134 715 15% 26% 41%
Kampong Thom Prasat Ballangk sala Visai Trapeang Thma Thmei - 73 356 | No data | No data | No data
Kampong Thom Prasat Ballangk Sala Visai Veal Lpeak n 178 894 9% 32% 41%
Kampong Thom Prasat Ballangk Sameakki Chan Serei 3 » 148 671 1% 15% 16%
Kampong Thom Prasat Ballangk Sameakki Thmei 3 " 214 1,029 6% 12% 18%
Kampong Thom Prasat Ballangk Tuol Kreul Chonlus 1 n 162 1,015 6% 17% 23%
Kampong Thom Prasat Ballangk Tuol Kreul Krapeu ™ 57 277 6% 17% 23%
Kampong Thom Prasat Ballangk Tuol Kreul Mreak Ka 28 1 14 " » 185 927 5% 16% 21%
Kampong Thom Prasat Ballangk Tuol Kreul Mreak Kha 45 1 il 17 i 14 " n 118 601 12% 14% 25%
Kampong Thom Prasat Ballangk Tuol Kreul Thnal " 195 1,031 | 26% 18% 44%
Kampong Thom Prasat Ballangk Tuol Kreul Thum " 103 482 | 32% 11% 42%
Kampong Thom Prasat Ballangk Tuol Kreul Tuol Kreul n 212 1,033 5% 23% 28%
Kampong Thom Prasat Sambour Chhuk Chhuk Stueng 31 1 1 B 1 28 1 23 » 173 910 5% 11% 16%
Kampong Thom Prasat Sambour Chhuk Prasat 13 1 17 1 15 n 227 1,003 8% 24% 32%
Kampong Thom Prasat Sambour Chhuk Veal Veaeng 1 n 358 1588 | 19% 19% 37%
Kampong Thom Prasat Sambour Chhuk S"ier 16 1 22 1 17 n 120 553| 10% 26% 35%
Kampong Thom Prasat Sambour Chhuk Chhuk Boeng 4 135 515 2% 6% 8%
Kampong Thom Prasat Sambour Sambour At Su 28 1 1 16 " » » 216 1,196 21% 8% 29%
Kampong Thom Prasat Sambour Sambour Char n n 114 467 8% 10% 18%
Kampong Thom Prasat Sambour Sambour Char Chrum n n 153 896 9% 18% 21%
Kampong Thom Prasat Sambour Sambour Cheay Sampov 29 1 23 1 15 ™ ™ ™ 198 1,110 3% 13% 16%
Thom Prasat Sambour Sambour Chramas 40 1 " » » 237 1,021 3% 14% 17%
Kampong Thom Prasat Sambour Sambour Chranieng " n 78 422 | 11% 28% 39%
Kampong Thom Prasat Sambour sambour Kampong Chheu Teal 37 55 2 1 1 3 - - - 487 2116 | 4% 4% 8%
Kampong Thom Prasat Sambour Sambour Kouk K'aek " n 311 1,309 | 34% 26% 61%
Kampong Thom Prasat Sambour Sambour Ou Kru Kae 30 1 23 1 17 " n n 211 894 % 13% 19%
Kampong Thom Prasat Sambour Sambour Pou Tret " n 54 252 32% 6% 38%
Kampong Thom Prasat Sambour Sambour Pralay - - 7 324| 22% 12% 34%
Kampong Thom Prasat Sambour Sambour Preaek . ™ 125 680 8% 8% 17%
Kampong Thom Prasat Sambour Sambour Sambour 49 3 1 19 1 16 " n n 323 1,390 | 13% 14% 28%
Kampong Thom Prasat Sambour Sambour Samret 25 1 14 n n n 169 628 22% 20% 42%
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Kampong Thom Prasat Sambour Sambour Trapeang Chuk 37 53 1 0 0 0 165 706| 8% 17% | 25%
Kampong Thom Prasat Sambour Sraeung Andoung Bei - 63 358| 38% 5% 43%
Kampong Thom Prasat Sambour Sraeung Anlong Slaeng 0 0 34 131 6% 19% 25%
Kampong Thom Prasat Sambour Sraeung Beng 28 20 1 1 - - - 110 479 | 32% 21% 54%
Kampong Thom Prasat Sambour Sraeung Boeng Khvaek . ™ 26 106 | 10% 17% 27%
Kampong Thom Prasat Sambour Sraeung Choam Boeng 1 - - 177 726| 16% 12% 28%
Kampong Thom Prasat Sambour Sraeung Sraeung 0 0 148 609 | 19% 11% 30%
Thom Prasat Sambour Sraeung Svay ™ 141 677 | 17% 17% 34%
Kampong Thom Prasat Sambour Sraeung Thmei 0 0 241 91| ™% % 14%
Kampong Thom Prasat Sambour Sraeung Tnaot Chuor - - 58 249| 4% 4% 7%
Kampong Thom Prasat Sambour Sraeung Tumnob ™ ™ 364 3,538 | 18% 23% 41%
Kampong Thom Prasat Sambour Tang Krasau ChiNeang - 44 236 | 22% 31% 53%
Kampong Thom Prasat Sambour Tang Krasau Choam 9 » n 242 1,262 | 13% 12% 25%
Kampong Thom Prasat Sambour Tang Krasau Kampong Chheu Teal - 221 990 | 8% 1% 9%
Kampong Thom Prasat Sambour Tang Krasau Kampong krasang 0 93 455| 1% 17% | 18%
Kampong Thom Prasat Sambour Tang Krasau Kouk Srok " 272 1,327 1% 10% 21%
Kampong Thom Prasat Sambour Tang Krasau Krabau Sraong " 62 360 9% 18% 26%
Kampong Thom Prasat Sambour Tang Krasau Pralay - 95 510 3% 17% 20%
Kampong Thom Prasat Sambour Tang Krasau Prey Kdei ™ 181 727 5% 9% 14%
Kampong Thom Prasat Sambour Tang Krasau Souriya - 76 312 7% 18% 24%
Kampong Thom Prasat Sambour Tang Krasau Ta Paong 1 0 0 76 376| 4% 13% 17%
Kampong Thom Prasat Sambour Tang Krasau Tang Krang - 158 631| 3% 9% 12%
Kampong Thom Prasat Sambour Tang Krasau Tang Krasau 0 475 2125 3% % 10%
Thom Prasat Sambour Tang Krasau Tang Stoung - 129 446| 5% 2% %
Kampong Thom Prasat Sambour Tang Krasau Thmei ™ 62 240 6% 10% 16%
Kampong Thom Prasat Sambour Tang Krasau Tuek Andoung 1 - 243 1,064 | 5% 17% 22%
Kampong Thom Sandan Chheu Teal Boeng Pra 3 n 152 650 2% 10% 11%
Kampong Thom Sandan Chheu Teal Chheu Teal 16 n 90 318 6% 9% 15%
Kampong Thom Sandan Chheu Teal Samret 5] n 210 1,242 5% 8% 13%
Kampong Thom Sandan Chheu Teal Veal Pring Kraom 7 n 187 958 | 15% 21% 36%
Kampong Thom Sandan Chheu Teal Kampong Ta Baen 6 O 120 588 3% 15% 17%
Kampong Thom Sandan Chheu Teal Kae Rang 8 - 222 854| 2% 4% 6%
Kampong Thom Sandan Mean Chey Roneam 13 1 ™ 218 912| 54% 46% 100%
Kampong Thom Sandan Mean Chey Trabaek 4 » 140 584 3% 4% %
Kampong Thom sandan Mean Chey Rumpuh 1 0 145 692| 3% 4% 6%
Kampong Thom Sandan Mean Chey Choam Phal 1 n 205 843 9% 3% 12%
Kampong Thom sandan Ngan Troeb 6 0 94 438 9% 16% | 25%
Kampong Thom sandan Ngan Veal Pring Leu 3 6 - 74 362| 18% 8% 26%
Kampong Thom Sandan Ngan Samphi 8 0 115 585| 6% 18% 24%
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Kampong Thom Sandan Ngan Ngon 9 » 365 1,706 [ 10% 1% 11%
Kampong Thom Sandan Ngan Sralau 1 n 98 497 [ 10% 15% 25%
Kampong Thom Sandan Ngan Ou Tnaot 2 n 105 498 1% 15% 16%
Kampong Thom Sandan Sandan Prasat Andaet 4 n 169 775 8% 9% 17%
Kampong Thom sandan sandan Prey kokir 8 0 138 669 | 6% 1% | 17%
Kampong Thom Sandan Sandan Ba Chey 5 n 231 983 1% 13% 14%
Thom Sandan Sandan Trabaek 4 » 197 802 2% % 8%
Kampong Thom Sandan Tum Ring Tum Ar 5 1 319 1412 8% 9% 17%
Kampong Thom Sandan Klaeng Klaeng 14 0 112 445 6% 10% 17%
Kampong Thom Santuk Boeng Lvea Boeng Lvea 9 102 1 1 n n " 357 7,030 7% 16% 23%
Kampong Thom santuk Boeng Lvea Kaoh Bangkov 0 668 2,963 | 5% 14% | 18%
Kampong Thom Santuk Boeng Lvea Sangkruoh " 227 1,265 18% 26% 43%
Kampong Thom Santuk Boeng Lvea Tbaeng 11 72 1 o O O 195 1,656 | 25% 22% 47%
Kampong Thom Santuk Boeng Lvea Trapeang Prei - 219 989 | 2% 15% 17%
Kampong Thom Santuk Boeng Lvea Trapeang Tuem " 665 1,904 3% 6% 9%
Kampong Thom santuk Chroab Chey Mongkol - 351 1,693 | 16% 17% 33%
Kampong Thom Santuk Chroab Sdok Sdam " 317 1,535 8% 26% 34%
Kampong Thom Santuk Chroab Tuol Vihear " 308 1,494 9% 13% 21%
Kampong Thom Santuk Kakaoh Cheay Sbai 36 il 18 1 13 " n 298 1,452 | 18% 23% 42%
Kampong Thom Santuk Kakaoh Chey Chumneah 23 33 1 22 1 20 n n 360 1,626 | 10% 19% 28%
Kampong Thom Santuk Kakaoh Chi Meakh 30 1 22 1 21 " » 353 1,474 | 24% 14% 38%
Kampong Thom Santuk Kakaoh Kiri Von n 239 952 17% 22% 39%
Kampong Thom Santuk Kakaoh Sala Santuk n 153 628 3% 23% 26%
Kampong Thom Santuk Kakaoh Samnak 1 " 278 1,336 12% 14% 27%
Kampong Thom Santuk Kakaoh Santuk Knong 33 il 20 n n 231 1,002 | 22% 16% 39%
Kampong Thom Santuk Kakaoh Santuk Krau 17 . ™ 213 910 6% 17% 23%
Kampong Thom Santuk Kakaoh Svay Kal 9 1 1 1 1 11 n " 253 1,182 13% 15% 29%
Kampong Thom Santuk Kakaoh Thoung Krapeu 47 1 19 1 14 - - 289 1,346 | 16% 14% 30%
Kampong Thom Santuk Kampong Thma Chheu Teal ™ 139 677 8% 17% 25%
Thom Santuk Thma Thma 7 " 304 1,161 11% 16% 21%
Kampong Thom Santuk Kampong Thma Kang Sau 1 0 104 534 | Nodata | 2% 2%
Kampong Thom Santuk Kampong Thma Khley 22 37 1 " n n 296 1,598 8% 24% 32%
Kampong Thom santuk Kampong Thma Khvaek 4 20 115 1 1 0 0 0 162 630 2% % 9%
Kampong Thom santuk Kampong Thma Prey Phlu 3 14 88 - - - 113 537| 9% 27% 36%
Kampong Thom Santuk Kampong Thma S"ang 2 9 84 0 0 O 108 439 16% 28% 44%
Kampong Thom Santuk Kampong Thma Snao 3 23 178 - - - 269 990| 8% 21% 29%
Kampong Thom Santuk Kampong Thma Thon Moung 1 1 1 1 " 210 869 4% 6% 10%
Kampong Thom santuk Kampong Thma Tuol Sangkae 10 95 - - - 231 1,014 | 21% 15% 35%
Kampong Thom Santuk Kraya Tok n 301 1,362 8% 18% 21%
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Kampong Thom Santuk Prasat Banteay Yumreach 5 30 186 1 1 1 2 ™ ™ ™ 313 1,438 1% 9% 10%
Kampong Thom Santuk Prasat Chambak Chrum 35 " n 308 1,628 5% 11% 16%
Kampong Thom Santuk Prasat Leav 3 28 i 1 n n n 224 1,148 8% 11% 19%
Kampong Thom Santuk Prasat Prasat 4 18 Joint Leav| 4 " n n 220 1,148 | 13% % 21%
Kampong Thom santuk Prasat Sampung 0 3 460| 15% | 12% | 27%
Kampong Thom Santuk Prasat Sivottha 1 30 198 1 " n n 342 1,792 5% % 11%
Thom Santuk Prasat Ta Nhaok 11 18 97 Joint Leav| 2 " » 193 1,004 8% 14% 21%
Kampong Thom Santuk Prasat Tnaot Chum - 48 253| 5% 8% 14%
Kampong Thom Santuk Prasat Traeuy Myab 6 35 118 Joint Leav| » n n 265 1,192 5% 13% 18%
Kampong Thom Santuk Tang Krasang Chambak Khang Cheung - 210 1,117 | 9% 18% 27%
Kampong Thom santuk Tang Krasang Chheu Lving 1 0 114 562 3% 4% | 17%
Kampong Thom Santuk Tang Krasang Prampir Meakkakra " 247 1,315 7% 21% 28%
Kampong Thom santuk Tang Krasang Sang Khleang 0 365 1,79 | 9% 10% 19%
Kampong Thom Santuk Tang Krasang Sangkom Thmei 34 1 16 - - 218 982| 9% 17% 26%
Kampong Thom Santuk Tang Krasang Tang Krasang 1 1 " " 355 1,481 8% 11% 19%
Kampong Thom santuk Tang Krasang Thomm Neath 2 46 - - - 255 1,247 8% 16% 24%
Kampong Thom Santuk Tang Krasang Tuol Chan 0 329 1449 | 7% 11% 18%
Kampong Thom santuk Tang Krasang Veang Cheung 16 1 1 21 1 17 - - 263 1,146 | 10% 17% 27%
Kampong Thom santuk Tang Krasang Veang Thoung 0 279 1621 13% | 21% | 34%
Kampong Thom santuk Tboung Krapeu Ampuh - 146 632| 25% 10% 36%
Kampong Thom Santuk Tboung Krapeu Chong Da 0 321 1,454 | 24% 11% 35%
Kampong Thom Santuk Tboung Krapeu Kal Mekh 88 - - - 312 1,386 | 14% 24% 38%
Kampong Thom Santuk Tboung Krapeu Panhnha Chi 6 18 80 1 4 n n n 298 1,568 7% 12% 19%
Kampong Thom Santuk Tboung Krapeu Pou Khav 1 3 - - 261 1,356 | 3% 12% 15%
Kampong Thom Santuk Ti Pou Nimitt 31 i i il 23 1 19 n n n 262 1,055 6% 17% 22%
Kampong Thom Santuk Ti Pou Samraong 39 " » 56 249 19% 26% 45%
Kampong Thom Santuk Ti Pou Ta Preach 25 76 1 23 1 20 n " 128 695 8% 16% 24%
Kampong Thom Santuk Ti Pou Ti Pou 27 101 n n n 165 726 9% 25% 34%
Kampong Thom Santuk Ti Pou Trapeang Trom ™ ™ 93 445 10% 17% 27%
Thom Santuk Ti Pou Thmei " 133 702 9% 8% 16%
Kampong Thom Santuk Ti Pou Choam Thnanh " 112 612 11% 16% 21%
Kampong Thom Stoung Banteay Stoung Banteay Stoung 7 - - - 303 1,246 | 6% 22% 28%
Kampong Thom Stoung Banteay Stoung Beng 52 0 0 0 218 1,059 | 19% | 19% | 38%
Kampong Thom Stoung Banteay Stoung Chambak Panhnha 129 - - 246 1178| 6% 20% 26%
Kampong Thom Stoung Banteay Stoung Chheu Teal 72 0 0 O 156 787| 10% 20% 30%
Kampong Thom Stoung Banteay Stoung Ko Kruos 2 - - 83 509 | 4% 32% 36%
Kampong Thom Stoung Banteay Stoung Kouk Sandaek 47 " » 69 377| 16% 21% 36%
Kampong Thom Stoung Banteay Stoung Ponlea Chey 55 - - 270 1,023 | 26% 15% 42%
Kampong Thom Stoung Banteay Stoung Roluos 64 0 0 153 737| 20% 10% 29%
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Kampong Thom Stoung Banteay Stoung Sla Kar 96 ™ ™ ™ 238 1,238 14% 17% 31%
Kampong Thom Stoung Banteay Stoung Sraom Daek 72 - - 201 911| 18% 10% 28%
Kampong Thom Stoung Banteay Stoung Pou 0 111 516 | 34% 20% 54%
Kampong Thom Stoung Banteay Stoung Ta Maeu 35 " n 66 304 | 43% 6% 49%
Kampong Thom Stoung Chamnar Kraom Chamnak 64 0 0 263 1,238 8% 0% | 18%
Kampong Thom Stoung. Chamnar Kraom Chiab 46 n n 268 1,453 | 14% 10% 24%
Thom Stoung. Chamnar Kraom Lieb 37 » 80 363 | 20% 16% 35%
Kampong Thom Stoung Chamnar Kraom Neang Noy 107 - - 194 973 | 14% 17% 31%
Kampong Thom Stoung Chamnar Kraom Preah Neangkoal 157 » n n 325 1,686 5% 15% 20%
Kampong Thom Stoung Chamnar Kraom Sampoar 124 - - 288 1,367 | 4% 16% 20%
Kampong Thom Stoung Chamnar Kraom Sandan 85 n n 236 1,297 | 12% 29% 41%
Kampong Thom Stoung Chamnar Kraom Spean Krong 65 » » 481 2,249 15% 10% 24%
Kampong Thom Stoung Chamnar Kraom Srei Rongit 95 O 210 1,039 6% 16% 22%
Kampong Thom Stoung Chamnar Leu K'en 80 n 375 1,922 7% 14% 21%
Kampong Thom Stoung Chamnar Leu Khmak 120 ™ ™ ™ 265 1,341 8% 20% 28%
Kampong Thom Stoung Chamnar Leu Kor 69 » » 201 913 8% 16% 24%
Kampong Thom Stoung Chamnar Leu Lhong 82 0 0 195 1,053 | 17% 11% 28%
Kampong Thom Stoung Chamnar Leu Phlaoch 63 n n 139 600 11% 16% 28%
Kampong Thom Stoung Chamnar Leu Prasat 107 0 223 1,322 10% | 25% | 35%
Kampong Thom Stoung Chamnar Leu Srang 68 - 231 1,225| 18% 19% 37%
Kampong Thom Stoung. Chamnar Leu Thlok 32 » 175 938 % 16% 23%
Kampong Thom Stoung Chamnar Leu Trapeang Choar 64 - 258 1,336 | 19% 5% 23%
Kampong Thom Stoung Msar Krang Chi Meas ™ 255 1,223 2% 26% 29%
Kampong Thom Stoung Chen Tl Chen " 291 1,506 1% 8% 9%
Kampong Thom Stoung Kampong Chen Thoung|Leap Tong 425 2128 0% 3% 3%
Kampong Thom Stoung Kampong Chen Thoung|Chheu Teal . 319 1,534 1% 2% 3%
Kampong Thom Stoung ChenTl sa o 257 1,448 | 5% 11% 16%
Kampong Thom Stoung Kampong Chen Tboung|Chi Youk - 100 508| 7% 10% 17%
Kampong Thom Stoung Chen Tl Siem ™ 249 1,235 7% 11% 19%
Thom Stoung Peam Bang Doun Sdaeng a4 144 752| 4% 19% 23%
Kampong Thom Stoung Peam Bang Peam Bang a4 192 998 | 14% 13% 27%
Kampong Thom Stoung Peam Bang Pechakrei 22 74 374| 8% 33% 40%
Kampong Thom Stoung Pralay Angk Khioam 243 1,353 | 5% 8% 13%
Kampong Thom Stoung Rung Roeang Bos Ta Saom 79 - - 190 903| 3% 16% 19%
Kampong Thom Stoung Rung Roeang Botum Kaeut 39 0 O 108 502 | 16% 24% 40%
Kampong Thom Stoung Rung Roeang Botum Lech 38 - - 174 79| 3% 30% 33%
Kampong Thom Stoung Rung Roeang Kantaeub 5 " » 82 397 | 17% 24% 41%
Kampong Thom Stoung Rung Roeang Kantong Rong 50 - - 119 513| 12% 23% 35%
Kampong Thom Stoung Samprouch Mochheay 0 138 77| 12% 27% 38%
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Kampong Thom Stoung Samprouch Lvea . 147 739| 28% 7% 34%
Kampong Thom Stoung Samprouch Krasang Chrum Cheung - 187 931| 28% 30% 58%
Kampong Thom Stoung Samprouch Kouk Snay 0 122 661| 18% | 30% 48%
Kampong Thom Stoung Samprouch Pradet ™ 128 588 | 29% 10% 40%
Kampong Thom Stoung samprouch Trach Chrum 0 224 1,113 | 36% 3% 39%
Kampong Thom Stoung Samprouch Krasang Chrum Thoung - 126 811| 20% 33% 52%
Thom Stoung Samprouch Chambak khpos ™ 168 696 | 34% 36% 70%

Kampong Thom Stoung samprouch Slak Kranh 69 - 198 1,030 | 9% 18% | 26%
Sub-Total Kampong
Thom
Grand Total in
Four Provinces 36 232 1,421 2,018 | 13,792 | 44,462 | 1,333 | 218 15 32 144 77 94 49 31 441 218 | 4,474 | 146 | 2,305 | 1,010 | 410 867 (348,224 1,693,888 11.6% | 15.5% | 27.0%

Notes:

|. # Hort - Horticulture-Client

2. # Rice — Rice-Client

3. # Fish - Fish-Client

4. # Fsty - Forestry-Client

5. # CFi — Community Fishery-Partner client

6. # CF — Community Forestry-Partner client

7. # Fish Pro. — Fish Processing-Client

8. # BDS -- Business Development Service-Partner client

9. # SG - School Garden-Partner client

10. # Com. FSIN — Commune Food Security/Nutrition-Partner client
I'l. # HC - Health center-Partner client

12. # RM — Rice miller-Partner client

13. # Bran. of MFI - Branch of Micro-Finance Institution-Partner client
1 4.#FSIN-G—Food Security and Nutrition Group-Partner client

| 5.#FSIN-M~-Food Security and Nutrition Member-Client

| 6 #SF-G-Savings Fund Group-Partner client

| 7 #SF-M--Savings Fund Member-Client

18. FTF village - Feed The Future village
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19. O & M village - Operation and Machinery village

20. %HH P| — percentage of household poor level | (extreme poor)

21. %HH P2 — percentage of household poor level 2 (normal poor)

22. %HH Pl & P2 — percentage of household poor (levels | and 2 combined)

Sources:  Client data (Fintrac CIRIS, December 2014); Commune Database and IDPoor (Ministry of Planning, 2013)
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Rural Vulnerabilities and Ecosystem STability

Schools Educate Children about Farm Chemical Safety

Armed with knowledge,
students improve safety in
their communities.

Photo by Cambodia HARVEST|

Students at a primary school in Kampong
Thom province participate in a farm chemical
training session. To date, Cambodia HARVEST
has trained 5,367 children on this topic.

“We thought nothing
about safety. We didn’t
wear gloves or masks
when we sprayed
chemicals.”

- SamOum Srey Oun, a | 5-year-old student

Like many young Cambodians, SamOurn Srey Oun helps with her
family’s rice farm in Pursat province. When she finishes class, the
|5-year-old secondary school student assists with tasks in the
field. Until recently, SamOurn did not realize how dangerous
some of this work could be. She handles fertilizers and other
agro-chemicals, which, when not used properly, can cause harm
to her own health and those around her, not to mention the
environment.

“We thought nothing about safety,” she said. “We didn't use
protective gloves and masks when we sprayed chemicals. We
wore long sleeves, but that was all.”

SamOurn began to understand the risks of not following safety
precautions when applying chemicals after she took a training
class organized by Cambodia HARVEST earlier this year at her
school. Using interactive, hands-on techniques, a program
specialist spent a full day teaching her, and 38 other seventh and
eighth graders, about the safe handling of agro-chemicals. Topics
included how to read and understand warning labels; how to
properly wear protective gear such as masks and smocks; and
how to apply safe amounts of chemicals to crops.

“Before taking the class, | was not familiar with any of these
concepts. Now we follow them on our farm,” SamOurn said.

To date, 5,367 students have participated in the agro-chemical
safety course. The training is part of Cambodia HARVEST's
school garden initiative, in which students learn important
nutrition and agronomy concepts by tending to vegetable gardens
established by the program on school grounds. Upon completing
the agro-chemical course, the children educate other members of
their communities, passing on potentially lifesaving lessons to
their families and neighbors.

Samreth Rang, a classmate of SamOurn's, has convinced his family
to adopt safer behavior. “My uncle used to spray the field wearing
only shorts. But now I've persuaded him to wear all of the proper
protective gear. He now knows how important farm chemical
safety is,” Samreth said.
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Community Groups Take Lead on Food Security

Ensure Sustainable Impact
on Nutrition and Hygiene

Photo by Cambodia HARVEST

Members of a food security and nutrition
group participate in a cooking demonstration in
Siem Reap Province. The groups organize
community events to address nutrition and
hygiene needs in their areas.

“We’re making an impact
in our community, and
we’re making our own
decisions about how to do
it ”

- Sam Sokhut, @ member of a food security and
nutrition group in Siem Reap Province.

Sam Sokhut is a member of a food security and nutrition group in
Siem Reap Province. Since joining the village-based collective of
36 members in early 2014, she has helped start a savings fund
that provides small loans to members; participated in cooking
demonstrations; and helped build an inexpensive hand-washing
station meant to be replicated by other members.

“We're making an impact in our community, and we're making
our own decisions about how to do it,” Sam said.

Cambodia HARVEST has helped establish 218 food security and
nutrition groups, the first of their kind in the country. To date,
5,033 people have registered as members, 93 percent of which
are women. The groups bring together community members who
want to learn how to improve food security and nutrition in their
families and communities. Cambodia HARVEST is encouraging
them to manage their own affairs, ensuring sustainability for years
to come.

Many food security and nutrition groups have begun planning
community actions, in which they identify a need in their area and
address it with training events or other activities. These activities
promote a variety of important concepts, including food safety
and growth monitoring, a technique that ensures the healthy
development of children in the first 1,000 days of life.

The groups have also established savings funds that support the
development of nutrition-focused microenterprises. The funds
allow members who make regular contributions to take out loans
to support farming activities or small businesses. In less than half
a year, the 146 funds have collected $42,200 in contributions and
provided 1,184 loans worth $44,263. The funds are increasing
access to credit for the poor by offering better interest rates
than banks or microfinance institutions.

Sam is the secretary of her group's savings fund, which has
provided loans for the establishment of fruit-selling businesses
and the expansion of family farms. She has no doubt that her
group is well prepared to tackle future challenges. “I'm sure we'll
continue to make a positive impact for many years,” she said.

Cambodia HARVEST e Snapshot © November 2014
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With Program Support, Agribusinesses Boom

Input Distributors Offer
Products that Help
Farmers Succeed

Photo courtesy of Papaya Trading Company
Chiv Vanndy, the head of input distributor
Papaya Trading Company, has seen his business
expand since Cambodia HARVEST
agronomists began recommending drip
irrigation systems and other inputs.

“The market for our
products is rapidly
expanding.”

- Chiv Vanndy, head of Papaya Trading Company

For years, Chiv Vanndy tried to convince Cambodian farmers to
use drip irrigation systems. As the head of the Papaya Trading
Company, an agricultural input supply distributor with a national
reach, he was in a position to sell the yield-boosting technology
to thousands of farmers. “But my customers didn't want it. |
made very few sales,” he said.

With help from Cambodia HARVEST, Papaya's drip irrigation
sales have skyrocketed by 85 percent over the past three years.
The program’s agronomists are promoting the systems as part of
a broader horticulture technical package that also includes
improved seed varieties, plastic mulch, and trellising — all of which
Papaya distributes. In addition, the program has trained Papaya's
staff on a range of concepts, including integrated pest
management, chemical safety, and dietary nutrition.

Over the past three years, the size of his staff has increased by 30
percent. “Cambodia HARVEST has been great for my business,”
Chiv said.

Papaya is one of a number of Cambodian input supply businesses
that have benefitted from working alongside Cambodia
HARVEST. Prior to the program’s arrival, only two companies in
the entire country sold drip irrigation systems. Now, five do.
Agribusinesses specializing in seeds, fertilizers, and fish feed have
also popped up or expanded, strengthening their respective value
chains.

But it's not just the businesses that have benefitted. Farmers in
rural areas — the end users in the value chain — now have reliable
access to a range of inputs that are essential to increasing their
yields and improving their household incomes.

Village retail input suppliers — the family-run businesses in rural
areas that sell directly to farmers — have also benefitted. With
their shelves now stocked with program-endorsed products,
their sales have increased by 70 percent, and they are better
prepared to offer farmers the support and advice they need to
succeed. “The market for our products is rapidly expanding. I'm
very happy with how my business has grown,” Chiv said.
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Agriculture Officials Strengthen Skills and Knowledge

Partnerships improve
government extension
services.

Ep Soklean is one of 27 local agricultural
officials to receive intensive training on
Cambodia HARVEST’s methodology. These
officials are responsible for training thousands
of farmers in good agricultural practices.

“Pm really motivated to
do the work, because |
know | have great things
to teach farmers.”

- Ep Soklean, official with the Siem Reap Provindial
Department of Agriculture

Ep Soklean provides agricultural extension services for the Siem
Reap Provincial Department of Agriculture by training farmers on
techniques designed to boost productivity. Provincial officials like
Ep have influence over thousands of farmers, regularly offering
them guidance on a range of agricultural issues.

So it made sense when Cambodia HARVEST formed partnerships
with four provincial departments of agriculture in late 2014. By
promoting the program’'s methodology, department officials will
expose numerous farmers to techniques and technologies proven
to increase yields and incomes.

“Cambodia HARVEST has introduced simple, effective technology
that works,” Ep said. “I encourage all of my farmers to use these
techniques.”

In addition to helping farmers, the partnerships are building the
capacity of government agriculture officials. As part of the one-
year activity, 27 provincial and district personnel took part in an
intensive training course. The sessions offered guidance on
technical topics such as land preparation, drip irrigation, and
integrated pest management, along with instruction on gender and
nutrition concepts.

The program has also established 27 demonstration plots on land
owned by farmers or provincial departments of agriculture. Local
officials are using these plots to offer farmers hands-on training.
With their bounty of healthy-looking vegetables, the plots also act
as advertisements, enticing people to participate.

Before attending the training, Ep had a hard time putting her
knowledge into practice. “Now | can see how it works,” she said.
She's also been exposed to effective practices that she'd never
encountered before, such as soil substrate and live barriers.

Ep is already receiving visits from curious villagers, and a
Cambodian-run organic vegetable company recently organized a
trip to her office’s demonstration plot. She is eager to reach as
many people as possible. “I'm really motivated to do the work,
because | know | have great things to teach farmers,"” she said.
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ANNEX [V: PROVINCIAL MAPS

PURSAT Provincial Map - Cambodia HARVEST

Client Locations by Components Focus
¢ Agribusiness Value Chain
¢ Capacity Building and Inclusion
¢ NRM and Biodiversity
¢ Policy and Enabling Envionment
[ ] District boundary
[ Province boundary

CLIENT NUMBER

Agribusiness Value Chain 17,392
Capadty Building and Inclusion 1,425
NRM and Biodiversity 995
Policy and Enabling Environment 10
TOTAL 19,822

Veal Veaeng

Phnum Kravanh

QUARTERLY REPORT #16, OCTOBER — DECEMBER 2014

73



Prepared by Fintrac Inc.

BATTAMBANG Provincial Map - Cambodia HARVEST

Sampov Lun

®
Phnum Proek ® ‘.

@
Thma Koul

Bavel

Client Locations by Components Focus

¢  Agribusiness Value Chain Kamreng
® Capacity Building and Inclusion
< NRM and Biodiv ersity
L d

Policy and Enabling Environment

|:] District boundaries

|:] Province boundary
Agribusiness Value Chain 17,359
Capacity Building and Inclusion 1,259
NRM and Biodiversity 1,001
Policy and Enabling Environment 27
TOTAL 19,646

Sangkae

Moung Ruessei

Kaos Krala
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lSIEM REAP Provincial Map - Cambodia HARVEST

Client Locations by Component Focus
¢ Agribusiness Value Chain
e  Capacity Building and Inclusion
¢ NRM and Biodiversity

Policy and Enabling Environment

®
:] District boundaries
:] Province boundary

CLIENT NUMBER

Kralanh

Agribusiness Value Chain 10,977
Capacity Building and Inclusion 1,385
NRM and Biodiversity 738
Policy and Enabling Environment 25
TOTAL 13,125

Banteay Srei

ChiKraeng
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KAMPONG THOM Provincial Map - Cambodia HARVEST

Client Locations by Com ponents Focus
¢ Agribusiness Value Chain
¢ Capacity Building and Inclusion
© NRM and Biodiversity
¢ Policy and Enabling Environment
[ ] District boundaries

|:] Province boundary °

Stoung

CLIENT NUMBER

Agribusiness Value Chain 12,526
Capacity Building and Inclusion 1,381
NRM and Biodiversity 664
Policy and Enabling Environment 18
TOTAL 14,589

o
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ANNEX V: PROCUREMENT PROGRESS REPORT

Cambodia HARVEST Technology and Subcontractor Activity Report
Cost Completion

# Technology Fund Awards Category Budgeted Expended Balance Status Date
i 01  Field Soil Sampling for Rice and Vegetable Clients TF 01 $ 13,772.48 | $ 13,742.00 | $ 30.48 Open
i 02 Seed and Planting Material TF 02 $ 3,698.60 | $ 3,698.60 $0.00 Closed 11/11/2013
i 03 Fish Day Promotion at Community Fisheries TF 03 $ 15,439.56 | $ 14,614.56 | $ 825.00 Closed 9/30/2011
i 04  Youth Workshops TF 04 $ 4,748.13‘ $ - $ 4,748.13 Cancelled 12/31/2012
| 05  Fertilizer and Lime for Field Demonstration Sites TF 05 $ 850,218.00 | $ 168,753.57 | $ 681,464.43 Open
| 06  Field Based Seminars, Workshops and Other Trainings TF 06 $ 295,410.00‘ $ 295,410.00 | $ 0.00 Closed 12/31/2012
i 07  Agriculture Field Technology Inputs and Equipment TF 07 $ 1,116,923.00 | $ 1,062,449.27 | $ 54,473.73 Open
i 08  SME and Input Supplier Technology Inputs and Equipment TF 08 $ 279,500.00‘ $ 49,591.87 | $ 229,908.13 Open
i 09 Irrigation Equipment and Canal Rehabilitation TF 09 $ 3,329,000.00 | $ 2,267,560.15 | $ 1,061,439.85 Open
i 10  Aquaculture Inputs and Equipment TF 10 $ 1,849,405.00‘ $ 850,794.73 | $ 998,610.27 Open
i 11 NRM and Forestry Equipment and Activities TF 11 $ 340,243.70‘ $ 132,091.68 | $ 208,152.02 Open
| 12 Canal Rehabilitation Activities associated with AE (Subcontracts 23 and 24) TF 12 $ 126,233.00 | $ 98,304.00 | $ 27,929.00 Closed
i 13 Polyum Canal Rehabilitation with AE sub 26 TF 13 $ 97,250.00 | $ 97,250.00 $0.00 Closed 6/13/2013
| 14  Community Fisheries TF 14 $ 628,438.00 | $ 188,199.22 | $ 440,238.78 Open
i 15  Aquaculture Hatchery Equipment TF 15 $ 82,285.00 | $ 30,557.60 | $ 51,727.40 Open
i 16 Rice Production and Postharvest Inputs TF 16 $ 538,378.50 | $ 192,528.65 | $ 345,849.85 Open
i 17 Women'’s Fish Processing TF 17 $ 95,064.00 | $ 20,739.14 | $ 74,324.86 Open
i 18  Family Nutrition Program TF 18 $ 129,722.00 | $ 128,932.82 | $ 789.18 Open

19  Seeds and Planting Material for Phase Il TF 19 $ 534,445.00 | $ 92,538.55 | $ 441,906.45 Open
Total Technology Funds Assigned $ 10,330,173.97 | $ 5,707,756.41 | $ 4,622,417.56
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Cost Completion
#  Fixed Price Subcontractor Category Budgeted Expended Balance Status Date
i 01 Weidemann Associates Inc. Subcontract SuB2 $802,800.00 $96,387.90 $706,412.10 Open 12/21/2015
i 02 Auburn University Subcontract SuB1 $1,123,558.00 $167,893.94 $955,664.06 Open 12/21/2015
i 03 Institute of International Education Subcontract SuUB3 $942,868.00 $273,021.77 $669,846.23 Open 12/21/2015
i 04  Aruna Technology Limited Fixed Price Contract SuB4 $148,000.00 $148,000.00 $0.00 Closed 8/10/2011
i 05  Fauna and Flora International Fixed Price Contract PF1 $56,311.00 $56,311.00 $0.00 Closed 5/9/2011
i 06  Emerging Markets Consulting Fixed Price Contract SUB5 $38,607.25 $38,607.26 ($0.01) Closed 6/13/2011
i 07  Emerging Markets Consulting SUB5 $65,310.86 $65,310.86 $0.00 Closed 11/10/2011
i 08  Emerging Markets Consulting Fixed Price SUB5 $27,406.50 $27,406.50 $0.00 Closed 11/28/2011
09 Fauna and Flora International PF1 $30,406.00 $30,406.00 $0.00 Closed 9/30/2011
10  Village Support Group (VSG) - PF3 $134,059.00 $134,059.00 $0.00 Closed 4/1/2013
11  Environmental Protection and Development Organization (EPDO) PF2 $88,208.00 $88,208.00 $0.00 Closed 2/28/2013
Agriculture Technology Services Association (ATSA) - Rural Integrated Farming for
12 Food Security and Nutrition PF5 $118,578.00 $118,578.00 $0.00 Closed 5/30/2013
13 Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $155,985.00 $155,985.00 $0.00 Closed 5/30/2013
14  Farmer Livelihood Development (FLD) - Food Security and Nutrition Initiative PF5 $135,074.00 $135,074.00 $0.00 Closed 4/1/2013
15  Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $98,196.00 $98,196.00 $0.00 Closed 4/1/2013
16  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $115,850.00 $115,850.00 $0.00 Closed 5/30/2013
17 Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $165,545.00 $165,545.00 $0.00 Closed 6/30/2013
18  Prom Vihear Thor (PVT) PF3 $86,952.00 $86,952.00 $0.00 Closed 2/28/2013
19  Aruna Technology - Climate Change Mitigation SuB4 $352,175.00 $352,175.00 $0.00 Closed 5/31/2013
20  PATH Training of Trainers Program on Family Nutrition PF5 $85,065.00 $85,065.00 $0.00 Closed 12/23/2011
21 FFI - Climate Change Mitigation PF1 $349,671.76 $349,671.76 $0.00 Closed 7/31/2013
22 FFI - NRM and Biodiversity Conservation PF1 $1,925,572.00 $1,925,573.45 ($1.45) Closed 3/27/2014
23 Advancing Engineering (AE) - Prey Sangha Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TF12 5/30/2012
24 Advancing Engineering (AE) - Plov Luogn Canal Rehabilitation $0.00 $0.00 $0.00 | Moved to TF12 7/30/2012
25  Wildlife Conservation Society (WCS) - Prek Toal Core Area PF2 $250,409.51 $246,384.73 $4,024.78 Open 9/31/2014
26  Advancing Engineering (AE) - Polyum Canal Rehabilitation TF13 $0.00 $0.00 $0.00 | Moved to TF13 6/30/2013
27  Reproductive And Child Alliance (RACHA) - Mobile Kitchen Project PF5 $92,084.36 $92,084.36 $0.00 Closed 1/31/2014
28  EMC - Paddy Warehouse Roundtable Session SUBS $13,210.45 $13,210.45 $0.00 Closed 4/30/2012
29 17 Triggers - Video Series SUB5 $18,682.96 $18,682.96 $0.00 Closed 8/31/2012
30  Lom Orng Organization - Ag Machineries Operation and Maintenance SUB5 $35,683.37 $35,683.37 $0.00 Closed 7/13/2012
32  FLD - Basic Knowledge and Proper Use of Agrochemicals PF5 $29,304.43 $29,304.43 $0.00 Closed 9/21/2013
_33__ SK- Basic Knowledge and Proper Use of Agrochemicals | _ PFs__ | $11.78500] ______ $11,78500] $0.00| __Closed _ | __ 10/31/2012
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Cost Completion
#  Fixed Price Subcontractor Category Budgeted Expended Balance Status Date
34  ATSA - Basic Knowledge and Proper Use of Agrochemicals PF5 $35,461.00 $35,461.00 $0.00 Closed 6/30/2013
35 MEDIA One - Video Series SUB5 $9,073.06 $9,073.06 $0.00 Closed 6/8/2012
36  CDRI - Baseline Survey (replaced by Sub 45) SUB5 $148,630.73 $0.00 $148,630.73 Cancelled 3/30/2013
37  PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $95,392.00 $95,392.00 $0.00 Closed 7/31/2013
38  Action for Development (AFD) - NRM in Kampong Thom PF2 $56,333.00 $56,333.00 $0.00 Closed 7/31/2013
39  HURREDO-FS/A and Forestry in Siem Reap PF2 $145,941.00 $145,941.00 $0.00 Closed 7/31/2013
40  Rural Economic & Agriculture Development Agency PF5 $80,660.00 $80,660.00 $0.00 Closed 7/31/2013
41  Conservation International-Women's Fish Processing Project in PUR PF3 $86,924.90 $86,924.90 ($0.00) Closed 9/15/2013
42  iDE Cambodia in Siem Reap PF5 $62,963.00 $62,963.00 $0.00 Closed 6/30/2013
43  Famer Livelihood Development- Agr. Machinery Operation Training PF5 $34,100.55 $34,100.55 $0.00 Closed 9/30/2012
44 Lom Orng PF5 $79,689.18 $79,689.18 $0.00 Closed 9/30/2012
45  CDRI - Baseline Survey SUB5 $160,300.73 $160,300.73 $0.00 Closed 3/31/2013
46 ATSA-Women's Fish Processing Project in KPT PF3 $61,969.00 $61,969.00 $0.00 Closed 11/30/2013
47 READA- Mobile Kitchen in KPT PF5 $92,771.09 $92,771.09 $0.00 Closed 5/30/2014
48  Lom Om- O & M Training 2 PF5 $130,309.63 $130,309.63 $0.00 Closed 4/30/2013
49  Farmer Livelihood Development (FLD) - O & M Training 2 PF5 $49,213.68 $49,213.68 $0.00 Closed 6/30/2013
51  Wathnakpheap-FS/A in Kampong Thom PF5 $86,484.00 $86,484.00 $0.00 Closed 7/31/2013
52  ATSA-FS/A in Kampong Thom PF5 $129,062.00 $129,062.00 $0.00 Closed 7/31/2013
53  Srer Khmer-FS/A in Kampong Thom PF5 $130,819.00 $130,819.00 $0.00 Closed 7/31/2013
54 VSG - FS/A in Siem Reap PF5 $91,942.00 $91,942.00 $0.00 Closed 7/31/2013
55  Srer Khmer (SK) - Pursat Food Security and Nutrition Initiative PF5 $149,004.43 $149,004.43 $0.00 Closed 6/30/2014
56 Environmental Protection and Development Organization (EPDO) PF2 $101,849.00 $101,849.00 $0.00 Closed 7/31/2014
57  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $189,196.35 $189,196.35 $0.00 Closed 6/30/2014
58  CamAg-Soil Sampling & Analysis in Pursat Cancelled
59  Prom Vihear Thor (PVT) PF3 $87,160.23 $87,160.23 $0.00 Closed 7/31/2014
60  ATSA - Rural Integrated Farming for Food Security and Nutrition in PUR PF5 $221,645.00 $221,645.00 $0.00 Closed 6/30/2014
61  Ponleur Kumar (PK) - Community Forestry and FS/N PF2 $238,172.00 $238,172.00 $0.00 Closed 6/30/2014
62  Village Support Group (VSG) - in Battambang PF3 $184,097.00 $184,097.00 $0.00 Closed 6/30/2014
63  Buddhism for Development (BFD) - Sustainable Livelihoods - Better Nutrition PF5 $84,987.00 $84,987.00 $0.00 Closed 7/31/2014
65  ATSA- Food Security/Agriculture and Rice Initiative PF5 $68,492.36 $68,492.36 $0.00 Closed 1/31/2014
66  Srer Khmer- Food Security/Agriculture and Rice Initiative PF5 $57,791.51 $57,791.51 $0.00 Closed 1/31/2014
_67__ PADEK-Aquaculture in Siem Reap & KampongThom ___ | _ PR3 __ | _____$3420967| $34,20067 | $0.00 | __Closed _ | ___1/31/2014
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68  READA- FS/A in Siem Reap PF5 $32,246.00 $32,246.00 $0.00 Closed 1/31/2014
69 VSG - FS/A in Siem Reap PF5 $47,532.72 $47,532.72 $0.00 Closed 1/31/2014
70  HURREDO-FS/A and Forestry in Siem Reap PF2 $67,688.84 $67,688.84 $0.00 Closed 1/31/2014
71 AFD- FS/A and Forestry in Kampong Thom PF2 $68,551.00 $68,551.00 $0.00 Closed 1/31/2014
72 IGC - Inter-Green Consultants - NRM Baseline Study SUBS $10,995.00 $10,995.00 $0.00 Closed 10/18/2013
73 iDE Cambodia in Siem Reap PF5 $38,535.00 $38,535.00 $0.00 Closed 6/30/2014
74 Lom Orng (LOO)- Mobile Kitchen Project in Battambang PF5 $106,669.47 $78,935.40 $27,734.07 Open 1/31/2015
75 READA- Mobile Kitchen in Siem Reap PF5 $108,201.67 $80,069.20 $28,132.47 Open 1/31/2015
76 Cl-Fish Processing PF4 $133,276.15 $79,965.69 $53,310.46 Open 2/28/2015
77  PADEK-Aquaculture in Siem Reap & Kampong Thom PF3 $133,564.40 $68,117.00 $65,447.40 Open 11/30/2015
78  SK-Food Security/Agriculture and Rice Initiative PF5 $262,820.00 $128,516.00 $134,304.00 Closed 11/30/2015
79  CDRI-Replication Survey SUB5 $21,986.00 $21,986.00 $0.00 Closed 4/30/2014
80  ATSA-Food Security and Agriculture in Kampong Thom PF5 $316,288.00 $154,980.00 $161,308.00 Closed 11/30/2015
81 VSG- FS/Ain Siem Reap PF5 $192,207.00 $94,948.00 $97,259.00 Closed 11/30/2015
82 READA-Food Security and Agriculture in Siem Reap PF5 $204,238.00 $101,707.00 $102,531.00 Closed 11/30/2015
83 AFD- FS/A and Forestry in Kampong Thom FP2 $399,754.00 $199,076.00 $200,678.00 Closed 11/30/2015
84 HURREDO-FS/A and Forestry in Siem Reap PF2 $393,432.00 $195,926.00 $197,506.00 Closed 11/30/2015
85 AE-Canal Rehabilitation Follow-up work SUBS $19,834.00 $4,961.00 $14,873.00 Open 6/30/2014
86 RACHA-Mobile Kitchens in Pursat PF5 $116,424.00 $69,856.00 $46,568.00 Open 3/31/2015
87  SK-Savings Fund Facilitators in Kampong Thom and Pursat LPTP $51,562.00 $24,233.00 $27,329.00 Open 10/31/2015
88 READA-Savings Fund Facilitators in Siem Reap LPTP $34,320.00 $16,130.00 $18,190.00 Open 10/31/2015
89  HURREDO-Savings Fund Facilitators in Siem Reap LPTP $33,178.00 $15,592.00 $17,586.00 Open 10/31/2015
90  ATSA-Savings Fund Facilitators in Pursat and Kampong Thom LPTP $36,318.00 $17,067.00 $19,251.00 Open 10/31/2015
91  AS-Savings Fund Facilitators in Battambang LPTP $18,158.00 $8,683.00 $9,475.00 Open 10/31/2015
92  VSG-Savings Fund Facilitators in Battambang and Siem Reap LPTP $51,701.00 $24,299.00 $27,402.00 Open 10/31/2015
93 Irrigation Service Center (ISC) - FWUC Capacity Building in Pursat SUB5 $87,927.00 $46,088.00 $41,839.00 Open 10/31/2015
94  Ponleur Kumar (PK) - Saving Fund Facilitators in Pursat and Battambang LPTP $52,699.00 $24,757.00 $27,942.00 Open 10/31/2015
95  Action for Development (AFD) - Saving Fund Facilitators in Kampong Thom LPTP $34,207.00 $16,258.00 $17,949.00 Open 10/31/2015
96  ATSA-Plant Nutrition and Fertilizer Management Training PF5 $16,444.00 $16,444.00 $0.00 Closed 10/15/2014
97 FFI-NRM and Biodiversity Conservation PF1 $1,063,518.00 $508,206.00 $555,312.00 Open 7/15/2015
98 ;t;r:l;);?gj\jisulgrssof Operation and Maintenance of Rice Milling Machinery for Small PES $82,889.00 $82,889.00 $0.00 Closed 9/30/2014
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99  Advancing Engineering Consulting (AE)-Design and Project Management Services SUB5 $44,798.00 $33,598.50 $11,199.50 Open 12/31/2014
100  Srer Khmer (SK) - Food Security and Nutrition Initiative in Pursat PF5 $122,989.00 $41,387.56 $81,601.44 Open 10/10/2015
101 ﬁg:ﬁfsltautre Technology Services Association (ATSA) - Food Security and Nutrition PF5 $197,434.00 $71,078.00 $126,356.00 Open 10/10/2015
102  Aphivat Strey (AS) - Improving Food Security of Farmers and Fishers PF4 $209,357.00 $75,369.00 $133,988.00 Open 10/10/2015
103  Ponleur Komar (PK)-Food Security/Agriculture and Forestry PF2 $305,167.00 $109,863.00 $195,304.00 Open 10/10/2015
104  Village Support Group (VSG)-Food Security/Agriculture and Forestry PF3 $196,710.00 $70,818.00 $125,892.00 Open 11/15/2015
105 Rural Economic & Agriculture Development Agency (READA) - Mobile Kitchens in PE5 $103,200.00 $41,280.00 $61,920.00 Open 8/17/2015
Kampong Thom
106 Environmental Protection a_nd Development Organization (EPDO) - Agriculture, PE2 $206,081.00 $68,699.00 $137,382.00 Open 10/31/2014
Aquaculture, and Forestry in PUR
Agriculture Technology Services Association (ATSA) - Agrichemical Training for
109 Inputs Suppliers in Kampong Thom, Siem Reap, Battambang and Pursat Province PFOS $22,582.00 $5,645.00 $16,937.00 Open 3/31/2015
Total Subcontractor Funds Assigned $16,327,484.80 $11,060,402.02 $5,267,082.78
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ANNEX VI: FINANCIAL SUMMARY

(Please see separate attached file.)
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